



Greensboro Urban Area MPO

Technical Coordinating Committee
September 19, 2022

Zoom Platform Basics





Attendee Verification

Action Items

September 21, 2022

Technical Coordinating Committee

Meeting Minutes of August 8, 2022

2:00 PM, Greensboro, NC

WebEx Online Virtual Meeting

Attendance

Tyler Meyer	<i>TCC Chair</i>	Deniece Conway	<i>GDOT/Engineering</i>
Gray Johnston	<i>MPO Staff</i>	Jason Geary	<i>GSO E&I</i>
Yuan Zhou	<i>MPO Staff</i>	Elizabeth Jernigan	<i>GSO P&R</i>
Tram Truong	<i>MPO Staff</i>	Scott Whitaker	<i>Summerfield</i>
Chandler Hagen	<i>MPO Staff</i>	Sean Taylor	<i>Oak Ridge</i>
Craig McKinney	<i>MPO Staff</i>	Stephen Robinson	<i>NCDOT Div. 7</i>
Hanna Cockburn	<i>GDOT Director</i>	Suzette Morales	<i>FHWA</i>
Chris Spencer	<i>GDOT/Engineering</i>	Alex Rotenberry	<i>NCDOT IMD</i>
Dawn Vallieres	<i>PTRC</i>	Kelly Larkins	<i>GSO Planning</i>
Mark Kirstner	<i>PART</i>	Michael Abuya	<i>NCDOT TPD</i>
Denice Conway	<i>Piedmont Triad RPO</i>	Suzanne Akkoush	<i>PTLAA</i>
		Tamara Njegovan	<i>NCDOT Div. 7</i>

MTIP Amendment & Modification: Roadway Projects



Increase funding by \$4.5 million for I-5712



Add "E" break to HS-2007 for pavement markings on NC 62

Action Business Other

Recommendation: Amend & Modify MTIP

MTIP Modification: Aviation & Rail Projects



ID#	Description	Change
AV-5711	Update surface movement guidance and control system at the GSO Airport	Construction FY 22 --> FY 25
Y-4807B	Realign and upgrade the intersection of Lowdermilk Street, Sykes Avenue, and East Market Street and remove the Pine Street rail crossing	Construction FY 22 --> FY 23

Action Business Other

Recommendation: Modify MTIP

MTIP Modification: Pedestrian & Bicycle Projects



ID#	Description	Change
EB-5900	Construct multiusepath on Summerfield South Greenway from US 220 to Centerfield Road	Right of way FY 22 --> FY 23
EB-5986	Construct greenway sidepath from N. Josephine Boyd to future A&Y Greenway and add pedestrian signals and siwalk where needed from Battleground to Elam	Right of way FY 22 --> FY 23

Action Business Other

Recommendation: Modify MTIP

Business Items

September 21, 2022

Division Engineer Report



Action Business Other

Locally Administered Project Updates

Recent and Pending Bid Openings

Downtown Greenway, Phase 4 - Contract 2015-0030

Plan revisions to incorporate value engineering ideas are underway

Changes include removal of enhancement area along Greensboro's College's campus

& elimination of the extension of the A&Y Greenway from Smith St. to Benjamin Parkway.

Plan to put out to bid in December to have a construction start of May 2023

Greene Street Streetscape - Contract 2018-0480

Waterline delivery is expected in January 2023 to begin project

The completion date for the contract is 450 days from NTP

Projects limits are from Washington St. to Bellemeade St.

Current Construction Projects

Alamance Church Road Improvements - Contract 2011-0670

Clearing and private utility relocations are complete

New waterline and storm sewer installation is ongoing

Widening is being installed in areas where utility installations are complete

Construction is expected to be completed by spring 2024

Ballinger Road Bridge Replacement - Contract 2016-037A

Bridge work is currently underway

Utility installations are complete with widening work underway

Expected to be complete by December 2022


Eugene & Bellemeade Streetscape - Contract 2020-0180

Waterline has been installed on Bellemeade St. from Edgeworth St. to Eugene St.

Working with contractor to restart project on November 1, 2023

Current Construction Projects

Alamance Church Road



Sharpe Brothers
Paving under the curb and
gutter
STA 90+00 LT

Current Construction Projects



Alamance Church Road

Action Business Other

Current Construction Projects



Ballinger Road Bridge

Action Business Other

Current Construction Projects



Ballinger Road Bridge

Action *Business* *Other*

Current Construction Projects

Horsepen Creek Road Widening - Contract 2010-010

Construction is continuing on last half mile on eastern portion
This portion was delayed to existing utility conflicts
Expected to be complete by August 2022

Summit Avenue Streetscape - Contract 2018-0200

Utility relocation is currently underway
Some streetscape work has been completed in areas outside utility relocation areas
Phase 1 is expected to be completed by Spring 2023
Phase 2 work will begin upon completion of phase 1

Current Construction Projects



Summit Avenue

Action *Business* *Other*

Current Construction Projects



Summit Avenue

Action *Business* *Other*

Current Construction Projects

Sidewalks

College/New Garden Road Sidewalk - Contract 2014-0400

East side - Approximately 500' south of W. Friendly Avenue to Guida Drive

West side - W. Friendly Avenue to Ballinger Road

Construction is underway. Expected to be completed by the end of the year

North Elm Street Sidewalk - Contract 2019-0640

Both Sides from Cone Blvd. to Cornwallis Drive

Construction is underway. Expected to be completed by the end of the year

Current Construction Projects



New Garden Road Sidewalk

Action *Business* *Other*

Current Construction Projects



N. Elm Street Sidewalk

Action *Business* *Other*

Current Construction Projects



N. Elm Street Sidewalk

Action *Business* *Other*

NCDOT Rail Division Feasibility Studies

NCDOT Project Title: Yanceyville Street Grade Separation
NCDOT STIP No: P-5735



Draft STIP:

- Programmed for PE only
- Subject to reprioritization

NCDOT Project Title: S. English Street Grade Separation
NCDOT STIP No: P-5747



Draft STIP:

- Programmed for 2026 construction
- Not subject to reprioritization

Strategic Reports

Action Business Other

Strategic Reports

- Household Travel Survey progress
- *Safe Streets and Roads for All* application filed
- Mobility Greensboro 2045 RFLOI
- Studying Draft STIP & potential swaps
- Considering moving next MPO meeting to 11/14 (TCC) and 11/16 (TAC)



Other Items

1. Member Updates
2. Wrap up

Next TCC meeting November 7, 2022 at 2:00 PM



Greensboro Urban Area MPO

Technical Coordinating Committee
September 19, 2022