GREENSBORO
URBAN AREA

METROPOLITAN PLANNING ORGANIZATION

Technical Coordinating Committee
Meeting Agenda

Tuesday June 20, 2023 at 2:00 PM
Zoom Online Virtual Meeting

Action Items:

May 8, 2023 Meeting Minutes

MTIP Amendment & Modification: Statewide Transit Projects

MTIP Amendment: Safety Projects

MTIP Amendment & Modification: MPO Area Transit Projects

FY 2023 Program of Projects

MPO Establishment of 2023 PM2 and PM3 Performance Measure Targets

SR o M

Business Items / Potential Action Items:
1. Division Engineer Report
2. Project Updates

3. Strategic Reports

Other Items
1. Member Report
2. Wrap-Up & Adjournment
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GREENSBORO
URBAN AREA

METROPOLITAN PLANNING ORGANIZATION

Technical Coordinating Committee
Agenda Summary

Tuesday June 20, 2023 at 2:00 PM
Zoom Online Virtual Meeting

Action Items:

2.

MTIP Modification: Statewide Transit Projects: modify MTIP for three discretionary transit
projects supporting facility construction in FY 2023.

MTIP Amendment: Safety Projects: amend MTIP to add six new safety projects focused on
vulnerable road users (primarily pedestrians and bicycles) in FY 2023 and FY 2024.

MTIP Amendment & Modification: MPO Area Transit Projects: modify FY 2023 transit
formula funding levels based on final full year appropriations. Optimize funding levels and
details for specific projects based on consultation with MPO area transit operators.

FY 2023 Program of Projects: provides more information about FY 2023 transit projects with
additional details not described in the Transportation Improvement Program. Projects and
funding amounts are consistent with the preceding MTIP amendment & modification. 30 day
public comment period was provided and a public hearing will be opened for the item if anyone
signs up to share spoken comments at the meeting.

Performance Measures: adopts NCDOT targets for interstate and non-interstate National
Highway System (NHS) pavement condition, NHS bridge condition, travel time reliability,
freight reliability, and emissions reduction performance measures (PM2 and PM3).

Business Items / Potential Action Items:

1.
2.

Division Engineer Report: current topics including NCDOT projects in the MPO area.

Projects Update: recent and upcoming locally administered project milestones will be provided.
Staff will also provide information for TCC feedback about NCDOT projects R-5823 NC
65/68; an additional upcoming highway safety project on US 29, and recent public input on
project U-6108 Battleground/Lawndale/ Westover corridor between Wendover and Fernwood.

Strategic Reports: review upcoming work items and topics of current interest including the
current call for Prioritization 7.0 candidate projects.

Lead Planning Agency: City of Greensboro Department of Transportation
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GREENSBORO
URBAN AREA

METROPOLITAN PLANNING ORGANIZATION

Technical Coordinating Committee

Meeting Minutes of March 13, 2023

2:00 PM, Greensboro, NC
Zoom Online Virtual Meeting

Attendance

Tyler Meyer TCC Chair Mark Kirstner PART PART
Yuan Zhou MPO Staff Jason Geary GSO E&T

Tram Truong MPO Staff Kelly Larkins GSO Planning Dept.
Raunak Mishra MPO Staff Stephen Robinson NCDOT Dip. 7
Craig McKinney MPO Staff Todd Meyer NCDOT Rail
Deniece Conway — MPO Staff Alex Rotenberry NCDOT IMD
Hanna Cockburn ~ GDO'T Director Michael Abuya NCDOT TPB
Chris Spencer GDOT/ Engineering Chad Reimakoski NCDOT Dip. 7
Suzette Morales FHWA Scott Whitaker Summerfield

Jetf Sovich GSO Planning George Linney GTA

David Pegg GTA Irma Zimmerman TAMS

Joshua Hoffman MPO Staff

Tyler Meyer called the meeting to order at approximately 2:00 PM.

Introductory Items

1. Orientation to Zoom Software

Tyler Meyer welcomed everyone to the March virtual meeting and reviewed how to use the Zoom

software.

2. Opening Remarks and Roll Call

Craig McKinney took roll call for the public record. TCC members and others identified themselves.

Lead Planning Agency: City of Greensboro Department of Transportation
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Action Items:

1. March 13, 2023 Meeting Minutes

Tyler Meyer asked if any changes were needed to the minutes. No changes were recommended.
Mark Kirstner moved to approve the minutes. Kelly Larkins seconded. The TCC voted unanimously to approve.
2. MTIP Amendments and Modification: Statewide Projects:

Tram Truong was invited to take the group through action items. The first project is a statewide
project and NCDOT has requested that the MPO make amendments and modifications to the 2029
MTIP by adding one statewide project and modifying nine statewide transit projects. The amendment
will add project M-556 to create an advance right-of-way acquisition account. The project will place
State Highway Trust funds into a revolving fund account to enable NCDOT to purchase right-of-way
for projects where needed prior to initiation of the right-of-way phase. Such expenditures will later be
paid back out of roadway project accounts once the right-of-way phase formally begins for those
projects. The nine modified projects include TA-6665, TC-0020, TC-0021, TM-0027, TM-0028, TM-
0031 and TU-0011. Truong stated that project TL-0032 for the city of Wilson will also be added to
the MTIP. Recommendation is that the TAC will approve the MTIP modification and amendment
for the 10 projects.

Meyer thanked Truong for presentation of the statewide projects and asked if there were any
questions. Kirstner stated that he, as other members of the group probably did, wondered why the
project in Wilson was included. Meyer state that the project was included to maintain MTIP-STIP
consistency and said at some point the question could be posed as to why IMD has is processing local
projects as statewide projects in this manner. There were no other questions from the group.

Mark Kirstner moved to approve. Steven Robinson seconded. The TAC voted unanimously to approve.

3. MTIP Amendment and Modification: MPO Area Bridge Projects

Tram Truong introduced the second modification. NCDOT request the MPO to modify the MTIP
to add segment A to the project I-5955 and amend MTIP to add segment G to project HS-2007. For
the project I-5955A, they will rehabilitate 14 bridges on I-40 from South Buffalo Creek Bridge east of
Freeman Mill Road to east of Gate City Boulevard and will be a sub-project of the project I-5955.
This modification is to add the segment A to an assisting project I-5955 and add construction funding
in FY 24, 25 and 26.

Project HS-2007G will construct a directional crossover at Lakeview Memorial Park Cemetery
entrance on US 29. The directional crossover treatment will substantially improve traffic safety at this
location by restricting left turns from US 29 south to Lakeview Cemetery. No left turns or straight or
cross movements will be allowed from the cemetery entrance. This amendment is to add segment G
to an existing safety project, HS-2007, and construction funding in FY 2003. Recommendation is that
TAC will approve the MTIP modification and amendment for these two projects. There were no
comments or questions from the group.

Hanna Cockburn moved to approve. Scott Whitaker seconded. The TAC voted unanimously to approve.

TCC Meeting Minutes March 13, 2023 2



4. MTIP Amendment and Modifications: MPO Pedestrian & Bicycle Project (U-5532)

Truong introduced project U-5532, which provides the implementation of multiple MPO supported
pedestrian and bicycle sub-projects. This amendment adds breaks to the TIP for each subproject and
to change the funding sources to the Transportation Alternatives Program (T'AP). Truong then
described the funding amounts and scopes of the sub-projects referencing the table presented on the
slide as follows:

1D # DESCRIPTION STATUS | FUNDS | PHASE FY 2023
Construct sidewalk and ADA ramps TADA CST 51,949,000
U-5532E* |on Big Tree Way, Shelby Dr, Hewitt St Add
and Bridford Pkwy L cst $487,000
Construct sidewalk and ADA ramps TADA ST |$1,518,000
U-5532F* |on Holden Rd (3 segments), and Add
Rankin Rd/ Martin Ave 8 CsT $380,000
Construct sidewalk and ADA ramps TADA csT $920,000
U-5532G* |on Four Seasons Blvd, Summit Ave, Add
Pear St, and Byers Rd L CsT $230,000
Construct sidewalk and ADA ramps TADA CsT $536,000
U-5532H* |on Seminole Dr, Whippoorwill, and Add
Bessemer Ave L cst $134,000
TADA | PE | $65,000
L PE $16,000
Construct sidewalk and ADA ramps TADA R/W $320,000
U-55321* |on Holden Rd, Cotswold Ave, Add T RIW 20.000
Greenbriar Rd, and Swing Rd =
TADA CST $934,000
L CsT $234,000

Meyer opened the floor to questions and comments. Scott Whitaker observed that base maps may
need to be updated since 1-840 has been completed, and Meyer agreed and stated that all maps would
be updated. He also stated that some of the presented projects are nearing construction phase and

some are still in the acquisition phases.

Kelly Larkins moved to approve. Michael Abnya seconded. The TAC voted unanimously to approve.

5. MTIP Modification: MPO CMAQ Transit Project

Tram Truong presented a CMAQ recommendation for FY 24 funding. Truong stated that the TAC
approved a CMAQ funding award for project TL-0026 in FY 2024 at their March meeting, but GTA
aims to start the new service early in FY 23 and the CMAQ funds are available for use in FY 23 per
NCDOT. The MPO requests an administrative modification to shift the CMAQ funding from FY 24
to FY 23 so the GTA can start the project earlier. This administrative modification will shift federal
CMAQ funds about $1.450 million and local matching funds about $362,000 from FY 24 to FY 23.
There were no questions or comments from the group.

Mark Kirstner moved to approve the modification. Kelly Larkins seconded. The TCC voted unanimously to approve.
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6. Fiscal Year 2023 Section 5310 Funding Award & MTIP Modifications

Tram Truong presented the recommended funding award and MTIP modifications. The MPO directs
a small allocation of Section 5310 funds for elderly and disabled public transportation to area projects
every year. The project selection process was established in the Coordinated Human Services Public
Transportation Plan. For FY 2023, $363,000 is available for projects. The MPO issued a call for
projects from March 8 to April 7 to area transit agencies and eligible nonprofit groups. Two
applications were received, from Guilford County TAMS and GTA. Guilford County TAMs
requested a $20,000 assistance grant and GTA requested $343,000 to expand their early morning ADA
paratransit service. Both projects were reviewed by Greensboro and Winston-Salem MPO staff and
are recommended for funding at the amount requested. There were no comments or questions from
the group.

Mark Kirstner move to approve the funding awards at the amount requested. Scott Whitaker seconded. The TCC voted
unanimously to approve.

7. Resolution of Support for GTA Requests for NCDOT Grant matching & Micro Transit
Study

Tyler Meyer introduced two resolutions of support. The first resolution will support a GTA request
to obtain a 100% funding grant from Integrated Mobility Division to conduct a feasibility study for
potential microtransit services in Greensboro. Meyer explained the basic concept of microtransit,
which is a service to supplement fixed route transit using a “dial-a-ride” system to support
transportation needs of people outside the service area for fixed route buses. This type of service is
quite expensive, and is only appropriate for areas where fixed route transit cannot efficiently service
due to low density land uses, peripheral locations, and budget constraints. The request is in response
to many requests GTA has received to extend service to such areas. If GTA’s application is successful,
NCDOT would fund 100% of the requested microtransit study. The study would be coordinated with
the Mobility Greensboro Long Range Transit Plan and other initiatives that GTA is undertaking.

The second resolution is to authorize the City of Greensboro to apply for, and enter into, funding
agreements with the Integrated Mobility Division for state matching funds for a range of federally
funded transit projects. Meyer noted that the TAC has authorized this periodically through the years.
Meyer said that while the City clearly has the authority to apply for these grants as a longstanding FT'A
transit grantee, these resolutions are a formality required to satisfy NCDOT requirements. The
recommendation is to enact these two resolutions. Alex Rotenberry elaborated that the micro transit
feasibility study doesn’t require a match by the transit agency and is 100% funded by the NCDOT.
Kirstner questioned if the study would only include the areas inside of the city limits. Meyer clarified
that though the study would serve the city of Greensboro as that is GTA’s service area, city limits do
change over time and developments on the edges might be taken into project areas. Kirstner stated
that he was concerned with other communities such as Summerfield and Oakridge being left out of
the study area since they are classic possibilities for micro transits. Meyer acknowledged that GTA’s
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submitted application already defines the study area in a certain way, but that if expanding the service
area or providing transit in the town areas is a topic of interest to the towns and Guilford County, that
it can be discussed by the group at a later time. Currently the Towns and unincorporated county are
served by TAMS, though at a very low service level, and increasing TAMS service levels would be a
more logical step then contracting microtransit companies. Rotenberry agreed with Meyer that
expansion of micro or rural transit services could be a topic for future discussion once initial studies
are done with the current proposed study area. No other comments or questions were given.

Mark Kirstner moved to approve recommendation to TAC. George Linney seconded. The TCC voted unanimously to
approve.

8. Approval of the GTA Zero Emissions Fleet Transition Plan

Tyler Meyer introduced the Zero Emissions Fleet Transition Plan, which concerns GTA’s current
fleet and current operations and address all of the elements of a zero emissions fleet transition plan
that are required under a new Infrastructure Investment and Job Act. Approval of this “baseline plan”
would give GTA the ability to apply for charging infrastructure this spring as well as purchase four
electric buses and associated charging infrastructure that it was awarded through a grant last year.
There will be a subsequent addition in the fall that looks more comprehensively at longer term
considerations, whereas the baseline plan is developed enough to look at the acquisition of battery
electric vehicles. There were no comments or questions from the group.

Chris Spencer moved to recommend approval of the plan. Hannah Cockburn seconded. The TCC voted unanimously
to approve.

9. BiPed Plan Administrative Modification

Tyler Meyer introduced a recommended administrative modification to the BiPed Plan. The
modification would provide for bicycle lanes on Tuscaloosa Street between Bennett Street and Willow
Road and sharrows on either side of Tuscaloosa between Martin Luther King Jr. Drive and Bennett
Street, as well as between Willow Road and English Street. These bicycle lanes and sharrows would
provide a safer and better delineated route for cyclists on bicycle route 9, which traverses Tuscaloosa
Street from US 29 to Willow Road. The amendment would update the map and the project lists. Meyer
noted that the Bicycle and Pedestrian Advisory Committee was consulted and concurred with the
recommendation.

Rotenberry questioned if the road had a low volume, and upon confirmation from Meyer stated that
sharrows are useless and he would suggest budgeting for signage with sharrows. Meyer stated that
there would be signage. Rotenberry stated that it is his opinion that sharrows are best used on low
volume and low speed roads, including roads under 25 miles an hour. Whitaker asked for a definition
of what a sharrow is, and Spencer stated that a sharrow is a marking put on pavement to indicate the
cycle-specific area of a shared use lane, and is not a separate facility. Kirstner asked for confirmation
that the date of the last Biped Plan was 2018 and if there was a timeframe for another update or
amendment. Meyer stated that another amendment would be possible later this year, and it is being
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accessed whether that would be necessary, as the department wants to link together the Biped Plan,
the Mobility Greensboro Plan, and the Safe Streets for All Plan. Meyer also mentioned that bicycle
pedestrian counting is still on the priority list, with new technology assisting the count effort, and
Kirstner recommended looking at the Household Travel Survey as well. There were no other questions
or comments from the group.

Chris Spencer moved to recommend the modification. Mark Kirstner seconded. The TCC voted unanimously to approve.

10. Thoroughfare & Collector Plan Adoption

Lydia Mclntyre introduced the recommended Thoroughfare & Collector Street Plan. The new plan,
which will be used to support land development ordinance implementation, combines the previously
separate Thoroughfare and Collector Street plans into a single, more user friendly and accessible
format. The new plan is consistent with the 2045 Metropolitan Transportation Plan and reflects where
previously planned roads have been constructed, where previously planned facilities are no longer
possible due to development or environmental constraints, and where changes to the classification of
facilities are recommended. The plan is not only used to protect needed right-of-way, but also
encourages flexible negotiation between different planning stakeholders and connection between new
developments.

The initial 6 month review cross-referenced long and short-range jurisdiction and MPO plans along
with current development plans. An online GIS tool was developed in order to streamline and
encourage public involvement and feedback. The tool was run from February 1 to April 3, 2023.
Methods used to inform the public included newspaper advertisements, social media, an on-line
meeting, and staff “office hours” for consultation and discussion on request. Additional steps taken
included special notices to the development community, and two in person sessions offering
developers and their representatives to meet with staff, review the new plan and provide comments.
In total, there were 53 persons who responded to the survey. It was mentioned by Craig McKinney
that the MPO also coordinated with host jurisdictions, and Spencer mentioned the inclusion of the
Fire service, GPD, and Metro 911 as well. There were no more questions or comments.

Kelly Larkins moved to recommend Plan adoption. Hanna Cockburn seconded. The TCC voted unanimounsly to
approve.

Business Items / Potential Action Item(s):

1. Division Engineer Updates

Stephen Robinson started his update with acknowledging Chad Reimakoski in the meeting, who has
recently accepted the division planning engineer position and will be taking over for Stephen for
Division 7. Robinson began with page 76 of the agenda packets, stating that he did not have a lot to
add. He did mention the pavement rehab on I-40 and BiPed project schedule revisions. Meyer also
asked for updates on the letting schedule for the U-5841 Lindell Road at Friendly Avenue intersection
project. Robinson stated that current date for that would be May 18, 2023.

TCC Meeting Minutes March 13, 2023 6



2. Local Project Updates

Jason Geary provided the local projects updates.

e TFinal approval of the plans and specs was received from NCDOT for Downtown Greenway
Phase 4. The project will be advertised on May 11 with an opening bid date of June 15.

e The Murrow Boulevard Bridge Project will be advertised on May 25 with the bid opening on
June 22.

e Multiple general sidewalk contracts are coming up for bid soon, including projects U-5532FE,
David Street, and Alamance Church Road.

e Ballinger Road Bridge is now operational.

¢ The Fugene & Bellemeade, Summit Avenue, and Greene Street streetscapes are all at various
stages in construction with most of the issues concerning utility placement.

Scott Whitaker noted that since the prior meeting, completion of the A&Y Greenway section from
the pedestrian underpass on Highway 220 to north of the Community Park has been contracted out
with Kimley-Horn, with an aggressive construction schedule planned. Alex Rosser then asked to give
a few comments and shared his screen with the group. Marshall Aerospace announced that they have
chosen PTT airport to build a large hangar for work on C-130 aircraft. The site is currently under
construction and has an access road approved by DOT and plans for extension to the apartment
complex on Pleasant Ridge Road. A site for future rental cars has also begun to be cleared off of
Inman Road. Meyer invited Rosser to present the information at the TAC meeting, and then
proceeded to Strategic Reports.

3. Strategic Reports

Tyler Meyer reported that the transit split for fiscal year of 2023 was made and TIP adjustments have
been determined. All of the details will be provided in the Program of Projects document that will be
reviewed until June 8, 2023. There were no questions concerning the transit split of Program of
Projects. Meyer turned it over to Lydia Mclntyre for her report.

Mclntyre gave her report on Prioritization 7.0, which is the funding of projects in year 2026 through
2035. Two projects from the P 6.0 submittals were carried over and will be automatically considered
for P 7.0, along with those projects which had been funded under the FY 2020-2029 STIP but were
removed for STIP rebalancing purposes. Mclntyre requested that all member jurisdictions submit
their project application or submittal form back to the MPO by June 30 and resubmit any projects that
were not funded under P 6.0. The evaluation of all projects will run from June to July, and the MPO
will submit their projects to NCDOT on September 20. Mclntyre then described the process of
identifying carry over and holding projects from P 6.0 that could be resubmitted. Restrictions on
aviation projects have been lifted and that information is included in packets sent to member
jurisdictions. Meyer also reported that the MPO would be meeting within the month with the rail
division about their project submittals and will maintain communication with Division 7 through the

process. There were no further questions about the prioritization process.
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The next item Mclntyre gave an update on was the Safe Routes to School Grant. The grant focuses
on education for grades K through 12 and is a 3-year grant funded program. The MPO currently has
a consultant on board that is developing a curriculum and traffic garden toolkit to take to schools. A
total of 3 million dollars were distributed to 12 different organizations, and we received just over
$343,000 and will be required to match 20% of the award.

The next item was an update on U-6108, the Battleground/ Lawndale/ Westover Terrace Corridor
between Wendover and Fernwood project. U-6108 was previously funded under the FY 2020-2029
STIP but was removed for STIP rebalancing purposes and is therefore a carryover project for P7.0. It
is funded for preliminary engineering only in the FY 2024-2033 TIP and will need to complete in P7.0
for implementation funding. Staff is coordinating with NCDOT to review and revise the project
scope for P7.0 evaluation. Extensive public outreach was conducted with a community meeting, public
review (running from March 13 until the end of April), interviews, and an electronic billboard at the
south end of the corridor. At the public meeting on March 27, 2023, there were over 70 participants
and almost 300 community members responded to the online survey that was distributed. A summary
of those results will be given to the group at the next MPO meeting.

Other Items:
1. Member Agency Updates

Meyer then opened the floor to any updates from member agencies. Mark Kirstner spoke to give a
few updates. His first update was regarding PART’s recent Scenario Planning Workshop that was held
with the FHWA a week before the TCC meeting. Participants gathered to discuss the growth
allocation project that will impact growth allocation and scenario planning. Another workshop will be
held late summer and eatly fall of this year. Secondly, PART was able to receive all of the surveys that
were needed for the Household Travel Survey. The final report on the responses will be delivered

sometime in June or July.

Alex Rotenberry then commented that there will be a webinar on May 25 at 10:00 AM held by the
Integrated Mobility Division. The agenda consists of a speaker from the transportation planning
division and discussion about discretionary grants, feasibility study grant programs, and microtransit
feasibility studies. There were no other updates to be given by the group.

2. Wrap- Up & Adjournment

Meyer established the next TCC meeting as June 20, 2023 at 2:00 PM.

Tyler Meyer adjourned the meeting at 3:27 PM.
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GREENSBORO
URBAN AREA

METROPOLITAN PLANNING ORGANIZATION

FY 2020-2029 MTIP Modification:
Statewide Transit Projects

Background:
NCDOT requests the MPO amend the 2020-2029 MTIP to modify three statewide transit projects.

Project Situation:
e TC-0005, TC-0008, and TC-0010 are statewide transit projects for 5339(b) discretionary
grant for facility construction. Modifying these projects to the MTIP will maintain MTIP /
STIP consistency, and would make Greensboro area transit agencies potentially eligible
recipients. Modifies funding in FY 2023 for projects TC-0005, TC-0008, and TC-0010.

Recommended Action & Next Steps:

o TAC action to modify the FY 2020-2029 MTIP for three statewide transit projects TC-0005,
TC-0008, and TC-0010.

e NCDOT STIP actions to modify three transit projects TC-0005, TC-0008, and TC-0010 at the
July 6, 2023 Board of Transportation meeting.

Lead Planning Agency: City of Greensboro Department of Transportation

PO BOX 3136 (‘ P 336 373-4368

GREENSBORO NC 27402-3136 F336412-6171 g RARERANPRLIIRS



MTIP Modification Details

1D # DESCRIPTION STATUS | FUNDS | SECTION | FY 2023

5339 CsT

1C.0005 Statewide, 5339(b) discretionary grant Current L CsT
for facility construction 5339 CsT S 3,000,000

Change

L CsT S 750,000
53329 CST $-4.600.000
0008 Statewide, 5339(b) discretionary grant Current L CsT 54300000
for facility construction 5339 CsT $ 5,600,000
Change L CST | $ 1,500,000

Current BEES Ll

TC-0010 Statewide, 5339(b) discretionary grant L CsT
for facility construction Change 5339 CST 5 4,000,000
L CsT $ 1,000,000

Notes:

Gray shading = prior listings, unshaded = revised listings, strikethrough = deletions, underlined = revisions, * = Amendment

Funding Sources Key:
5339: F1_4 Bus & Bus Facilities

L: I ocal Funds

June 21, 2023

MTIP Amendment & Modification: Statewide Projects
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RESOLUTION MODIFYING THE GREENSBORO URBAN AREA
FY 2020-2029 METROPOLITAN TRANSPORTATION IMPROVEMENT PROGRAM:
STATEWIDE TRANSIT PROJECTS

A motion was made by TAC Member and seconded by TAC Member
for the adoption of the following resolution and upon being put to a vote

was duly adopted.

WHEREAS, the Transportation Advisory Committee has reviewed the current 2020-2029
Metropolitan Transportation Improvement Program, adopted by the TAC on November 13, 2019
and has found that an amendment is needed; AND

WHEREAS, the NCDOT requested the MPO modify the 2020-2029 MTIP for three statewide
transit projects T'C-0005, TC-0008, and TC-0010; AND

WHEREAS, these amendment and modification are needed to maintain STIP — MTIP consistency
as well as to make Greensboro area agencies potentially eligible recipients; AND

WHEREAS, the NC Board of Transportation is to modify the STIP for three statewide transit
projects TC-0005, TC-0008, and TC-0010 on July 6, 2023; AND

WHEREAS, the Greensboro Urban Area conforms with the North Carolina State Implementation
Plan for maintenance of the National Ambient Air Quality Standards; AND

WHEREAS, on April 21, 2021 the Federal Highway Administration and the Federal Transit
Administration jointly certified that the MPO substantially meets the federal metropolitan
transportation planning requirements, for a period of four years;

NOW Therefore be it resolved, by the Greensboro Urban Area Transportation Advisory
Committee, to modify the 2020-2029 Metropolitan Transportation Improvement Program for three
statewide transit projects TC-0005, TC-0008, and TC-0010 on this day, June 21, 2023.
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Marikay Abuzuaiter TAC Chair

>

(Name of Certifying Official) (Litle of Certifying Official)

>

do hereby certify that the above is a true and correct copy of an excerpt from the minutes of a
meeting of the Greensboro Urban Area TAC duly held on this day, June 21, 2023.

Chair, Transportation Advisory Committee
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Subscribed and sworn to me on this day, June 21, 2023.

Notary Public

My commission expires
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GREENSBORO
URBAN AREA

MPQ)

METROPOLITAN PLANNING ORGANIZATION

FY 2020-2029 MTIP Amendment:
Safety Projects

Background:

NCDOT requests the MPO amend the 2020-2029 MTIP to add six new safety projects. These
grouped projects will improve safety at multiple locations with a history of traffic crashes involving
pedestrians, bicyclists, other vulnerable road users. The sub-projects for implementation will be
selected using NCDOT’s Highway Safety Improvement Program methodology. Intersections, mid-
block crossings, and greenway crossings may be frequent locations. The MPO will support that
process by helping to identify candidate locations.

Project Situation:

HS-2015DIV, HS-2015REG, and HS-2015SW: these projects provide flexibility for
implementing improvements anywhere across the state as needed. They are divided into three
categories, Statewide, Regional, and Division to support improvements at all three STT tiers.
Adds these projects and funding for Construction in FY 2023 and FY 2024.

HS-2022DIV, HS-2022EG, and HS-2022SW: these projects provide flexibility for implementing
improvements anywhere in Division 7 as needed. They are divided into three categories, Statewide,
Regional, and Division to support improvements at all three STI tiers. _Adds these projects and
Sfunding for Construction in FY 2023.

This is the first time that NCDOT has created umbrella safety improvement projects focused specifically
on vulnerable road users. Doing so is in response to the new I uinerable Road Users Rule established under
the Infrastructure Investment and Jobs Act that mandates a specific percentage of federal highway safety funds
be set aside to address crash issues involving vulnerable road usets.

Recommended Action & Next Steps:

TAC action to amend the FY 2020-2029 MTIP for three safety statewide projects HS-2015DIV,
HS-2015REG, and HS-2015S8W and three safety projects in division 7 including HS-2022DI1V,
HS-2022REG, and HS-2022SW.

NCDOT will amend the STIP accordingly at the July 6, 2023 Board of Transportation meeting.

Lead Planning Agency: City of Greensboro Department of Transportation
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MTIP Amendment Details

ID# DESCRIPTION STATUS | FUNDS | SECTION | FY 2023 FY 2024

Statewide, vulerable road user
HS-2015DIV* |pedestrian/ bicycle improvement Add VRU CsT $ 2,490,000 | § 2,100,000

program excluding Grand Strand MPO

Statewide, vulerable road user

HS-2015REG* |pedestrian/ bicycle improvement Add VRU CsT $ 2,490,000 | $ 2,100,000
program excluding Grand Strand MPO

Statewide, vulerable road user

HS-20155W* |pedestrian/ bicycle improvement Add VRU CSsT 53,320,000 | 5 280,000
program excluding Grand Strand MPO
Vulerable road user pedestrian
H5-2022DIV* |~ X £ A Add VRU CS5T $ 300,000
—  |bicycle improvement program - -
Vulerable road user pedestrian/
HS-2022REG* Add VRU CST S 300,000
— |bicycle improvement program I
Vulerabl d pedestrian/
HS-20225W* |~ [OAC USETRECETNa Add | VRU cST | $ 400,000

bicycle improvement program

Notes:
Gray shading = prior listings, unshaded = revised listings, strikethrough = deletions, underlined = revisions, * = Amendment

Funding Sources Key:
VR U: Vulnerable Road Users
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RESOLUTION AMENDING THE GREENSBORO URBAN AREA
FY 2020-2029 METROPOLITAN TRANSPORTATION IMPROVEMENT PROGRAM:
SAFETY PROJECTS

A motion was made by TAC Member and seconded by TAC Member
for the adoption of the following resolution and upon being put to a vote

was duly adopted.

WHEREAS, the Transportation Advisory Committee has reviewed the current 2020-2029
Metropolitan Transportation Improvement Program, adopted by the TAC on November 13, 2019
and has found that an amendment is needed; AND

WHEREAS, the NCDOT requested the MPO amend the 2020-2029 MTIP to add six safety
projects HS-2015D1V, HS-2015REG, HS-20158W, HS-2022DI1V, HS-2022REG, and HS-2022SW;
AND

WHEREAS, the NC Board of Transportation is to amend the STIP for six safety projects HS-
2015DIV, HS-2015REG, HS-20158W, HS-2022DIV, HS-2022REG, and HS-2022SW on July 6, 2023;
AND

WHEREAS, NCDOT created these umbrella safety improvement projects focused specifically on
vulnerable road users in response to the new I ulnerable Road Users Rule established under the Infrastructure
Investment and Jobs Act; AND

WHEREAS, NCDOT sub-projects for implementation will be selected using NCDOT’s Highway Safety
Improvement Program methodology; AND

WHEREAS, The MPO will support the sub-project selection process by helping to identify
candidate locations as appropriate; AND

WHEREAS, the Greensboro Urban Area conforms with the North Carolina State Implementation
Plan for maintenance of the National Ambient Air Quality Standards; AND

WHEREAS, on April 21, 2021 the Federal Highway Administration and the Federal Transit
Administration jointly certified that the MPO substantially meets the federal metropolitan
transportation planning requirements, for a period of four years;

NOW Therefore be it resolved, by the Greensboro Urban Area Transportation Advisory
Committee, to amend the 2020-2029 Metropolitan Transportation Improvement Program to add six safety
projects HS-2015DIV, HS-2015REG, HS-2015SW, HS-2022D1V, HS-2022REG, and HS-2022SW on this
day, June 21, 2023.
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Marikay Abuzuaiter TAC Chair

>

(Name of Certifying Official) (Litle of Certifying Official)

>

do hereby certify that the above is a true and correct copy of an excerpt from the minutes of a
meeting of the Greensboro Urban Area TAC duly held on this day, June 21, 2023.

Chair, Transportation Advisory Committee
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Subscribed and sworn to me on this day, June 21, 2023.

Notary Public

My commission expires
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GREENSBORO
URBAN AREA

METROPOLITAN PLANNING ORGANIZATION

FY 2020-2029 MTIP Amendment & Modification:
MPO Area Transit Projects

Background:

Transit funding levels are set each year through federal appropriations acts. Such legislation is
typically not enacted until well into the fiscal year. Consequently, the MPO typically sets initial
funding levels based on estimated appropriations, and then revises them once the full year
appropriation is established. In FY 2023, the national funding level in core FTA formula programs
(5307 and 5339) increased by 2% over FY 22 levels. For the Greensboro MPO, FT'A formula
funding levels increased by $138,054 or 1.9%.

Project Situation:
This amendment/modification makes end of year FY 2023 adjustments. These yeat-end changes
are reflected in the FY 2023 Program of Projects, also on the June agenda. Adjustments include:

Separates purchase of bus shelters to a new project TG-0019 with total funding $192,000
Increases TA-4767 replacement paratransit buses by $16,000

PART programs funds a year behind. PART’s FY 2023 funding increase ($130,006) will be
programmed in FY 2024 later.

FY 2023 PART changes include adjusting routine capital and operating assistance using prior
year balances. PART will not use bus and bus facilities funding in FY 2023.

Update future year funding levels (FFY 2024-2029) based on the FY 2023 numbers.

Section 5310 funding adjustments were approved in May meeting and are not included in this
action.

Recommended Action & Next Steps:

TAC action to modify and amend the FY 2020-2029 MTIP for five projects TG-0019, TO-5209,
TO-5221, TS-4758, and TA-6690, and to modify the MTIP for five projects TG-4759, TG-5105,
TO-04971, TA-4767, and TO-5209.

NCDOT STIP actions for the July 6, 2023 Board of Transportation meeting.

Lead Planning Agency: City of Greensboro Department of Transportation

PO BOX 3136 (‘ P 336 373-4368
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MTIP Amendment & Modification Details

ID # DESCRIPTION STATUS | FUNDS |SECTION| FY2023 | FY2024 | FY2025 | FY2026 | FY2027 | FY2028 | FY2029
5307 cp § 125000 |5 125000 | % 125000 % 125000 | S 125000 |5 125000 | § 125,000
) . L P |5 _312s0[s 312505 312505 31.250[s 32505 31,2505 31,250
1G-0019* |GTA Routine Capital Add - =
A N oL el T ET) P |5 67200]S 62200S 67,200]S 672005 672005 67200 S 67,200
L CP |S 16800]5 168005 168005 16,8005 16800 |5 16,800 | S 16,800
Current 3397 cP__ | 53103000 | $3.203.000 | $3.203,000 | $3.103.000 | $3.103,000 | $3.103.000 | $3.203,000
164759 | ive Mai E CP | 5 776/000 | 5 776,000 | 5 776,000 | $ 776,000 | 5 776,000 | 5 776,000 | $ 776,000
- reventive Maintenance o 5307 CcP | 53,057,855 | $3,057,855 | 53,057,855 | $3,057,855 | $3,057,855 | $3,057,855 | §3,057,855
ange
8 L cp S 764,464 |S 764,464 | S 764,464 | S 764,064 | S 764,464 | S 764,464 | S 764,464
Current 3307 CP_ | 5235000 | 5225600 | 5225000 | $—225:000 | 5—225,000 | 5—225,000 | 225,000
TG-5105 GTA Routine Capital = 2
: P Chearem 5307 cp $ 175,000 | S 175,000 | S 175,000 | § 175,000 | § 175,000 | S 175,000 | $ 175,000
8 L CP |S 43,750|S 43,750 |S 43,750 |S 43,750 | S 43,750 |S 43,750 | S 43,750
Current Sl 0 $2,243,000 | $2,243,000 | $2,243,000 | $2,243,000 | $2,243,000 | $2,243,000 | $2,243,000
_— L 0
T0-4971  |Operating - Fixed Route GTA o 5307 0 |$2,161,000 | $2,161,000 | $2,161,000 | $2,161,000 | $2,161,000 | 52,161,000 | $2,161,000
ange L 0 | $2,161,000 | $2,161,000 | $2,161,000 | $2,161,000 | $2,161,000 | $2,161,000 | $2,161,000
Current 3307 0 |5 509,000 | $ 509,000 | S509,000 | S—509,000 | $—509,000 | $—509,000 | S—509,000
T0-5209* |Operating - Fixed Route PART L LU . i . : . : . : . : . : .
perating - Fixed Route o 5307 0 $ 324,167 | § 324,167 | $ 324,167 | § 324,167 | $ 324,167 | $ 324,167 | § 324,167
ange L 0 | S 32467 |5 324,167 |$ 324,167 | S 324,167 | § 324,167 | S 324,167 | § 324,167
Current 5307 0 | 535000 | 535000 | $—35,000 | 35,000 | S—35000 | 535000 | 535,000
) , L 0 |s 35000[$ 35000$ 350005 35000[$ 35000 S 35000 | S 25000
T0O-5221* |Operating - Rural Transit
Change 5307 0 S S S S - 5 - 5 5
L 0 S S ] 5 - 5 - 5 ]
Current 5307 cp S 65000 | S 65000 | S 65000 | S 55000 | 565000 | S 65000 | S 65000
T5-4758° |Safety & Securit 2 T
atety & security o 5307 P |S 1100215 110021 S 110,021 |$ 110,021 |$ 110021 |5 110021 |$ 110,021
anege CP |S 27505|S 27,505|S 27,505|$ 27,505|S 27,505 |5 27,505 S 27,505
Current 3339 L I LT
2767 |Real o . L CP_ | $—3104,000 | S—304,000 | 504,000 | $—304,000 | 5—3104,000 | 5—104,000 | 304,000
” eplacement Paratransit Buses o 5339 cP |S 603,697 |$ 603,697 | S 603,697 |§ 603,697 | S 603,697 | S 603,697 |§ 603,697
ange
8 L cP |5 150924 |5 150,924 |§ 150,924 |5 150,924 | 150,924 |$ 150,924 | 5 150,924
Current 3332 P | 538000538000 | 538,000 | 538,000 | 538,000 | 538,000 | 538,000
, L P |8 —7000|$ 70008 7000|$ 7000|S 7000|S 7000 S 7000
TA-6690* |Replacement Vehicles (PART)
Change 5339 P S - S - S - 5 - 5 - 5 -
& L c s - |s $ $ s - |s - |s
Current |_SMAP 0 |5 668000 | % 668000 | $ 668000 | S 668000 | $ 668,000 | S 668000 | S 668000
_— L 0 s s B B B B B
T0-5209  (Operating Fixed Route (PART) o SMAP 0 |S 667,867 |5 667,867 | S 667,867 | S 667,867 | S 667,867 | S 667,867 | S 667,867
ange L 0 |5 667867 |S 667,867 | S 667,867 | 6 667,867 | S 667,867 | S 667,867 | 6 667,867

Notes:
Gray shading = prior listings, unshaded = revised listings, strikethrough = deletions, underlined = revisions, * = Amendment
Funding Sources Key:

5307: FT'A Urbanized Area Formula Grants L: Local Funds

5339: FT'A Bus & Bus Facilities SMAP: State Maintenance Assistance Program
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RESOLUTION AMENDING AND MODIFYING THE GREENSBORO URBAN AREA
FY 2020-2029 METROPOLITAN TRANSPORTATION IMPROVEMENT PROGRAM:
MPO AREA TRANSIT PROJECTS

A motion was made by TAC Member and seconded by TAC Member
for the adoption of the following resolution and upon being put to a vote

was duly adopted.

WHEREAS, the Transportation Advisory Committee has reviewed the current 2020-2029
Metropolitan Transportation Improvement Program, adopted by the TAC on November 13, 2019
and has found that an amendment is needed; AND

WHEREAS, the MPO amend the 2020-2029 MTIP for five transit projects and modify the 2020-
2029 MTIP for five transit projects; AND

WHEREAS, transit funding levels are set each year through federal appropriations acts. Such
legislation is typically not enacted until well into the fiscal year. Consequently, the MPO typically sets
initial funding levels based on estimated appropriations, and then revises them once the full year
appropriation is established; AND

WHEREAS, the amendment and modification are to replace estimated FY 2023 funding amounts
with final FTA FY 2023 apportionment numbers and optimize project descriptions and funding

levels between projects to best meet current funding needs and update future year funding levels
(FY 2023-2029) based on the FY 2023 numbers; AND

WHEREAS, the NC Board of Transportation is to amend and modify the STIP for all ten projects
by July 6, 2023; AND

WHEREAS, the Greensboro Urban Area conforms with the North Carolina State Implementation
Plan for maintenance of the National Ambient Air Quality Standards; AND

WHEREAS, on April 21, 2021 the Federal Highway Administration and the Federal Transit
Administration jointly certified that the MPO substantially meets the federal metropolitan
transportation planning requirements, for a period of four years;

NOW Therefore be it resolved, by the Greensboro Urban Area Transportation Advisory
Committee, to act on the Metropolitan Transportation Improvement Program for FY 2020-2029 to
amend the MTIP for five projects TG-0019, TO-5209, TO-5221, TS-4758, and TA-6690, and to
modify the MTIP for five projects TG-4759, TG-5105, TO-04971, TA-4767, and TO-5209 on this
day, June 21, 2023.
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Marikay Abuzuaiter TAC Chair

>

(Name of Certifying Official) (Litle of Certifying Official)

>

do hereby certify that the above is a true and correct copy of an excerpt from the minutes of a
meeting of the Greensboro Urban Area TAC duly held on this day, June 21, 2023.

Chair, Transportation Advisory Committee
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Subscribed and sworn to me on this day, June 21, 2023.

Notary Public

My commission expires
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GREENSBORO
URBAN AREA

MPQO)

METROPOLITAN PLANNING ORGANIZATION

Background

The annual Program of Projects is a list of projects programmed for funding in a federal fiscal year from
Federal Transit Formula Grants, any transit discretionary grants, any Federal Highway Funds flexed to FTA
for transit improvements, and state formula grant programs. Such projects must also be identified in the
MPO approved Metropolitan Transportation Improvement Program or the Unified Planning Work Program
to be eligible for inclusion in the Program of Projects. The Program of Projects provides an additional
opportunity for the public to learn about and comment on transit grants for the fiscal year.

The Program of Projects is developed and approved by the Metropolitan Planning Organization. The MPO is
responsible for the MTIP and the UPWP, and is therefore responsible for the Program of Projects as well.
The Program of Projects includes grants for GTA, PART, and Guilford County TAMs. The MPO follows its
current Public Participation Plan, which requires a 30 day public comment period and a public hearing prior
to the adoption of the Program of Projects. The comment period ran from May 9 to June 8, 2023, and the
public hearing was held at the June 21, 2023 Transportation Advisory Committee meeting.

FY 2023 Program of Projects

Federal fiscal year 2023 covers from October 1, 2022 to September 30, 2023. The FY 2023 Program of
Projects includes programmed FTA formula grants under the following programs: Section 5303 Metropolitan
Planning, Section 5305 Statewide Transportation Planning Program, Section 5307 Urbanized Formula,
Section 5310 Enhanced Mobility of Seniors and Individuals with Disabilities, and Section 5339 Bus and Bus
Facilities. The FY 2023 Program of Projects also includes other programmed grants: Flexed Federal Highway
Funds used for transit purposes: the Congestion Mitigation and Air Quality Improvement Program (CMAQ)
directed by the MPO or otherwise made available by NCDOT; discretionary Section 5339 funds made
available by FTA. State Maintenance Assistance Program (SMAP) funds are also listed.

The Program of Projects also describes funds made available to subrecipients and grant details such as a
description, federal funding amount, and matching funds amounts. The proposed program as identified in the
Draft Program of Projects will be the final program unless amended or modified. Total FTA formula
funding levels and well as funding distribution between projects are subject to change based on pending full
year appropriations information from FTA.

Lead Planning Agency: City of Greensboro Department of Transportation
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Section 5303 Planning Assistance — FY 2023*

TP-5101 Planning Assistance — 5303

GTA will retain a consultant and initiate work on the Mobility Greensboro 2045 Transit Master Plan. The work will
include updating the plans goals and objectives, existing conditions, user and public preferences, route design and
redesign options, new service priorities, options for enhancing revenues and funding for transit, and the potential role
for mobility hubs, microtransit, and technology to improve transit service delivery and user experience.

Total Costs: Federal: Local: State:

$243,000 $195,000 $24,000 $24,000

* Unlike the other F1'A funds, 5303 is administered by NCDOT.

Section 5307 Urbanized Area Formula Grants — FY 2023
TG-0019* GTA Routine Capital

The City of Greensboro will apply for Federal routine capital assistance to support the purchase of bus shelters

Total Costs: Federal Local State

$156,250 $125,000 $31,250 N/A

*Please see Section 5339 Bus & Bus Facility Program listing for additional funding under TG-0019.

TG-4759 GTA Preventive Maintenance: Contracted Maintenance Capital Costs

The City of Greensboro will apply for Federal capital assistance to support the costs associated with using a third
party contractor to provide transit services, including vehicle maintenance services, for the GTA fleet. GTA provides
the vehicles, but the third party contractor maintains the vehicles in a state of good repair, sufficient to provide public
transportation services in the City of Greensboro. Under FT'A rules this is counted as preventive maintenance.
Eligible expenses are eligible for up to 80% federal reimbursement.

Total Costs: Federal Local State
$3,822,319 $3,057,855 $764,464 N/A
TG-4957 GTA Operating — ADA Paratransit

The City of Greensboro will apply for Federal operating assistance for up to 10% of the total operating costs of ADA
Paratransit Services. This includes fuel and operator salaries for the Access GSO paratransit service.

Total Costs: Federal Local State

$823,000 $658,000 $165,000 N/A
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TG-5105 GTA Routine Capital

The City of Greensboro will apply for Federal routine capital assistance to support the purchase of shop lifts and
replacement support vehicles.

Total Costs: Federal Local State
$218,750 $175,000 $43.750 N/A
TO-4971 GTA Fixed Route Operating Expenses*

The City of Greensboro will apply for Federal operating assistance for GT'A fixed route services. The proposed
project will serve the Greensboro Urbanized Area, and will support public transportation services sponsored by the
City of Greensboro through GTA.

Total Costs: Federal Local State

$4,322,000 $2,161,000 $2,161,000

*Please see State Maintenance Assistance Program listing for additional funding under TO-4971.

TS-4758 Safety & Security

The City of Greensboro will apply for funds to support security and safety needs. Security related expenditures will
total $62,809 federal and $15,717 local funds. Safety related expenditures will total $47,152 federal and $11,788 local
funds.

Total Costs: Federal Local State
$137,527 $110,021 $27,505
TO-5209% PART Fixed Route Operating Expenses*

PART applies for Federal operating assistance for PART fixed route services operating in the MPO area. This
supports PART operations costs specific to the Greensboro MPO area. Funds listed in 2023 are carried over funds
from FY 2022.

Total Costs: Federal Local State

$648,334 $324,167 $324,167 N/A

*Please see Section NCDOT State Maintenance Assistance listing for additional funding under TO-5209

TG-6185 PART Routine Capital / Preventive Maintenance

PART will apply for Federal routine capital / preventive maintenance assistance to support the purchase of supplies,
and maintenance from thirdparty providers.

Total Costs: Federal Local State

$63,634 $50,907 $12,727 N/A

FY 2023 Program of Projects Greensboro Urban Area MPO Page 3 of 6



TO-5221 Guilford County TAMS Operating Expenses

Guilford County Transportation and Mobility Services (TAMS) elected not to receive 5307 funds for FY 2023. Given
lower than expected ridership numbers, costs are low enough that additional assistance under TO-5221 is not required
this year.

Total Costs: Federal Local State

$0 $0 $0 N/A

Section 5310 Enhanced Mobility of Seniors & Individuals with Disabilities — FY 2023

The City of Greensboro will apply for Section 5310 Enbanced Mobility for Seniors and Persons with Disabilities funding for
funds directed by the MPO under the process defined in the Coordinated Human Services Transportation Plan. In
FY 2023 this includes a total Federal Funding amount of $403,928 split between the following items:

TQ-6783 Section 5310 Capital Project

Request capital assistance to enhance mobility for seniors and persons with disabilities by providing funds to serve the
special needs of transit-dependent populations beyond traditional public transportation services and Americans with
Disability Act (ADA) paratransit services. This project will support GTA capital cost of contracting expenses for
Access GSO early morning service for dialysis patients prior to the start of fixed route operations.

Total Costs: Federal: Local: State:
$429,419 $343,535 $85,884 N/A
TO-6139 Section 5310 Operating

Request operating assistance to support transportation services to the elderly and disabled for employment, education,
and medical trips. This project will support Guilford County TAMS elderly and disabled transportation service
operating expenses.

Total Costs: Federal: Local: State:
$40,000 $20,000 $20,000 N/A
TQ-7000 Section 5310 Program Administration

Request administrative support to administer the grants, compliance, and reporting program for GTA. Up to 10% of
available funds may be used for this purpose. GTA will use these funds to support administrative requirements under
this grant.

Total Costs:

Federal:

Local:

State:

$40,578

$40,393

N/A

N/A

FY 2023 Program of Projects

Greensboro Urban Area MPO
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Section 5339 Bus and Bus Facility Program — FY 2023

TA-6690 Replacement Vehicles

PART typically applies for Federal capital assistance for replacement vehicles using Section 5339 funds. PART uses
these funds to replace vans in its vanpool program. The COVID19 pandemic led to a substantial reduction in
vanpool leasing in the Triad and no replacements will be needed in FY 2023.

Total Costs: Federal: Local: State:
N/A N/A N/A N/A
TA-4767 Replacement Paratransit Vehicles

The City of Greensboro will apply for capital assistance to support the purchase of replacement paratransit vehicles.

Total Costs: Federal Local State
$754,621 $603,697 $150,924 N/A
TG-0019* GTA Routine Capital

The City of Greensboro will apply for Federal routine capital assistance to support the purchase of bus shelters

Total Costs: Federal Local State

$84,000 $67,200 $16,800 N/A

*Please see Section 5307 Urbanized Area Formula Grants listing for additional funding under TG-0019.

NCDOT State Maintenance Assistance — FY 2023
TO-4971* Operating — Fixed Route

The City of Greensboro will apply for NCDOT State Maintenance Program funding to support the net operating
costs of the Greensboro Transit Agency within the Greensboro Urbanized Area.

Total Costs: Federal: Local: State:

$3,293,874 N/A $1,646,937 $1,646,937

*Please see Section 5307 Urbanized Area Formula Grants listing for additional funding under TO-4971.

TO-5209% PART Fixed Route Operating Expenses*

PART will apply for NCDOT State Maintenance Program funding to support the net operating costs of the PART
Express services within the PART Territorial Jurisdiction.

Total Costs: Federal Local State

$1,335,734 $0 $667,867 $667,867

*Please see Section 5307 Urbanized Area Formula Grants listing for additional funding under TO-5209
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Congestion Mitigation and Air Quality Improvement Program (CMAQ) — FY 2023

TA-4771 Clean Diesel Replacement Buses

The Metropolitan Planning Organization directed FY 2023 CMAQ funds to the City of Greensboro to apply for
Federal assistance to support the purchase of four clean diesel replacement fixed route buses to replace outdated
diesel buses.

Total Costs: Federal: Local: State:
$2,577,550 $1,802,706 $450,677 N/A
TA-6714% Electric Replacement Buses & Charging Infrastructure

The City of Greensboro was awarded a CMAQ project through the North Carolina Department of Environmental
Quality (DEQ) Volkswagen Settlement Phase 2 Transit and Shuttle Bus Program. To help leverage the Volkswagen
Settlement funds and support the goal of transit electrification, the North Carolina Department of Transportation
(NCDOT) has committed to providing CMAQ funding for transit vehicles selected by DEQ in CMAQ eligible areas.
The Volkswagen funds will be used to satisfy the required 20% non-federal match. The CMAQ funds will be flexed
to FTA by the Integrated Mobility Division.

Total Costs: Federal (CMAQ): Local: State (VW):

$1,145,483 $416,386 N/A $729,097

*Please see Section Discretionary Grant Projects listing for additional funding under T A-6714

TL-0048 GTA Route 15 New Service

Project TL-0048 would improve GTA Route 15 (Yanceyville/Brightwood School) by reducing weekday headways
from one hour to thirty minutes.

Total Costs: Federal: Local: State

$1,812,555 $1,450,044 $362,511 N/A

FY 2023 Discretionary Grant Projects

TA-6714* Electric Replacement Buses & Charging Infrastructure

The City of Greensboro was awarded a FY 2022 discretionary 5339(b) NoLo grant for the purchase of electric
replacement buses and charging infrastructure. Three electric buses, three overnight chargers, and one overhead fast
charger are anticipated for purchase in FY 2023.

Total Costs: Federal: Local: State:

$3,539,765 $3,008,800 530,965 N/A

*Please see Section CMAQ listing for additional funding under 1'A-6714
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Program of Projects FY 2023 - Greensboro MPO

Appendix A

Public Comments on Program of Projects FY 2023

Accounting for Planned Transit Grants



Comment Petiod

The Greensboro MPO collected public comments from May 9 to June 8, 2023 for the Program of
Projects for FY 2023. Copies of the document were available for review online at www.guampo.org.
Hard copy distribution was waived due to public health emergency.

The MPO posted the advertisements on three local newspapers The Carolina Peacemaker, the News &
Records, and the Greensboro Times. A news release was issued, and the comment opportunity was
publicized on the MPO website.

The MPO received no comments during this time.


http://www.guampo.org/
http://www.guampo.org/

GREENSBORO

CITY OF GREENSBORO Contact: Tram Truong
FOR IMMEDIATE RELEASE Phone: 336-373-2903

MPO Seeks Public Comments on Draft Program of Projects

GREENSBORO, NC (May 9, 2023) — The Greensboro Urban Area Metropolitan Planning
Organization (MPO) announces the release of the Draft Program of Projects for Fiscal Year
2023 for a 30-day public review and comment period between May 9 and June 8. A public
hearing on the documents will be held during the June 21 meeting of the MPO

Transportation Advisory Committee.

The Draft Program of Projects is a list of planned federal and state transit grants to support
bus and paratransit services that local agencies will apply for in Fiscal Year 2023. The
proposed grants are for the Greensboro Transit Agency (GTA), the Piedmont Authority for
Regional Transportation (PART) and Guilford County Transportation and Mobility Services
(TAMS), all of which operate in the Greensboro MPO area.

The Draft Program of Projects is available for review online at www.guampo.org. Written

comments on these documents are due by 5 pm, June 8. Send comments to Tram Truong
by email, fax to 336-412-6171, or by mail to P.O. Box 3136, Greensboro, NC, 27402-3136.

Those interested in doing so may also comment during the public hearing, held June 21,
online. For more information about the meeting, please see the information on the website

www.guampo.org.

#HH#


http://www.guampo.org/
mailto:guampo@greensboro-nc.gov
https://us06web.zoom.us/j/81191940401?pwd=WFdwU1JxUlNhVXRWRDZzUEwva05hQT09
http://www.guampo.org/

PUBLIC NOTICE

Draft Program of Projects FY 2023

The Greensboro Urban Area Metropolitan Planning Organization invites your input
on the Draft Program of Projects (POP) for FY 2023. The POP document accounts
for planned transit grants that GTA, PART, and Guilford County TAMS will apply for
in the current federal fiscal year (ending September 30, 2023).

The online review and comment period is May 9 through June 8, 2023. Review the
POP document and submit written comments at www.guampo.org.

If you wish to speak at the Public Hearing held by the Transportation Advisory
Committee at their June 21 at 2 PM online meeting, please let staff know by 5PM
on June 20 at guampo@greensboro-nc.gov.

For more information, or to submit comments visit www.guampo.org
E-mail guampo@greensboro-nc.gov or call (336) 373-2903.

GREENSBORO
URBAN AREA

METROPOLITAN PLANNING ORGANIZATION




SERVICES

Metropelitan Planning
Organization

About the MPO

Transportation Advisory
Committee

Technical Coordinating
Committea

MPO Plans & Programs

Bicycle & Pedestrian
Advisory Committee

Title VI Notice

To receive MPO news and
meeting information, sign
up for eNotifications.

eMotification
signup | Change
eMNaotification Preferences

Email Address *

Retype Email Address *

First Name *

Last Name *

Email Preferences

Individual Emails v

DEPARTMENTS

GOVERNMENT RESIDENTS BUSINESS | WANT TO...

3 GESEAEE_AEakaEmizy o

Departments = Transportation =

Metropolitan Planning Organization

nel
=3
=

Font Size: Share & Bookmark Feedback

GREENSBORO
URBAN AREA

MPQ\

METROPOLITAN PLANNING ORGANIZATION

GREENSBORO
URBAN AREA -

NEWS

Take the Electric Vehicle
Charging Station Survey
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Transportation Plans Updated

The 2045 Metropolitan Transportation Plan (MTP) and
Comprehensive Transportation Plan were approved by the MPO
on Decemnber 9.

MPO Seeks Public Comments
on Draft Program of Projects

MORE NEWS

For Review & Comments: Draft Program of Projects
for Fiscal Year 2023

The Draft Program of Projects for FY 2023 is available for a 30-
day public review and comment period between May 9 and June 8.
A public hearing on the documents will be held during the June 21
meeting of the MPQ Transportation Advisory Committee.

EVENTS

Mo results found.

The Draft Program of Projects is a list of planned federal and state
transit grants to support bus and paratransit services local
agencies will apply for in Fiscal Year 2023. The proposed grants are
for the Greensboro Transit Agency (GTA), the Piedmont Authority
for Regional Transportation (PART) and Guilford County
Transportation and Mobility Services (TAMS), all of which operate
in the Greenshoro MPQ area.



Public Hearing

An additional opportunity to comment will be available during a virtual public hearing as part of the
agenda for the June 21, 2023 Transportation Advisory Committee (TAC) meeting at 2PM. Those who
wish to comment at the public hearing should send the comments in writing to the email
guampo(@greensboro-ne.gov ot via fax (336)412-6171 by 5SPM on June 20, 2023. We received no
comments to speak at the public hearing for the Program of Projects.

The TAC is scheduled to adopt the Program of projects at this virtual meeting. Details on how to
attend the TAC meeting will be posted to the MPO webpage www.guampo.org.
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RESOLUTION APPROVING THE FY 2023 PROGRAM OF PROJECTS FOR FEDERAL AND
STATE TRANSIT GRANTS FOR THE GREENSBORO URBAN AREA MPO

A motion was made by TAC Member and seconded by TAC Member
for the adoption of the following resolution and upon being put to a vote was

duly adopted.

WHEREAS, the Federal Transit Administration provides Federal funds to support public transportation
services under the Fixing America’s Surface Transportation (FAST) Act; AND

WHEREAS, NCDOT provides matching funds for these grants as well as other state Funds in some
instances and also provides a State Maintenance Assistance Grant; AND

WHEREAS, Federal regulations require the designated recipient, the City of Greensboro, and the
Metropolitan Planning Organization to cooperatively develop an annual Program of Projects; AND

WHEREAS, the Program of Projects must identify all projects to be funded with federal transit formula
funds to include a project description, project costs, and applicable transit agency information; AND

WHEREAS, the operating and capital projects listed in the Program of Projects must be consistent with the
Metropolitan Transportation Improvement Program and planning projects must be consistent with the
Unified Planning Work Program; AND

WHEREAS, MPO area transit agencies, including the designated recipient City of Greensboro -
Greensboro Transit Agency, as well as the NCDOT will apply for and receive grants from the Federal
Transit Administration consistent with the Program of Projects; AND

WHEREAS, the MPO and the City of Greensboro comply with and will ensure compliance to the
provisions of Title VI of the Civil Rights Act of 1964; AND

WHEREAS, the MPO hereby assures and certifies compliance with the Federal Statutes, regulations,
executive orders, the Section 5333(b) Labor Protection requirements, and all administrative requirements
which relate to the applications made to and grants received from the Federal Transit Administration; AND

WHEREAS, the Greensboro Urban Area conforms with the North Carolina State Implementation Plan for
maintenance of the National Ambient Air Quality Standards; AND

WHEREAS, on April 21, 2021 the Federal Highway Administration and the Federal Transit Administration
jointly certified that the MPO substantially meets the federal metropolitan transportation planning
requirements, for a period of four years;

WHEREAS, the Metropolitan Planning Organization has conducted the public review and input process
including a public hearing prior to considering action to approve the Program of Projects; AND

NOW Therefore be it resolved, by the Greensboro Urban Area Transportation Advisory Committee, to
approve the FY 2023 Program of Projects, dated on this day June 21, 2023.

FY 2023 Program of Projects Greensboro Urban Area MPO Page 1 of 2
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1, Marikay Abuzuaiter , TAC Chair ,
(Name of Certifying Official) (Litle of Certifying Official)

do hereby certify that the above is a true and correct copy of an excerpt from the minutes of a meeting of
the Greensboro Urban Area TAC duly held on this day June 21, 2023.

Chair, Transportation Advisory Committee
e s

Subscribed and sworn to me on this day June 21, 2023.

Notary Public

My commission expires
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MPO Establishment of 2023 PM2 and PM3
Performance Measure Targets

Background

Federal surface transportation law and regulations include requirements for performance-based
planning and more specifically, performance-based transportation outcomes. Several divisions of the
U.S. Department of Transportation (USDOT) are responsible for administering the national surface
transportation, performance-based planning program with rule-making oversight by the FHWA and
FTA.

Regulations, 23 CFR 490 and 23 CFR 450 further detailed the process that State DOT’s and MPO’s
must follow regarding the inclusion of performance measures into the planning process, and
implementation and details of the performance management process. The performance measures
can broadly be grouped into three categories: PM1: Safety; PM2: Pavement/Bridge, and PM3:
CMAQ, Reliability, and Freight.

Federal regulations require States to set targets for interstate and non-interstate National Highway
System (NHS) pavement condition, NHS bridge condition, travel time reliability, freight reliability,
and emissions reduction (PM2 and PM3). The NCDOT has officially established targets and
transmitted them to FHWA December 2022.

FHWA guidance allows each MPO to establish PM2 and PM3 performance targets by either
agreeing to plan and program projects so that they contribute toward the accomplishments of the
State DOT 4-year targets or establish their own by 180 days after the State DOT(s) target is
established.

The Greensboro MPO recommends to support meeting NCDOT established PM2 and PM3
performance targets.

Lead Planning Agency: City of Greensboro Department of Transportation

PO BOX 3136 % P 336 373-4368

WWW.GUAMPO.ORG
GREENSBORO NC 27402-3136 F336412-6171 g



RESOLUTION FOR THE GREENSBORO URBAN AREA METROPOLITAN
PLANNING ORGANIZATION TO SUPPORT PM2 AND PM3 PERFORMANCE
MEASURES ESTABLISHED BY NCDOT

A motion was made by TAC Member and seconded by TAC Member
for the adoption of the following resolution,

which upon being put to a vote was duly adopted.

WHEREAS, the Greensboro MPO has been designated by the Governor of the State of North
Carolina as the Metropolitan Planning Organization (MPO) responsible, together with the State, for
the comprehensive, continuing, and cooperative transportation planning process for the MPO’s
metropolitan planning area, and,;

WHEREAS Federal regulations (23 CFR Part 490) require States to set targets for interstate and
non-interstate National Highway System (NHS) pavement condition, NHS bridge condition, travel
time reliability, freight reliability, and emissions reduction, and;

WHEREAS, the NCDOT has established targets for the performance measures noted above, and;

WHEREAS, the NCDOT coordinated the establishment of targets with the 19 MPOs in North
Carolina through webinars and email communications during the spring and summer of 2022, and;

WHEREAS, the NCDOT has officially established targets and transmitted them to FHWA on
December 16, 2022, and,;

WHEREAS Federal regulations require MPOs to establish targets within 180 days of the State
establishing and reporting its targets to FHWA by agreeing to plan and program projects that
contribute toward the accomplishment of the State’s targets for each measure, or establish its own
target.

NOW THEREFORE, BE IT RESOLVED, that the Greensboro Urban Area Transportation
Advisory Committee (TAC) agrees to plan and program projects that contribute toward the
accomplishment of the State’s targets for each of the listed performance measures below:

Performance Measure 2023 Target | 2025 Target

Interstate Pavement Condition (Good) 60.0% 62.0%
Interstate Pavement Condition (Poor) 1.8% 1.5%
Non-Interstate NHS Pavement Condition (Good) 30.0% 31.0%
Non-Interstate NHS Pavement Condition (Poor) 3.5% 3.0%

NHS Bridge Condition (Good) 38.0% 36.0%

NHS Bridge Condition (Poor) 5.0% 5.0%
Interstate Level of Travel Time Reliability 75.0% 75.0%
Non-Interstate NHS Level of Travel Time Reliability | 70.0% 70.0%
Interstate Truck Travel Time Reliability 1.70 1.70

June 21, 2023 Resolution Supporting NCDOT Performance Measure Targets Page 2 of 3
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1, Marikay Abuzuaiter TAC Chair

>

(Nanze of Certifying Official) (Litle of Certifying Official)

>

do hereby certify that the above is a true and correct copy of an excerpt from the minutes of a
meeting of the Greensboro Urban Area TAC duly held on this day June 21, 2023.

Chair, Transportation Advisory Committee
sokstokoksookksoskkskstokksokkkstoksksokstoksokskokkotoksksokstoksk skttt otk okt stk sk foksksk koo

* Subscribed and sworn to me on this day June 21, 2023.

Notary Public

My commission expires
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO - UNDER DEVELOPMENT

L Let/Start | Draft STIP | Completion .
TIP/WBS # Description Date Let Date Date Cost Status Project Lead
C-5600U Triad TMC Upgrade TBD N/A FY2024 $1,647,900 New Let Date Pending Dominic Ciaramitaro
SS-4907CL Traffic Signal revisions at the following locations: US 70 (Wendover 711121 N/A Jul. 2023 $67,500 Construction underway - 4 locations City of Greensboro
48630.3.1 Avenue) at Gatewood Avenue; SR 3163 (Market Street) at English remaining - Gate City Blvd. at
Street; SR 4240 (Gate City Boulevard) at Willow Road; SR 1007 Wendover Ave., Glendale Drive at
(Randleman Rd) at W Elmsley Dr/Nestleway Drive; SR 1007 Randleman Rd., W. Elmsley
SS-4907CM Traffic Signal revisions at the following locations: US 220 711121 N/A Jul. 2023 $200,700 Battleground Ave. and Markland Drive |[City of Greensboro
48631.3.1 (Battleground Avenue) at Green Valley Road/Pembroke Road; US 70 (waiting on Duke Energy adjustments)
(Wendover Avenue) at Elwell Avenue; SR 2526 (Summit Avenue) at and US 29 at Cone Blvd. (waiting on
SM-6107C NC 62 at SR 1007 (Randleman Road) south of Greensboro - Revise 1/5/23 N/A 2/6/23 $23,000 Construction completed - final Dawn McPherson
50564 signal phasing to reflect traffic pattern change from SR 1007 inspection completed 4/24/23
BP7-R005 Replace Bridge #402 on Mecklenburg Road 3/31/23 N/A FY2026 $700,000 Contract execution underway Vacant
17BP.7.C.15 Replace Structure #2104 on Ingold Road 4/16/23 N/A FY2024 $352,000 Contract Award activities underway Vacant
1-5955 Pavement Rehabilitation on [-40 from east of Freeman Mill Rd to east [4/18/23 FY2023 FY2026 $12,855,000 Contract Award activities underway Chad Reimakoski
45908.1.1 of SR 3037/ SR 4240 (Gate City Boulevard) in Greensboro
45908.3.1
BP7-R006 Replace Bridge #225 on Rehobeth Church Road 4/18/23 N/A FY2026 $6,800,000 Contract Award activities underway Vacant
U-5532F Construct sidewalks on Holden Road at various locations 4/30/23 N/A FY2026 $1,897,879 COG revising plans and preparing bid [City of
docs for NCDOT to review Greensboro/Stephen
Robinson
EB-5878 Construct Sidewalk on West Meadowview Road from SR 1007 4/30/23 FY2023 FY2026 $259,000 COG revising plans and preparing bid [City of
(Randleman Road) to South EIm Eugene Street docs for NCDOT to review Greensboro/Stephen
Robinson
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO - UNDER DEVELOPMENT

L Let/Start | Draft STIP | Completion .
TIP/WBS # Description Date Let Date Date Cost Status Project Lead
SS-6207K NC 61 at SR 2719 (High Rock Road) - Convert intersection to all way |5/2/23 N/A 5/2/23 $26,000 Construction completed Dawn McPherson
50668 stop 6/2/23 7/31/23
U-5532G Sidewalk improvements at various locations in Greensboro 5/18/23 N/A FY2025 $1,149,700 COG to submit plans and bid docs for [City of
NCDOT to review Greensboro/Stephen
Robinson
1-5964 Interchange improvements at I-40/Business 85/US29/US70/US220 and |5/18/23 FY2023 FY2025 $600,000 No bids on recent letting - discussions |Brian Ketner
45914.1.1 Elm-Eugene Street in Greensboro taking place for next steps
45914.2.1
45914.3.1
Y-4807B Pine Street RR crossing closure and Lowdermilk St./ Sykes Ave. 6/1/23 FY2022 FY2026 $2,550,000 Planning and design activities Kumar Trivedi
40325.2.59 realignment in Greensboro underway, COG acquiring ROW -
40325.3.59 complete
EB-6037C Construct Multiuse Path (A&Y Greenway) from Spring Garden Street to |6/8/23 FY2024 FY2025 $8,936,000 COG to resubmit plans and bid docs  [City of
south of Rollins Road for NCDOT to review Greensboro/Stephen
Robinson
HS-2007E Installation of long-life pavement markings on NC 62 6/15/23 FY2023 10/31/23 $715,000 Planning and design activities Dawn McPherson
49317.1.6 underway
49317.2.6
49317.3.6
I-5955A Rehabilitation of bridges in Guilford County 6/20/24 N/A FY2027 $10,100,000 Planning and design activities Chris Smitherman
45908.1.2 underway
R-5725 Intersection improvements on NC68 from NC150 to SR 2129 6/20/23 FY2023 FY2025 $6,000,000 Planning and design activities Brian Ketner
50474.1.1 (Fogelman Rd.) in Oak Ridge. Improvements consist of access underway, Public meeting held 3/5/19 -
50474.2.1 management and safety enhancements. Utility Relocations underway
50474.3.1
SS-60071 Traffic signal revisions at the intersection of SR 1115 (Rehobeth 6/29/23 N/A FY2024 $4,500 Construction pending City of Greensboro
49119.1.1 Church Road) and West Vandalia Road in Greensboro
49119.3.1
SS-6007K Traffic signal revisions at intersection of SR 4121 (Gate City Boulevard)|6/29/23 N/A FY2024 $9,900 Funds approved 3/5/20 and released |City of Greensboro
49263.1.1 and Patterson Street in Greensboro. Install FYA heads on both 6/23/20, Agreement pending for
49263.3.1 approaches of SR 4121 and for the southbound Patterson Avenue construction by City of Greensboro

approach to the intersection. Lengthen mast arm #17 for improved
lateral positioning for the recommended FYA for the southbound
Patterson Avenue approach.
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO - UNDER DEVELOPMENT

L Let/Start | Draft STIP | Completion .

TIP/WBS # Description Date Let Date Date Cost Status Project Lead
SS-6007L Traffic signal installation and pedestrian accommodations at the 6/29/23 N/A FY2024 $81,000 Funds approved 6/4/20 but not City of Greensboro/Dawn
49829.2.1 intersection of SR 4240 (W Gate City Boulevard) at Fulton Street in released. Agreement pending for McPherson
49829.3.1 Greensboro construction by City of Greensboro
SS-6007N Traffic signal revision at SR 1398 (Freeman Mill Road) and Florida 6/29/23 N/A FY2024 $5,000 COG Forces to complete work City of Greensboro/Dawn

Street McPherson
SS-60070 Traffic signal revisions at SR 1541 (Wendover Avenue) and Big Tree |6/29/23 N/A FY2024 $5,000 COG Forces to complete work City of Greensboro/Dawn
Way McPherson
SS-6007Q Traffic signal revisions at SR 1541 (Wendover Avenue) and Norwalk  |6/29/23 N/A FY2024 $5,000 COG Forces to complete work City of Greensboro/Dawn
Street McPherson
U-5532E Construct sidewalk on Big Tree Way and Wendover Avenue 6/29/23 N/A FY2025 $1,888,087 Construction funding requested City of
Greensboro/Stephen
Robinson
U-5532H Construct sidewalk at locations on Seminole Drive and West Bessemer (6/29/23 N/A FY2025 $670,220 Waiting on COG to submit bid docs City of
Avenue Greensboro/Stephen
Robinson
BL-0041 Repair surfaces on Lake Daniel Greenway from Friendly Avenue to 6/29/23 FY2024 FY2025 $500,000 Revised plans submitted and under City of
Josephine Boyd Street and Latham Park Greenway at the tennis courts NCDOT review Greensboro/Stephen
near Wendover Avenue Robinson
EB-5877 Construct sidewalk on Farmington Drive from Wintergarden Lane to SR|6/29/23 FY2023 FY2025 $300,000 Revised plans submitted and under City of
4021 (West Gate City Boulevard) NCDOT review - CE Document Greensboro/Stephen
Approved Robinson
AV-5800 Piedmont Triad International Airport Taxiway J Extension, Taxiway D to |6/30/23 FY2023 FY2027 $6,000,000 Planning and design activities Rachel Bingham
Taxiway J2 underway
AV-5802 Piedmont Triad International Airport - Construct northwest apron to 6/30/23 FY2023 FY2027 $10,000,000 Planning and design activities Rachel Bingham
increase capacity for future expansion underway
U-5841 Widen Lindell Road (SR 2254 Wendover Ave. Off Ramp) and Friendly |July 2023 FY2023 FY2025 $1,500,000 Final design underway, ROW certified |Brian Ketner
50232.1.1 Avenue to accept dual left turn lanes in Greensboro 6/1/2023 2/4/20, advertised, bids rejected,
50232.2.1 Additional let scheduled - Waiting on
50232.3.1 permit renewal
SS-6007AB Installation of guardrail on US 70/US 220 (Wendover Avenue) between |7/1/23 N/A Aug. 2023 $90,000 Construction schedule pending - Antoine White
49703.3.1 SR 2523 (Yanceyville Street) and Cypress Street. Supplemental Agreement to be
49703.1.1 executed in June

Page 3
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO - UNDER DEVELOPMENT

L Let/Start | Draft STIP | Completion .
TIP/WBS # Description Date Let Date Date Cost Status Project Lead
U-6016 Intersection improvements at SR 2124 (Lewiston Road) and SR2136  |7/20/23 FY2023 FY2025 $1,300,000 Planning and design activities Chad Reimakoski
47161.1.1 (Fleming Road) in Greensboro underway, ROW acquisition underway
47161.2.1
47161.3.1
W-5807A Intersection improvements at SR 2526 (Summit Ave.) and Eastbound |8/17/23 FY2023 FY2025 $280,000 Funding approved, design underway |Chad Reimakoski
48952.1.2 US 220 (Wendover Ave.) ramps in Greensboro. 7/6/23
48952.2.2
48952.3.2
U-5532I Construct sidewalks and ADA ramps on Holden Road, Cotswald 9/21/23 N/A FY2025 $1,649,082 COG working on plans City of
Avenue, Greenbriar Road and Swing Road Greensboro/Stephen
Robinson
HL-0046 Modernize roadway, curb and gutter and construct sidewalk on SR 9/28/23 FY2023 FY2025 $3,560,000 COG working on plans City of
4240 (E. Gate City Blvd.) from Willow Road to Florida Street Greensboro/Stephen
Robinson
EB-5985 Construct sidewalk on Cone Blvd. from US 29 (N. O'Henry Blvd.) to St. (9/29/23 FY2023 FY2026 $471,000 COG working on plans City of
Regis Road in Greensboro Greensboro/Stephen
Robinson
BL-0042 Construct greenway and sidepath on Vance Arlington Greenway from (9/30/23 FY2023 FY2025 $1,200,000 Revised plans submitted and under City of
north of Florida Street to Bragg Street in Greensboro NCDOT review Greensboro/Stephen
Robinson
BP7.C002.1 Replace pipe on Abernathy Road 10/19/23 N/A FY2025 $500,000 Planning and design activities Vacant
9/15/26 FY2028 underway
SS-4907Cl Directional crossover construction on US 29 at Lakeview Memorial 12/15/23 N/A Fall 2024 $300,000 Funds approved and released 12/6/18 -|Chad Reimakoski
48304.1.1 Park Cemetery Entrance in Greensboro Design underway
48304.3.1
HL-0047 Construct sidewalks on SR 2523 (Yanceyville Street) from Lees Chapel|12/31/23 FY2024 FY 2025 $550,000 COG working on environmental City of
Road to |-840 (Greensboro Urban Loop) and widen and modernize document for NCDOT to review Greensboro/Stephen
roadway and construct sidewalks on SR 2876 (Sands Drive) from East Robinson
Cone Blvd. to McKnight Mill Road, and on Old Battleground Road
U-4015A Widen SR 1556 (Gallimore Dairy Road) to multilanes from NC 68 to 1/16/24 FY2023 FY2026 $11,500,000 Planning and design activities Brian Ketner
35013.1.4 Airpark East in Greensboro underway, Coordinate with U-5974,
35013.2.4 ROW complete, utilities relocations
35013.3.4 underway

Page 4

GUAMPO Jun. 2022




NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO - UNDER DEVELOPMENT

L Let/Start | Draft STIP | Completion .
TIP/WBS # Description Date Let Date Date Cost Status Project Lead
SS-6207H Installation of signs for the US 70 relocation onto Wendover Ave. at I- [Spring 2024 |N/A July 2024 $275,000 Signs have been ordered Dawn McPherson
40 5/18/2023 FY2024
SM-5707G Installation of left and right turn lanes on SR 2526 (Summit Avenue) at |Mar. 2024  [N/A Oct. 2024 $385,000 Funds approved 9/5/19 and released |Chad Reimakoski
48907.1.1 SR 2565 (Hicone Road) in Greensboro 6/23/20 - Design work underway, ROW
48907.2.1 underway
48907.3.1
SS-6207M SR 1398 (Freeman Mill Road) at Coliseum Boulevard - Install 3/29/24 N/A Fall 2024 $15,500 State to complete design and Dawn McPherson
50759 pedestrian signals for existing crosswalk construction work
HL-0048 Pedestrian signal installation, accessible ramp construction and traffic |3/28/24 FY2024 FY2025 $1,000,000 COG in discussions with consultant City of
signal replacements at various intersections in Greensboro firm to begin work Greensboro/Stephen
Robinson
U-5842 Intersection improvements at Pisgah Church Rd. and North Elm Street |3/30/24 FY2024 FY2026 $750,000 Planning and design activities City of
54042.1.1 in Greensboro underway, Project transferred to City of | Greensboro/Stephen
54042.2.1 Greensboro (LAP) Robinson
54042.3.FD1
AV-5701 Piedmont Triad International Airport Runway 5R-23L Extension 3/31/24 FY2023 FY2027 $20,000,000 Planning and design activities Rachel Bingham
Program underway
EB-5883 Construct sidewalk on US 220 (Wendover Ave.) from Grecade St. to  |3/31/24 FY2024 FY2026 $2,811,000 COG working on plans for submittal to |City of
SR 1001 (N. Church St.) and from SR 2526 (Summit Ave.) to US 29 (N. NCDOT for review Greensboro/Stephen
O'Henry Blvd.) Robinson
P-5709 Construct grade separation at Franklin Boulevard and NSRR H line in  (4/16/24 FY2024 FY2026 $12,375,000 Planning and design activities Brad Smythe
46920.1.1 Greensboro underway - ROW Underway
46920.2.1
46920.3.1
U-5532C Construct sidewalk on the eastern side of Rudd Station Road from 5/30/24 N/A FY2026 $370,000 Planning and design activities City of
Townsend Road to Scott Road and on the Northern side of Scott Road underway. NCDOT to replace culvert |Greensboro/Stephen
from Rudd Station Road to Summit Avenue prior to letting Robinson
U-4758 Improvements to Johnson Street/Sandy Ridge Road from SR 1820 6/18/24 FY2024 FY2027 $45,700,000 Planning and Design activities Bryan Key
40251.2.1 (Skeet Club Road) to south of 1-40 in High Point underway, Public meeting 8/14/18 -
40251.3.1 Preliminary ROW work underway
P-5700 Norfolk Southern Mainline at the Norfolk Southern "Roundhouse” 6/30/24 FY2023 FY2028 $1,700,000 Planning and design activities Brad Smythe
Property - Construct parking lot with space for international containers, underway
including security fence, pole-mounted lighting and paved entrance
AV-5803 Piedmont Triad International Airport - Construct taxiway over including |6/30/24 FY2024 FY2028 $27,000,000 Planning and design activities Rachel Bingham

bridge over Johnson Parkway

underway
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO - UNDER DEVELOPMENT

L Let/Start | Draft STIP | Completion .
TIP/WBS # Description Date Let Date Date Cost Status Project Lead
AV-5707 Piedmont Triad Internatonal Airport, Construct Taxiway G 711124 FY2025 FY2027 $15,900,000 Planning and design activities Rachel Bingham
underway
U-5850 Widen SR 1007 (Randleman Road) to multilanes from Glendale Drive |7/16/24 FY2025 FY2026 $2,400,000 Planning and design activities Brian Ketner
50239.1.1 to EImsley Drive in Greensboro underway, ROW acquisition underway
50239.2.1
17BP.7.R.134 Replace Bridge #183 on SR 2710 (Running Creek Road) Aug. 2024 [N/A FY2026 $1,000,000 Planning and design activities Vacant
underway
17BP.7.R.116 Replace Bridge #224 on McConnell Road Aug. 2024 [N/A FY2026 $806,900 Planning and design activities Vacant
underway - delayed due to funding
17BP.7.R.136 Replace Bridge #267 on Coble Church Road 8/9/24 N/A FY2026 $1,000,000 Letting activities underway Vacant
EB-5900 Construct Multiuse Path from US 220 to Centerfield Road in 9/20/24 FY2024 FY2026 $3,896,000 Planning and design activities Town of
Summerfield underway Summerfield/Stephen
Robinson
EB-5986 Construct sidewalk/sidepath on Benjamin Parkway and Westover 9/30/24 FY2024 FY2027 $1,200,000 COG working on environmental City of
Terrace document for NCDOT to review Greensboro/Stephen
Robinson
EB-5987 Construct sidewalk on Old Battleground Road from Lake Brandt Road |11/14/24 FY2025 FY2026 $887,000 COG to determine entity that will City of
to the Bicentennial Greenway in Greensboro prepare plans and specifications Greensboro/Stephen
Robinson
AV-5711 Piedmont Triad International Airport Surface Movement Guidance and |12/1/24 FY2025 FY2026 $9,000,000 Planning and design activities Rachel Bingham
Control System Update underway
15BPR.113 Rehabilitation of Bridge #875 on |-73 over 1-85 and Rehabilitation of 3/18/25 N/A FY2027 $2,000,000 Planning and design activities Kristy Alford
Bridge #5245 on NC 62 over I-85 underway
U-5812 Intersection improvements at Pisgah Church Rd. and Lawndale Ave., |[3/27/25 FY2024 FY2027 $750,000 Planning and design activities City of
54040.1.1 at Lawndale Ave. and Martinsville Rd., and at Martinsville Rd. and underway, Project transferred to City |Greensboro/Stephen
54040.2.1 Pisgah Church Road in Greensboro of Greensboro (LAP), PE move forward|Robinson
54040.3.1 list 11/24/20

Page 6

GUAMPO Jun. 2022




NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO - UNDER DEVELOPMENT

L Let/Start | Draft STIP | Completion .
TIP/WBS # Description Date Let Date Date Cost Status Project Lead

BR-0078 Replace bridges #292 and #467 on Wendover Avenue over 6/17/25 N/A FY2028 $21,500,000 Planning and design activities David Stutts

67078.1.1 Battleground Avenue underway

67078.2.1

67078.3.1

P-5714 NCRR Norfolk Southern, Pomona Yard - Extend auxiliary track and add|6/20/25 FY2024 FY2028 $3,000,000 Planning and design activities Brad Smythe
power turnouts underway

P-5713 Convert at-grade crossing to grade separation at North Carolina 7/15/25 FY2026 FY2028 $10,500,000 Planning and design activities Kumar Trivedi
Railroad/Norfolk Southern Railroad an SR 1424 (Hilltop Road) underway

EB-5995 Construct sidewalk on Lawndale Drive from Pisgah Church Road to 9/30/25 FY2025 FY2027 $381,000 COG working on plans for submittal to [City of
Lake Brandt Road NCDOT for review Greensboro/Stephen

Robinson

EB-5997 Construct sidewalk on Green Valley Road from Friendly Avenue to 9/30/25 FY2025 FY2027 $288,000 COG working on plans for submittal to [City of

Westover Terrace in Greensboro NCDOT for review Greensboro/Stephen
Robinson
BR-0080 Replace Bridge #331 on Sullivan Street over US 29/ US 70/ US 220 12/16/25 N/A FY2028 $4,800,000 Planning and design activities David Stutts
underway
BR-0077 Replace Bridge #131 on SR 2770 (Huffine Mill Road) over US 70 1/20/26 N/A FY2029 $13,100,000 Planning and design activities David Stutts
underway

B-5713 Replace Bridge 352 over |-40/1-85 Business on Willow Road (Non- 1/20/26 FY2026 FY2028 $3,318,000 Planning and design activities Bryan Key

45669.1.1 System) in Greensboro underway, Coordinate with B-5718

45669.2.1

45669.3.1

P-5747 Construct a grade separation at NCRR Norfolk Southern and South 4/21/26 FY2026 FY2029 $14,900,000 Planning and design activities Kumar Trivedi
English Street underway

R-5823 Widening of NC 65/NC 68 from NC65 in Stokesdale (Southernmost 5/19/26 FY2026 FY2028 $17,000,000 Planning and design activities Brian Ketner

47095.1.1 intersection) to US 220/ Future 1-73 in Guilford/Rockingham Co. underway, Coordinate with R-2577C

47095.2.1

47098.3.1

P-5735 Construct a grade separation and close crossing at Norfolk Southern  |7/21/26 Funded for |FY2029 $12,700,000 Planning and design activities Kumar Trivedi
Main Line and SR 1584 (Yanceyville Street). PE only underway

BR-0079 Replace Bridge #302 on Tuscaloosa Street over US 29/US 70/US 220 |7/21/26 N/A FY2029 $5,100,000 Planning and design activities David Stutts

underway
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO - UNDER DEVELOPMENT

L Let/Start | Draft STIP | Completion .
TIP/WBS # Description Date Let Date Date Cost Status Project Lead
BP7-R012 Replace Bridge #124 on SR 2347 (Lake Brandt Road) 9/3/26 N/A FY2028 $1,000,000 Planning and design activities Vacant
underway
U-5892 Add lanes on US 220 (Battleground Ave.) from Westridge Road to Dec. 2026 |FY2026 FY2029 FYZ$18,173,000 Planning and design activities Brian Ketner
44673.1.1 Cotswold Avenue in Greensboro 12/16/2025 underway
44673.2.1
44673.3.1
AV-5718 Piedmont Triad International Airport construct High Speed Taxiway to |12/1/26 FY2027 FY2030 $3,000,000 Planning and design activities Rachel Bingham
Runway 5R-23L underway
I-5712 I-40/US 421 at the intersection of SR 1850 (Sandy Ridge Road) 12/15/26 FY2027 FY 2027 $14,500,000 Planning and design activities Bryan Key
50126.1.FS1 interchange in Greensboro Raleigh Eastbound and Westbound underway, Coordinate with U-4758 and
50126.2.1 Ramps, Construct Loop Ramps in Northeast and Southwest U-6045
50126.3.1 Quadrants, and Widen SR 1850 through Interchange
BR-0081 Replace Bridges #283 & 342 on Phillips Avenue over US 29/ US 70/ 1/19/27 N/A FY2029 $11,500,000 Planning and design activities Alexander Foster
UsS 220 underway
BR-0186 Replace Bridge #469 on Benjamin Parkway over SR 2254 (Wendover |4/20/27 N/A FY2029 Pending Planning and design activities Bryan Key
Avenue) underway
BP7-R003 Replace Bridge #86 on SR 1858 (Beeson Road) 8/19/27 N/A FY2029 $1,000,000 Planning and design activities Vacant
underway
BP7-R020 Replace Bridge #376 on SR 2035 (Pearman Quarry Road) 10/7/127 N/A FY2029 $700,000 Planning and design activities Vacant
underway
B-5356 Replace Bridge #299 over South Buffalo Creek on I-40 in Greensboro |10/19/27 FY2028 FY2030 $11,700,000 Planning and design activities Bryan Key
46070.3.FS1 underway, Coordinate with 1-5965
B-5718 Replace Bridge #329 over 1-40/1-85 Business/US 29/US 70 US 220 on |10/19/27 FY2028 FY2030 $3,350,000 Planning and design activities Lindsay Crocker
45674.1.1 Patton Avenue (Non-System) in Greensboro underway, Coordinate with B-5713
45674.2.1
45674.3.1
AV-5715 Piedmont Triad International Airport Runway 5R-23L Group IV Upgrade|1/1/28 FY2024 FY2032 $10,000,000 Planning and design activities Rachel Bingham

underway
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO - UNDER DEVELOPMENT

L Let/Start | Draft STIP | Completion .
TIP/WBS # Description Date Let Date Date Cost Status Project Lead
U-5974 Upgrade NC 68 to Superstreet from SR 1523 (Hickswood Road) to SR |7/18/28 FY2029 FY2030 $48,100,000 Planning and design activities Brian Ketner
45962.1.1 1556 (Gallimore Dairy Road) in High Point underway, Coordinate with U-4015A
45962.2.1
45962.3.1
EB-5996 Construct sidewalk on SR 1001 (N. Church Street) from Henry 7/20/28 Funded for |FY2030 $434,000 Planning and design activities pending |City of
Street/Electra Drive to Lee's Chapel Road PE only Greensboro/Stephen
Robinson
R-5889 US 29 (Future 1-785) from SR 2565 (Hicone Rd) in Greensboro to US |8/15/28 FY2031 FY2032 $190,700,000 |PE funds approved 11/13/18, NTP Chris Smitherman
48394.1.1 158 / NC 14 in Reidsville. Upgrade corridor to Interstate Standards scheduled 9/20/21, Includes U-5898
48394.2.1 (NC 150 Interchange)
48394.3.1
BP7-R004 Replace Bridge #167 on Richardson Village Way 8/18/28 N/A FY2030 $1,000,000 Planning and design activities Vacant
underway
EB-5992 Construct sidewalk on Spring Garden Street from SR 1008 (W. Market |8/25/28 Funded for [FY2030 $315,000 Planning and design activities pending |City of
Street) to Pomona Drive and from Merritt Drive to Holden Road PE only Greensboro/Stephen
Robinson
I-5735 Pavement Rehabilitation on |-73 from Randolph county line to -85 US |9/19/28 N/A FY2030 $5,316,000 Planning and design activities pending |Chad Reimakoski
52017.1.1 421 in Greensboro
52017.3.1
U-6129 Construct intersection and pedestrian improvements at West Friendly |10/17/28 Funded for |FY2030 $550,000 Planning and design activities pending |City of
Avenue and Pembroke Road and roadway and access management PE only Greensboro/Stephen
improvements from Pembroke Road to Green Valley Road. Robinson
U-6008 Interchange improvements at SR 2085 (Bryan Boulevard) and New 2/1/29 FY2029 FY2032 $2,250,000 Planning and design activities Chris Smitherman
4714311 Garden Road in Greensboro. Improvements include new ramp from underway, Public meeting held 6/6/19 -
47143.2.1 Westbound New Garden Road to Westbound SR 2085 (Bryan The City of Greensboro and the
47143.3.1 Boulevard) Division have agreed on delaying the
project until further analysis is
completed
BP7-R025 Replace Bridge #174 on SR 2770 (Huffine Mill Road) 9/7/29 N/A FY2031 $1,000,000 Planning and design activities Vacant
underway
BP7-R026 Replace Bridge #403 on SR 1372 (Alamance Road) 9/7/29 N/A FY2031 $600,000 Planning and design activities Vacant

underway
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO - UNDER DEVELOPMENT

L Let/Start | Draft STIP | Completion .
TIP/WBS # Description Date Let Date Date Cost Status Project Lead

BP7-R027 Replace Bridge #439 on SR 1379 (Dorchester Road) 10/4/29 N/A FY2032 $600,000 Planning and design activities Vacant
underway

BP7-R028 Replace Bridge #244 on SR 3077 (Brookhaven Mill Road) 10/4/30 N/A FY2033 $900,000 Planning and design activities Vacant
underway

U-5852 Widening on SR 2085 (Benjamin Parkway/Bryan Boulevard) from SR (2/18/31 FY2025 FY2033 $12,458,000 Planning and design activities Alexander Foster

50241.1.1 2254 (Wendover Ave.) to Holden Road in Greensboro. underway

50241.2.1

50241.3.1

U-5851 Widening of SR 1001 (Church Street) from US 220 (Wendover 1/1/40 FY2030 Post Years $12,312,000 Planning and design activities Radha Attaluri

50240.1.1 Avenue) to East Cone Boulevard in Greensboro underway

50240.2.1

50240.3.1

1-6004 Upgrade interchange at 1-40/1-85 and SR 3056 (Rock Creek Dairy 1/1/40 Funded for |Post years $10,900,000 PE funds approved 6/5/18 Chris Smitherman

47958.1.1 Road) in Guilford Co. PE only

47958.2.1

47958.3.1

I-5965 Improvements to 1-40 / Business 85 / US29 / US70 / US220 from SR 1/1/40 Funded for |Post years $103,437,000 |Planning and design activities Bryan Key

45195.1.1 1398 (Freeman Mill Road) to US29 / US70 / US220 in Greensboro. PE only underway

45195.2.1 Add lanes, improve SR 1007(Randleman Road) and EIm-Eugene

45195.3.1 Street interchanges and replace Norfolk-Southern Railroad Bridge

overpass east of EIm-Eugene Street

U-6045 Roadway improvements (widen to multi-lanes)on SR 1850 (Sandy 1/1/40 FY2030 Post years $13,661,000 Planning and design activities Bryan Key

54040.1.1 Ridge Rd.) from 1-40 to SR 1008 (West Market Street) in Greensboro underway, Coordinate with 1-5712

54040.2.1 (Public meeting 5/21/19)

54040.3.1

U-6100 Access management improvements and safety enhancements, 1/1/40 Not funded |[Post years $102,500,000 |PE funds approved 6/5/18, State Brian Ketner

48133.11 including ramp closures and consolidations on US 29 / US 70 / US 220 EA/FONSI scheduled 8/18/27

48133.2.1 from SR 4240 (Gate City Boulevard) to south of I-785 in Greensboro

48133.3.1
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North Carolina Department of Transportation

Active Projects Under Construction - Guilford Co.

6/7/2023

Contract [TIP Number |Location Description Contractor Name Resident Contract Bid Availability [Completion |Work Start |Estimated Progress |Completion
Number Engineer Amount Date Date Date Completion [Schedule |Percent
Date Percent

C204071 |U-5169 1-74/US-311 AND NC-68 (EASTCHESTER DR) BRANCH CIVIL INC Snell, PE, $22,481,354.65 7/30/2018  |1/28/2021 9/14/2018  |3/30/2024 100 86.55
INTERCHANGE IMPROVEMENTS. William H

C204096 |U-2525C GREENSBORO EASTERN LOOP FROM US-29 NORTH OF |ES WAGNER COMPANY  |Julian, Jason ($120,471,182.82 4/30/2018  |11/20/2022  |5/7/2018 7/21/2023 100 92.64
GREENSBORO TO SR-2303 (LAWNDALE DR). LLC/SMITH-ROWE LL R

C204103 [U-2412A SR-1486/SR-4121 (GREENSBORO/HIGH POINT RD) FROM |BRANCH CIVIL INC Lorenz, PE, ($55,963,119.69 7/30/2018  [12/28/2021 9/12/2018  |10/20/2023 |95 93.15
US-311 BYPASS TO WEST OF SR-1480 (VICKREY CHAPEL Kris
RD).

C204150 |U-5896 US-29/US-70/1-85 BUSINESS, SR 1009 (S. MAIN ST.) IN HIGH|BOGGS CONTRACTING, |Lorenz, PE, |($25,325,396.73 3/28/2022  |2/28/2025 4/23/2022  [3/13/2025 45.7 22.35
POINT AND BRIDGE #147 OVER US-311 ON US-29/US-70/I- |INC Kris
85 BUSINESS

C204499 |R-4707 INTERCHANGE OF US 29 AND SR 4771 (REEDY FORK APAC - ATLANTIC INC Hayes, PE, |$46,382,713.04 6/2/2021 10/28/2024  |6/7/2021 10/28/2024 |52 39.47
PARKWAY) THOMPSON ARTHUR Meredith

DIVISION

C204626 RESURFACE 1 SECTION OF NC 87, 1 SECTION OF NC 49 |FSC Il LLC DBA FRED Lorenz, PE, |$4,639,570.37 6/3/2021 11/1/2022 6/28/2021  |6/30/2023 100 91.68
AND 21 SECTIONS OF SECONDARY ROADS SMITH COMPANY Kris

C204665 |U-5754 US-29/US-70/US-220 (O'HENRY BLVD.) FROM [-40/1-85 BUS. |BRANCH CIVIL INC Lorenz, PE, ($5,144,885.00 3/15/2022  (3/14/2023 4/25/2022  [6/30/2023 92 73.65
TO SOUTH OF FLORIDA ST. IN GREENSBORO. Kris

C204700 RESURFACE 1 SECTION OF US-158 AND 49 SECTIONS OF |VECELLIO & GROGAN INC.|Hayes, PE, ($5,303,911.30 4/25/2022  |7/15/2023 6/30/2022  |7/15/2023 50 92.45
SECONDARY ROADS DBA SHARPE BROTHERS [Meredith

C204712 |B-5717 REPLACE BRIDGES #109 AND #121 OVER SOUTH CONTI CIVIL LLC Cvijetic, PE, ($8,270,442.00 10/15/2022 |10/28/2025 11/29/2022 (10/28/2025 |31.1 21.24
BUFFALO CREEK ON SR 4240 (EAST GATE CITY BLVD.) IN Bojan
GREENSBORO.

C204781 |HE-0005 PIEDMONT TRIAD INTERNATIONAL AIRPORT - ROADWAY |APAC - ATLANTIC INC Snell, PE, $8,991,271.36 9/15/2022  |12/30/2024 10/5/2022  (12/30/2024 |42.5 26.68
CONNECTIONS IN RELATION TO BOOM SUPERSONIC THOMPSON ARTHUR William H

DIVISION

DG00490 AST TREATMENT OF 26 SECONDARY ROADS IN CAROLINA ROAD Lorenz, PE, ($832.311.02 4/1/2021 10/30/2021 4/8/2021 6/30/2023 100 97.46

GUILFORD COUNTY SOLUTIONS LLC Kris
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North Carolina Department of Transportation

Active Projects Under Construction - Guilford Co.

6/7/2023

Contract [TIP Number |Location Description Contractor Name Resident Contract Bid Availability [Completion |Work Start |Estimated Progress |Completion
Number Engineer Amount Date Date Date Completion [Schedule |Percent
Date Percent
DG00512 RESURFACE 43 VARIOUS STATE ROUTES VECELLIO & GROGAN INC. [Hayes, PE, |$2,562,749.29 7/1/2021 11/1/2022 7/1/2022 6/30/2023 100 97.15
DBA SHARPE BROTHERS [Meredith
DG00513 REPLACE BRIDGE #235 OVER BIG ALAMANCE CREEK ON |SMITH-ROWE, LLC Hayes, PE, |$1,675,367.75 6/21/2021 10/25/2022  [6/12/2023  |10/25/2023 |0 0
SR 1005 (ALAMANCE CHURCH ROAD) Meredith
DG00515 AST TREATMENT OF 34 SECONDARY ROADS IN WHITEHURST PAVING CO. |Lorenz, PE, |$749,755.28 7/1/2021 6/30/2021 4/25/2022  (6/30/2023 100 86.05
GUILFORD COUNTY INC. Kris
DG00524 |R-5787-G R{INSTALLATION OF ADA COMPLIANT CURB RAMPS AT ATLANTIC CONTRACTING |Lorenz, PE, |$717,704.25 6/1/2021 4/14/2023 7/26/2021  |6/30/2023 94.4 88.14
5787-H VARIOUS ROUTES COMPANY, INC. Kris
DGO00551 |R-2413A(L) [LANDSCAPE PLANTING ALONG I-73 FROM BRYAN BLVD. |COUNTRY BOY Lorenz, PE, ($593,953.15 12/20/2021 |6/19/2023 3/21/2022  |7/31/2023 86.8 85.15
TO US 220 LANDSCAPING INC. Kris
DGO00552 |R-2413C(L) |LANDSCAPE PLANTING ALONG US 220 FROM [-840 TO NC |GOLDSTAR PROJECT Lorenz, PE, ($119,464.76 12/20/2021 |6/19/2023 3/4/2022 7/31/2023 96.8 74.84
65 GROUP LLC Kris
DG00558 (U-6019 INTERSECTION IMPROVEMENTS AT SR 2334 (AIR ATLANTIC CONTRACTING |Hayes, PE, |$1,082,298.10 7/11/2022  (11/15/2022  |4/11/2023  [8/31/2023 40 10.87
HARBOR ROAD) AT SR 2347 (LAKE BRANDT ROAD) COMPANY, INC. Meredith
DG00564 MILLING, RESURFACING AND PAVEMENT MARKINGS ON |APAC - ATLANTIC INC Hayes, PE, ($3,519,513.72 4/1/2022 6/30/2023 7/25/2022  |6/30/2023 58.7 90.35
59 SECONDARY ROADS IN GUILFORD COUNTY THOMPSON ARTHUR Meredith
DIVISION
DG00570 REPLACE BRIDGE #85 OVER REEDY FORK ON SR 1858 RE BURNS & SONS CO. Hayes, PE, ($1,052,260.20 7/7/2022 4/29/2023 8/1/2022 6/30/2023 99 95.44
(BEESON ROAD) INC. Meredith
DG00571 REPLACE BRIDGE #205 OVER ROCK CREEK ON SR 2752 |RE BURNS & SONS CO. Cvijetic, PE, [$853,666.21 6/15/2023  |2/12/2024
(BETHEL CHURCH ROAD) INC. Bojan
DG00572 REPLACE BRIDGE #25 OVER POLE CAT CREEK ON SR RE BURNS & SONS CO. Lorenz, PE, ($1,285,359.02 7/7/2022 7/1/2023 3/14/2023  |7/3/2023 19.7 29.46
1105 (EAST STEEPLE CHASE ROAD) INC. Kris
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North Carolina Department of Transportation

Active Projects Under Construction - Guilford Co.

6/7/2023

Contract [TIP Number |Location Description Contractor Name Resident Contract Bid Availability [Completion |Work Start |Estimated Progress |Completion
Number Engineer Amount Date Date Date Completion [Schedule |Percent
Date Percent
DG00573 RESURFACE SR 2335 (TROSPER RD.) AND 25 ADDITIONAL |APAC - ATLANTIC INC Hayes, PE, ($2,009,092.07 6/1/2022 8/31/2023 7/6/2022 8/31/2023 26.2 75.95
SECONDARY ROADS THOMPSON ARTHUR Meredith
DIVISION
DGO00575 |R-2413C(L) [LANDSCAPE PLANTINGS ON [-785 - FROM US 70 TO US 29 [MOTS LANDSCAPING & Cvijetic, PE, [$299,543.48 9/1/2022 4/30/2024 10/18/2022 |4/30/2024 100 96.33
LAWNS LLC Bojan
DG00576 AST RETREATMENT ON 50 SECONDARY ROADS IN WAUGH ASPHALT INC. Lorenz, PE, ($811,504.54 5/9/2022 6/30/2023 4/12/2023  |6/30/2023 43.7 24.82
GUILFORD COUNTY Kris
DG00589 |[HS-2007C INSTALLATION THERMOPLASTIC PAVEMENT MARKINGS |[TRP CONSTRUCTION Cvijetic, PE, [$1,494,249.58 3/15/2023  [11/7/2023
ON VARIOUS SECONDARY ROUTES IN DIVISION 7 GROUP LLC Bojan
DG00592 RESURFACING OF US 70 FROM SR 2848 (FLEMINGFIELD |APAC - ATLANTIC INC Hayes, PE, ($2,215,729.61 3/15/2023  (6/30/2024 5/25/2023
ROAD) TO SR 2851 (PENRY ROAD) AND SECTIONS OF NC |THOMPSON ARTHUR Meredith
61 DIVISION
DG00597 |R-5787J INSTALLATION OF ADA COMPLIANT CURB RAMPS AT CAROLINA GROUP Hayes, PE, ($292,056.05 10/12/2022 |2/28/2024 12/12/2022 |2/28/2024 100 70.52
VARIOUS ROUTES PROPERTIES LLC DBA Meredith
CAROLINA GROUP
CONTRACTING
DG00599 REPLACE BRIDGE #584 OVER BIG ALAMANCE CREEK ON |RE BURNS & SONS CO. Hayes, PE, ($1,166,713.00 3/27/2023  (3/20/2024 3/27/2023  |3/20/2024 21 65.86
SR 3412 (TABERNACLE CHURCH ROAD) INC. Meredith
DG00600 REPLACE BRIDGE #78 OVER WEST FORK DEEP RIVER ON|EASTERN STRUCTURES |Lorenz, PE, |$1,931,675.63 5/1/2023 4/24/2024 5/3/2023 4/24/2024 0.9 0
SR 1523/1538 (DEEP RIVER ROAD) LLC Kris
DG00604 REPLACE PIPE #402184 ON SR 2295 (RAMBLING ROAD) HGS LLC DBA RES Hayes, PE, [$583,814.04 4/24/2023  |4/17/2024
ENVIRONMENTAL Meredith
OPERATING

Page 3 of 3




iculars PART

Piedmont Authority for Regional Transportation June 2023

Great Expectations!

To better serve our riders, on July 31, 2023, PART is launching Service Expansions on two of our Express Routes!
PART’s Route 9 Davidson County Greensboro Express service will add four new run times. This route runs out
of Greensboro’s Galyon Depot. Stops include Market St. @ Greene St., UNCG @ Gate City Blvd., Coliseum Dr. @
Freemill Road, the High Point Depot, Guilford Technical Community College’s (GTCC) High Point Campus, and the
Thomasville Park & Ride lot. The added run times leave out of Greensboro’s Galyon Depot at 7:30am, 9:30am,
11:30am, and 1:30pm.

In addition, we have enhancements to our existing Airport Connector service. We renamed the service Route 25
Piedmont Triad International Airport Express. We will ramp this service up from the existing on-demand service to
running every 30 minutes from 6:15am-8:45pm Monday-Friday out of our Coble Transportation Center. Saturday
service will remain on demand at this time! And ... the cost for this service is the same low fare as all other Express
Services, $2.50 one way with half price fare available for Seniors (60+), Disabled, Veterans, Students, and Medicare
Cardholders. PARTnc.org

PIEDMONT
DAVIDSON TRIAD

COUNTY INTERNATIONAL

GREENSBORO AIRPORT

Transit Agencies, Universities, and Colleges Working Together!

The Piedmont Triad University & College TDM Working Group recently completed its third meeting as they continue
to work together to establish a collective group of members. The group currently consists of eight Universities and
Colleges spanning 6 Regional Transit Agencies and includes access to Amtrack, Greyhound, and the Piedmont Triad
International Airport.

The group looked at what other North Carolina Institutions outside of the Triad Region are doing and compared
what TDM (Transportation Demand Management) efforts are going on in our local communities.

As a result of these dialogues, the current Working Group has decided to collectively promote a series of
Marketing Campaigns aimed at exposing students to our regional transportation network and the reduced or free
fare payment systems available to all students across the different agencies. These campaigns will discuss the
resources available, how to use these resources, and how to view our regional connections through RideThelriad.org.
Our goal is to create a program that encourages students to explore our vast region by utilizing alternative modes
of transportation while discussing the positive environmental impacts of using these options.

' Davidson-Davie ® N.C. AT GTCC

GUILFORD TECHNICAL

WAKE FOREST COMMUNITY COLLEGE STATE UNIVERSITY GUILFORD TECHINICAL
5] WINSTON-SALEM ForsythTech

@ THE UNIVERSITY of NORTH CAROLINA
y GREENSBORO
STATE UNIVERSITY Community College ELON

UNIVERSITY




It's Time To Reboot.

PART is rebooting our PARTnership Program. The PARTnhership Program is an Employer-Based Mobility Options
Program. It is a FREE resource for employers in the TRIAD.
Benefits
PARTnhership Program members have access to several programs and services that PART can utilize to develop and
implement customized transportation options to address their worksite’s commuting challenges.
Expand Recruitment Area
Companies interested in expanding their recruitment area to meet labor needs can remove barriers for prospective
employees and alleviate concerns about the cost of driving to and from work by offering access to easy, affordable
transportation options.
Improve Employee Benefits Package
Member companies will be able to receive professional guidance on implementing no-cost benefits such as
preferential parking for carpools and vanpools, reduced bus fare or more complex benefits like the Federal
Commuter Tax Benefit Program for employees.
Address Parking Demands
Participating businesses can reduce the demand for parking at their worksite by helping employees access public
transportation, encouraging them to share their ride to work, or offering a Vanpool Program. Every Vanpool can
reduce 3-14 vehicles from a work site.
Minimize Tardiness & Absenteeism
Cut down on employee tardiness and absenteeism by encouraging employees to share the ride to work. Employees
who ride together to work are more aware of how their behavior impacts the group and feel responsible for arriving
promptly at the designated meeting location.
Incentives
As PARTnhership program members, employees are eligible to participate in special incentives, including 30% off
the cost of PART’s 31-Day and 10-Ride bus passes, a first-month discount for new Vanpool group leases, and the
Emergency Ride Home program.

PART will be marketing this existing program to businesses in our region to connect employers and employees to the vast
array of mobility options available. If you want more information about this program, email PART at contactus@partnc.org.

PART PARTnershlp

PROGRA

An Employeer Based Mobility Program

=] =
PARTnc.org f :
E.




GREENSBORO
URBAN AREA

MPQ)

METROPOLITAN PLANNING ORGANIZATION

June 22,2023

Wright Archer, III, P.E, Division Engineer
NCDOT Division 7

PO Box 14996

Greensboro, NC 27415-4996

Dear Wright:

The MPO has reviewed the request for an emergency use crossover on [-840 between the interchanges
at US 29 and SR 2770 (Huffine Mill Road).

As the request letter stated, [-840 is a four lane divided freeway with a posted speed limit of 65 MPH
and a 2021 AADT of 21000 vehicles per day (5% truck). Access in this area is limited to a cloverleaf
interchange at US 29 and a partially signalized full diamond interchange at SR 2770 (Huffine Mill
Road). Typical median width is 46- feet which includes 4-foot paved median shoulders. Cable median
barrier and rumble strips are present along the corridor. As you know, the US 29 interchange does not
provide an expedient eastbound alternate route to respond to incidents on -840 east of US 209.

The MPO agrees with you and Regional Traffic Engineer Brian Thomas that the proposed location at
approximately STN 186+00 on the plans you provided would be an appropriate location for an
emergency use crossover on this section of freeway. On behalf of the MPO, local emergency
responders, and the community more generally for your quick action to identify this emergency
crossover use for implementation in the near future.

Sincerely,

Marikay Abuzuaiter
TAC Chair

CC:  Tyler Meyer, GUAMPO TCC Chair
Brian K. Mayhew, P.E., C.P.M., State Traffic Engineer

Lead Planning Agency: City of Greensboro Department of Transportation

PO BOX 3136 P 336 373-4368
WWW.GUAMPO.ORG
z GREENSBORO NC 27402-3136 (‘ F336412-6171 ;
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