
 

 

Technical Coordinating Committee 
Meeting Agenda 

Monday August 7, 2023 at 2:00 PM 
Zoom Online Virtual Meeting 

Introductory Items: 

1. Opening remarks / TCC Roll Call /Attendee Verification  

Action Items: 

1. June 20, 2023 Meeting Minutes           

2. MTIP Modification: Statewide Projects 

3. Planning Agreements with Neighbor MPOs: Burlington Graham, High Point, Winston-Salem 

4. MPO Bylaws Update: TAC & TCC 

5. CMAQ Project Funding and MTIP Amendment: GTA Crosstown Transit Route 

Business Items / Potential Action Items: 

1. Prioritization 7.0 Draft Projects List 

2. Division Engineer Report 

3. Projects Update 

4. Strategic Reports 

 Public Participation Plan 

 Query on switching to TEAMS 

 2024-2033 MTIP Release 

Other Items  

1. Member Reports 

2. Wrap-Up & Adjournment 



 

 

Technical Coordinating Committee 
Agenda Summary 

Monday August 7, 2023 at 2:00 PM 
Zoom Online Virtual Meeting 

Action Items: 

1. June 20, 2023 Meeting Minutes           

2. MTIP Modification: Statewide Projects: adds projects to support technical activities at 
NCDOT (LIDAR data collection and Statewide Resilience Program) as well as funding for 
mobility hubs on the S-Line Rail Corridor. 

3. Neighbor MPO Planning Area Agreements: New planning area agreements with neighbor 
MPOs following a review of 2020 census changes to urbanized area boundaries.  MPO planning 
area boundaries remain unchanged. 

4. TCC Bylaws Update: Minor updates to reflect current procedures, to provide for virtual 
meetings, and to remove out of date provisions. 

Business Items / Potential Action Items: 

1. Prioritization 7.0 Draft Projects Update: public review period on the Prioritization 7.0 project 
lists will begin August 10, with MPO approval scheduled for September 20.  A  

2. Division 7 Update: current topics including NCDOT projects in the MPO area. 

3. Projects Update: recent and upcoming locally administered project milestones. 

4. Strategic Reports: recent and upcoming work items including updates to the Public 
Participation Plan, potential changes to the online meeting platform, and the 2024-2033 MTIP, 
scheduled for MPO approval September 20 after a 30 day public review period starting August 
10. 
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Technical Coordinating Committee 
Meeting Minutes of June 20, 2023 

2:00 PM, Greensboro, NC 
Zoom Online Virtual Meeting 

Attendance    
Tyler Meyer  TCC Chair  Mark Kirstner PART 

 

PART 
Lydia McIntyre MPO Staff    Andy Bailey NCDOT TPB 
Tram Truong MPO Staff Chris Smitherman NCDOT Div. 7 
Raunak Mishra MPO Staff Stephen Robinson NCDOT Div. 7 
Craig McKinney MPO Staff Nishant Shah NCDOT Div. 7 
Gregory Carlton MPO Staff Alex Rotenberry NCDOT IMD 
Mary Harward MPO Staff Scott Whitaker Summerfield 
Grey Johnston MPO Staff Sean Taylor Oak Ridge 
Hanna Cockburn GDOT Dir. Nathanael Moore  GSO Field Ops 
Kelly Larkins GSO Planning Dept. Irma Zimmerman TAMS 
Jeff Sovich GSO Planning Dept. Elizabeth Jernigan GSO Parks & Rec 
Chris Spencer GDOT/Engineering Jason Geary GSO E&I 
George Linney 
 
 

GTA 
 

Suzette Morales FHWA 
 
 

    

________________________________________________________________________ 

Tyler Meyer called the meeting to order at approximately 2:00 PM.
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Introductory Items  

1. Orientation to Zoom Software  

Tyler Meyer welcomed everyone to the March virtual meeting and reviewed how to use the Zoom 
software.  

2. Opening Remarks and Roll Call  

Craig McKinney took roll call for the public record.  TCC members and others identified themselves.  

Action Items: 

1. May 10, 2023 Meeting Minutes  

Tyler Meyer asked if any changes were needed to the minutes. No changes were recommended. 

Mark Kirstner moved to approve the minutes. Kelly Larkins seconded. The TCC voted unanimously to approve. 

 

2. MTIP Amendments and Modification: Statewide Projects: 

Tram Truong was invited to take the group through action items. The first project is a statewide 
project and NCDOT has requested that the MPO make amendments and modifications to the 2029 
MTIP by modifying three state wide transit projects. The amendment will modify TC-00, TC-008, and 
TC-0010 for 5339B. The modification will adjust or add to the construction funding in FY2023. 
Recommendation is that the TAC will approve the MTIP modification and amendment for the 3 
projects. 

Meyer thanked Truong for presentation of the statewide projects and asked if there were any 
questions. There were no questions from the group. 

Sean Taylor moved to approve. Mark Kirstner seconded. The TCC voted unanimously to approve.  

 

3. MTIP Amendment and Modification: Safety Projects 

Tram Truong introduced the second modification. NCDOT requests the MPO to modify the MTIP 
to add six new safety projects, including three statewide projects. These projects aim to enhance safety 
at various locations that have experienced a high number of traffic crashes involving pedestrian, 
bicyclist, and other vulnerable road users. There will be sub-projects that focus on intersections, mid-
block crossings, and greenway crossings based on NCDOTs highway safety improvement program 
methodology. Also noted was that this is the first time NCDOT has created a safety improvement 
project exclusively targeting vulnerable road users, in response to the new vulnerable road users rule 
introduced under the Infrastructure Investment and Jobs Act. The recommendation is that the TCC 
will approve the MTIP Amendment for the six new safety projects.  
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Meyer thanked Truong for the presentation of the Safety Projects and asked if there were any 
questions. Scott Whitaker did not have a question but noted that he would like to be added to the 
voting list. Lydia McIntyre asked if there will be two sets for the projects (HS-2015 and HS-2022), and 
Meyer responded yes. The projects each have three tiers (regional, statewide, and division) which 
reflects how they will be implemented as a way to account for the expenditures as required under the 
STI. There were no other questions or comments from the group. 

Sean Taylor moved to approve. Kelly Larkins seconded. The TCC voted unanimously to approve.  

 

4. MTIP Amendment and Modifications: MPO Area Transit Projects 

Truong introduced the area transit projects by explaining how funding levels are determined, and how 
the MPO establishes the funding levels based on estimated appropriations and later revises them once 
the full year appropriation is confirmed. The national funding for the core FTA formula programs 
increased by 2% from FY 2022 to FY 2023. For the Greensboro MPO, the FTA formula funding was 
increased by 1.9%, which amounts to $138,000. Some projects that were impacted include TG-0019, 
TA-4767, and PART project allocations for capital and operating assistance. Meyer asked if there were 
any questions from the group, and also stated that the changes reflect careful consideration and 
collaboration with GTA and PART. Meyer also reminded the group that as it is nearing the end of 
the fiscal year, to keep in mind that the FTA has an extended closeout period, so grants have to be 
submitted well in advance. Recommendation is that the TCC will approve the MTIP modification and 
amendment for the MPO Transit Projects. There were no further questions or comments from the 
group.  

Sean Taylor moved to approve. Mark Kirstner seconded. The TCC voted unanimously to approve. 

 

5. Fiscal Year 2023 Program of Projects 

Tram Truong then presented the 2023 Program of Projects to the group. The annual Program of 
Projects is a publicly reviewed document account for formula and discretionary funds for GTA, 
PART, and TAMS for the current 2023 fiscal year. The project itself is a comprehensive list of 
scheduled transit projects that are funded through various sources such as Federal Transit Formula 
grants, transit discretionary grants, federal highway funds, FTA for transit improvements, and state 
formula grant programs. In order to be eligible for inclusion, these projects must be identified in the 
MTIP or in the UPWP. There was a public comment period from May 8 to May 9, during which no 
comments were received. The TAC meeting on June 21 will serve as the public hearing for the 
Program of Projects document. The recommendation is that the TCC will approve the Program of 
Projects.  

Meyer then opened the floor to comments or concerns from the group. There were no comments.  

Andy Bailey moved to approve the modification. Elizabeth Jernigan seconded. The TCC voted unanimously to approve.  
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6. MPO Establishment of 2023 PM2 and PM3 Performance Measure Targets 

Lydia McIntyre presented the established PM2 and PM3 Performance Measure Targets with the aid 
of maps and information slides. At the beginning of the year the MPO approved safety measures for 
traffic fatalities, and now are presenting for approval PM2 and PM3, Performance Measure 2 and 
Performance Measure 3 respectively. Performance Measure 2 being the National Highway 
Performance Measure and Performance Measure 3 being the National Highway Freight Program 
(NHFP). The NHFP focuses on making sure the roadways are clear and reliable for use through the 
use of a truck travel time reliability index. McIntyre then showed the group the NCDOT targets for 
2023 and 2025, which consisted of percentages and ranking of interstate payment. Targets for 
maintenance schedule for resurfacing were also shown. Meyer then opened the floor for questions, 
and there were none. 

Sean Taylor moved to approve the funding awards at the amount requested. Kelly Larkins seconded. The TCC voted 
unanimously to approve. 

 

Business Items / Potential Action Item(s): 

1. Division Engineer Updates 

Meyer then turned the time over to Stephen Robinson for updates from Division 7. Robinson stated 
that interstate resurfacing projects are currently under way, resulting in road closures which are 
expected to occur on the weekends (Friday through Monday morning) until the end of July. Robinson 
then reported that two bids for the I-5964 and U-5841 were unsuccessful, so the department is 
evaluating the next step for those projects. Meyer asked for elaboration on how the bids were 
unsuccessful, to which Robinson replied that one project did not have a bid and the other had one 
bid that was 92% above the engineers estimate. Robinson also stated that he will likely be attending 
future meetings, but project updating and some general duties will be transferred to Chad Reimakoski, 
the new Division 7 planning engineer. Assisting him will be Nishant Shah. Robinson asked that if any 
formal paperwork from the MPO was needed for the change, it would be sent. 

Meyer thanked Robinson and gave the floor over to Jason Geary for local project updates. 

2. Local Project Updates  

Jason Geary provided the local projects updates.  

• Bidding will open on June 29 for the Murrow Boulevard Bridge Repair Project (Contract 2021-
011) and Phase 4 of the Downtown Greenway Project (Contract 2015-0030). 

• A General Sidewalk Improvement Project (Contract 2015-104) on Hornaday Road, Bridford 
Parkway, Big Tree Way, and Hewitt Street is awaiting construction authorization. It will be 
advertised as soon as authorization is received, with an anticipated construction start date in 
October 2023 and a completion date in September 2024. 
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• The Davie Street Streetscape Project (Contract 2018-051A) has been under revision. Geary 
anticipates an advertisement date in July 2023 with a bid opening date in August 2023. 

• The Alamance Church Road Improvement Project (Contract 2011-0670) is more than hallway 
complete. The contractor anticipates it will be paved in late fall, though this may be slightly 
optimistic, and if it is not completed by December 15, 2023 then it will be completed in spring 
2024. 

• The Eugene and Bellemeade Streetscape Project (Contract 2020-0180) has been slowed with 
multiple complications. Utility instillations on Bellemeade Street East are complete, and 
waterlines have been installed. The contractor was supposed to repave the street on June 26, but 
weather has slowed the process and the repaving is likely to be rescheduled for after the July 4 
holiday. 

• The Summit Avenue Streetscape Project (Contract 2018-0200) is moving along well. Phase 1 is 
mostly complete, and phase 2 is underway and expected to be complete by September 2023. 
Thermo-marking will be completed at the end of these two phases. 

• The Greene Street Streetscape Project (Contract 2018-0480) is underway. There have been utility 
issues. Storm sewer instillation has begun near Bellemeade, and exploratory work is being 
conducted to begin the waterline installation. The completion date is estimated in December 
2024. 
 

Meyer then addressed NCDOT updates. Meyer stated that NCDOT is making plans to install an 
emergency crossover on I-785 and I-840 in the fall of 2023, and that the division has reported that 
they are going to evaluate potential emergency crossover relocations between Bryan Boulevard and 
Lawndale Drive or Battleground Avenue. There were no additional comments from Robinson or 
Shah. 

Meyer then updated the group on upcoming Safety Project Improvements with diagram slides as well. 
One was to modify a crossover to a left-turn lane into Lakeview Memorial Park and restrict secondary 
movements. Two improvements include addressing crash patterns at Joe Brown Drive and Corbin 
Road. Meyer then asked the group if there were any questions or concerns. Craig McKinney brought 
up that NCDOT is looking at closing the crossovers and leftovers associated with those projects. 
There was then a discussion about these improvements between Meyer, Shah, McKinney, and 
Smitherman in which was concluded that McKinney would discuss further with the Division 7 
engineers. 

An update on project U-5823 was also given. U-5823 was submitted as part of P4 and is currently 
funded in step for construction in 2026. It is not being proposed that the scope of the project be 
changed, as traffic forecasts indicate that multi-lane widening is unlikely to be needed. Meyer then 
showed the group maps and diagrams justifying the change of scope. Smitherman agreed that more 
focus improvements were justified. 

The conversation moved on with McIntyre updating the group on the US 220 Battleground-Lawndale 
Drive reconfiguration project (U-6108). The project has only been funded or preliminary engineering 
and is a P7 carry over. As part of early public engagement, 350 comments were gathered about the 
identified area. In order to advertise the public meeting that was held on March 27, a billboard was 
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used to push out the information to the community and an online survey was also used to gather 
feedback. McIntyre then described the layout of the public meeting and the general feedback from the 
public, which is currently being summarized into a report and slated to be available by the next MPO 
meeting. NCDOT is currently doing travel-time analysis on the area that will be worked into the final 
analysis. Greensboro MPO is working with NCDOT to be granted a submittal extension, as this 
project requires a more developed concept.  

3. Strategic Reports  

Tyler Meyer reported that the Board of Transportation approved the new State Transportation 
Improvement Program 2024 to 2033 and it is available online. Staff is currently working on the 2024-
2033 MTIP draft slated to be ready at the August 8 TCC and August 10 TAC meeting. The document 
should be approved on the state and federal level before the new fiscal year that starts on October 1. 
Meyer said that information about candidate project submittals is available. Staff will submit MPO 
submittal before September 29. 

Meyer also reported that the MPO recently completed a $500,000 Charging and Fueling Infrastructure 
discretionary grant application request for feasibility site analysis and registration of charging stations 
at public sites. Meyer closed out his updates by mentioning upcoming focus areas. PART is working 
to coordinate a model update for a program that deals with socioeconomic data assignment for 
scenario planning and growth allocation.  Lydia McIntyre mentioned that the department is 
completing their review of the recently awarded Safe Routes to School Grant and that the original 
grant award terminates by October 25. McIntyre also took the time to introduce the department’s two 
new staff members, Gregory Carlton and Mary Harward. 

 

Other Items: 

1. Member Agency Updates 

Meyer then opened the floor to any updates from member agencies. There were no updates from 
member agencies.  

2. Wrap- Up & Adjournment  

Meyer established the next TCC meeting as August 7, 2023 at 2:00 PM.  

Tyler Meyer adjourned the meeting at 2:57 PM. 



 

 

FY 2020-2029 MTIP Modifications:  
Statewide Projects 

 
Background: 
NCDOT requests the MPO modify the 2020-2029 MTIP for three statewide transportation 
projects. 
 
Project Situation: 

• M-0563D corresponds with the statewide LIDAR data collection project. This project helps 
the state to gather geospatial data pertaining to elevation contours. This modification adds a 
new project break at the behest of the hydraulics unit. 

• M-0563E corresponds with the statewide resilience program for reporting, management and 
support. This modification adds a new project break at the behest of the hydraulics unit. 

• TU-0016 provides funding for mobility hubs along seven communities on the S-Line Rail 
Corridor in Franklin, Lee, Vance, Wake, and Warren counties. This modification adjusts 
funding in FY23 and FY24 to account for a new source. The MTIP action is needed to 
maintain MTIP – STIP consistency. 

 

   
 
Recommended Action & Next Steps:  
● TAC action to modify the FY 2020-2029 MTIP for projects M-0563D, M-0563E, and TU-0016. 
● NCDOT STIP actions for projects M-0563D, M-0563E and TU-0016 were scheduled to occur 

at the August 3, 2023 Board of Transportation meeting.
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MTIP Modification Details 
Gray shading indicates prior TIP listings. Unshaded cells reflect revised listings. Deletions are represented by 
strikethrough text, additions by underlined text.  

 

 

Funding Sources Key: 
 

 
5307: FTA Urbanized Area Formula Program (FUZ) L: Local Funds 
 PROTCT: PROTECT Formula Program (Promoting Resilient 

Operations…) 
 DP: Discretionary or Demonstration 
  

ID # DESCRIPTION STATUS FUNDS SECTION FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

5307 PL 2,400,000$             1,000,000$ 185,000$ 185,000$ 185,000$ 185,000$ 
L PL 600,000$                 250,000$     45,000$    45,000$    45,000$    45,000$    

5307 PL 185,000$ 185,000$ 185,000$ 185,000$ 
L PL 600,000$                 250,000$     45,000$    45,000$    45,000$    45,000$    

DP PL 2,400,000$             1,000,000$ 

Statewide, planning project for 
mobility hubs along the S-Line 

passenger rail corridor. Change

PROTCT ENG 1,285,000$             

M-5063E Statewide, resiliance program 
reporting, management and support 

PROTCT ENG 850,000$                 

Add

Add

Current

Statewide, LIDAR data collection 
M-0563D

TU-0016
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RESOLUTION MODIFYING THE GREENSBORO URBAN AREA  
FY 2020-2029 METROPOLITAN TRANSPORTATION IMPROVEMENT PROGRAM: 

STATEWIDE TRANSIT MODIFICATIONS 
 

 
A motion was made by TAC Member _______________ _____ and seconded by TAC Member  
_____________ _____ for the adoption of the following resolution and upon being put to a vote 
was duly adopted. 
 
WHEREAS, the Transportation Advisory Committee has reviewed the current 2020-2029 
Metropolitan Transportation Improvement Program, adopted by the TAC on November 13, 2019 
and has found that a modification is needed; AND 
 
WHEREAS, the NCDOT requested the MPO modify the 2020-2029 MTIP for three statewide 
projects M-0563D, M-0563E, and TU-0016; AND 
 
WHEREAS, these modifications are needed to maintain STIP – MTIP consistency as well as to 
make Greensboro area agencies potentially eligible recipients; AND 
 
WHEREAS, the NC Board of Transportation is to modify the STIP for M-0563D, M-0563E, and 
TU-0016 on August 3, 2023; AND 
 
WHEREAS, the Greensboro Urban Area conforms with the North Carolina State Implementation 
Plan for maintenance of the National Ambient Air Quality Standards; AND 
 
WHEREAS, on April 21, 2021 the Federal Highway Administration and the Federal Transit 
Administration jointly certified that the MPO substantially meets the federal metropolitan 
transportation planning requirements, for a period of four years;  
 
NOW Therefore be it resolved, by the Greensboro Urban Area Transportation Advisory 
Committee, to modify the Metropolitan Transportation Improvement Program for FY 2020-2029, 
for projects M-0563D, M-0563E, and TU-0016, on this day, August 9, 2023.
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****************************************************************************** 

I,  Marikay Abuzuaiter ,  TAC Chair , 

 (Name of Certifying Official) (Title of Certifying Official) 

 

do hereby certify that the above is a true and correct copy of an excerpt from the minutes of a 
meeting of the Greensboro Urban Area TAC duly held on this day, August 9, 2023. 

 

  

 __________________________________________________ 

 Chair, Transportation Advisory Committee 

******************************************************************************** 

Subscribed and sworn to me on this day, August 9, 2023. 

 

 

 __________________________________________________ 

 Notary Public 

 

My commission expires _______________ 

 



GUAMPO & BGMPO Urbanized Area MOA 

Memorandum of Agreement Between the 
Greensboro Urban Area Metropolitan Planning Organization (GUAMPO) 

and the Burlington-Graham Metropolitan Planning Organization (BGMPO) 
for the 

Continued Transfer of Planning Responsibility and Authority of the  
Portion of the Burlington Urbanized Area Located Within Guilford County 

23 USC 134 and Section 8 of the Federal Transit Act require that a Metropolitan Planning Organization 
(MPO) be designated for each urbanized area and that if necessary the boundaries of the MPO be 
expanded after each decennial Census to cover the Census defined urbanized area.   

As a result of the 2020 Census, portions of the Burlington-Graham Urbanized Area have been defined as 
being located within the GUAMPO. 

It has been mutually agreed upon that both the GUAMPO and BGMPO will continue to carry out federal 
planning requirements for the urbanized area currently within their planning boundaries, pursuant to 23 
USC 134, 49 USC 5305 and 23 CFR Part 450, as follows: 

1) Federal transportation planning requirements for the portions of the Burlington-Graham UZA that
lie within the planning boundary of the GUAMPO shall be provided by the GUAMPO in
cooperation with the BGMPO; and

2) Allocation and distribution of federal (PL) planning funds and STBG-DA funds for the
GUAMPO will be based upon the Greensboro Urbanized Area as defined by the 2020 Census and
may be utilized anywhere within the GUAMPO Boundary; and

3) Allocation and distribution of federal (PL) planning funds and STP-DA funds for the BGMPO
will be based upon the Burlington-Graham Urbanized Area as defined by the 2020 Census and
may be utilized anywhere within the BGMPO Boundary; and

4) Allocation and distribution of federal transit planning funds for the GUAMPO will be based upon
the Greensboro Urbanized Area as defined by the 2020 Census and may be utilized anywhere
within the GUAMPO Boundary; and

5) Allocation and distribution of federal transit planning funds for the BGMPO will be based upon
the Burlington-Graham Urbanized Area as defined by the 2020 Census and may be utilized
anywhere within the BGMPO Boundary; and

6) Data collection for planning activities shall be conducted jointly by the MPOs as outlined in the
current Metropolitan Transportation Plans and other adopted regional agreements.  Data is used
as input to the Triad Regional Model and is housed at the offices of PART.

7) The GUAMPO and the BGMPO have entered into Memoranda of Agreement with the North
Carolina Division of Air Quality, North Carolina Department of Transportation, US
Environmental Protection Agency, Federal Highway Administration and Federal Transit
Administration to satisfy the requirement in Clean Air Act section 176(c)(4)(E) to create a state
conformity SIP containing the following three requirements of the Federal Transportation
Conformity Rule, 40 CFR part 93 subpart A: (1) 40 CFR 93.105, which addresses consultation
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procedures; (2) 40 CFR 93.122(a)(4)(ii), which states that conformity SIPs must require written 
commitments to control measures to be obtained prior to a conformity determination if the control 
measures are not included in an Metropolitan Planning Organization’s transportation plan and 
transportation improvement program, and that such commitments be fulfilled; and (3) 40 CFR 
93.125(c), which states that conformity SIPs must require written commitments to mitigation 
measures to be obtained prior to a project-level conformity determination, and that project 
sponsors comply with such commitments. 



GUAMPO & BGMPO Urbanized Area MOA 

****************************************************************************** 

I, Marikay Abuzuaiter , TAC Chair , 

(Name of Certifying Official) (Title of Certifying Official) 

__________________________________________________ 

Chair, Transportation Advisory Committee 

******************************************************************************** 

Subscribed and sworn to me on this day, August 9, 2023. 

__________________________________________________ 

Notary Public 

My commission expires _______________ 



GUAMPO & BGMPO Urbanized Area MOA 

_________________________________ 

Leonard Williams  
TAC Chair 

Burlington-Graham 
Metropolitan Planning Organization 

Date of Approval by TAC: ___________________ 



GUAMPO & HPMPO Urbanized Area MOA 

Memorandum of Agreement Between the 
Greensboro Urban Area Metropolitan Planning Organization (GUAMPO) 

and the High Point Urban Area Metropolitan Planning Organization 
(HPMPO) for the 

Continued Transfer of Planning Responsibility and Authority of the  
Portion of the High Point Urbanized Area Located Within the Greensboro 

Metropolitan Area Boundary 

23 USC 134 and Section 8 of the Federal Transit Act require that a Metropolitan Planning Organization 
(MPO) be designated for each urbanized area and that if necessary the boundaries of the MPO be 
expanded after each decennial Census to cover the Census defined urbanized area.   

As a result of the 2020 Census, portions of the High Point Urbanized Area have been defined as being 
located within the GUAMPO. 

It has been mutually agreed upon that both the GUAMPO and HPMPO will continue to carry out federal 
planning requirements for the urbanized area currently within their planning boundaries, pursuant to 23 
USC 134, 49 USC 5305 and 23 CFR Part 450, as follows: 

1) Federal transportation planning requirements for the portions of the HPMPO UZA that lie within
the planning boundary of the GUAMPO shall be provided by the GUAMPO in cooperation with
the HPMPO; and

2) Allocation and distribution of federal (PL) planning funds and STBG-DA funds for the
GUAMPO will be based upon the Greensboro Urbanized Area as defined by the 2020 Census and
may be utilized anywhere within the GUAMPO Boundary; and

3) Allocation and distribution of federal (PL) planning funds and STP-DA funds for the HPMPO
will be based upon the High Point Urbanized Area as defined by the 2020 Census and may be
utilized anywhere within the HPMPO Boundary; and

4) Allocation and distribution of federal transit planning funds for the GUAMPO will be based upon
the Greensboro Urbanized Area as defined by the 2020 Census and may be utilized anywhere
within the GUAMPO Boundary; and

5) Allocation and distribution of federal transit planning funds for the HPMPO will be based upon
the High Point Urbanized Area as defined by the 2020 Census and may be utilized anywhere
within the HPMPO Boundary; and

6) Data collection for planning activities shall be conducted jointly by the MPOs as outlined in the
current Metropolitan Transportation Plans and other adopted regional agreements.  Data is used
as input to the Triad Regional Model and is housed at the offices of PART.

7) The GUAMPO and the HPMPO have entered into Memoranda of Agreement with the North
Carolina Division of Air Quality, North Carolina Department of Transportation, US
Environmental Protection Agency, Federal Highway Administration and Federal Transit
Administration to satisfy the requirement in Clean Air Act section 176(c)(4)(E) to create a state
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conformity SIP containing the following three requirements of the Federal Transportation 
Conformity Rule, 40 CFR part 93 subpart A: (1) 40 CFR 93.105, which addresses consultation 
procedures; (2) 40 CFR 93.122(a)(4)(ii), which states that conformity SIPs must require written 
commitments to control measures to be obtained prior to a conformity determination if the control 
measures are not included in an Metropolitan Planning Organization’s transportation plan and 
transportation improvement program, and that such commitments be fulfilled; and (3) 40 CFR 
93.125(c), which states that conformity SIPs must require written commitments to mitigation 
measures to be obtained prior to a project-level conformity determination, and that project 
sponsors comply with such commitments. 
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****************************************************************************** 

I, Marikay Abuzuaiter , TAC Chair , 

(Name of Certifying Official) (Title of Certifying Official) 

__________________________________________________ 

Chair, Transportation Advisory Committee 

******************************************************************************** 

Subscribed and sworn to me on this day, August 9, 2023. 

__________________________________________________ 

Notary Public 

My commission expires _______________ 



GUAMPO & HPMPO Urbanized Area MOA 

_________________________________ 

Martha Wolfe 
TAC Chair 

High Point Urban Area 
Metropolitan Planning Organization 

Date of Approval by TAC: ___________________ 
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Memorandum of Agreement Between the 
Greensboro Urban Area Metropolitan Planning Organization (GUAMPO) 
and the Winston-Salem Urban Area Metropolitan Planning Organization 

(WSUAMPO) for the 
Continued Transfer of Planning Responsibility and Authority of the  

Portion of the Winston-Salem Urbanized Area Located Within Guilford 
County and Located Within the Greensboro Metropolitan Area Boundary 

23 USC 134 and Section 8 of the Federal Transit Act require that a Metropolitan Planning Organization 
(MPO) be designated for each urbanized area and that if necessary the boundaries of the MPO be 
expanded after each decennial Census to cover the Census defined urbanized area.   

As a result of the 2020 Census, portions of the Winston-Salem Urbanized Area have been defined as 
being located within the GUAMPO. 

It has been mutually agreed upon that both the GUAMPO and WSUAMPO will continue to carry out 
federal planning requirements for the urbanized area currently within their planning boundaries, pursuant 
to 23 USC 134, 49 USC 5305 and 23 CFR Part 450, as follows: 

1) Federal transportation planning requirements for the portions of the Winston-Salem UZA that lie
within the planning boundary of the GUAMPO shall be provided by the GUAMPO in
cooperation with the WSUAMPO; and

2) Allocation and distribution of federal (PL) planning funds and STBG-DA funds for the
GUAMPO will be based upon the Greensboro Urbanized Area as defined by the 2020 Census and
may be utilized anywhere within the GUAMPO Boundary; and

3) Allocation and distribution of federal (PL) planning funds and STP-DA funds for the
WSUAMPO will be based upon the Winston-Salem Urbanized Area as defined by the 2020
Census and may be utilized anywhere within the WSUAMPO Boundary; and

4) Allocation and distribution of federal transit planning funds for the GUAMPO will be based upon
the Greensboro Urbanized Area as defined by the 2020 Census and may be utilized anywhere
within the GUAMPO Boundary; and

5) Allocation and distribution of federal transit planning funds for the WSUAMPO will be based
upon the Winston-Salem Urbanized Area as defined by the 2020 Census and may be utilized
anywhere within the WSUAMPO Boundary; and

6) Data collection for planning activities shall be conducted jointly by the MPOs as outlined in the
current Metropolitan Transportation Plans and other adopted regional agreements.  Data is used
as input to the Triad Regional Model and is housed at the offices of PART.

7) The GUAMPO and the WSUAMPO have entered into Memoranda of Agreement with the North
Carolina Division of Air Quality, North Carolina Department of Transportation, US
Environmental Protection Agency, Federal Highway Administration and Federal Transit
Administration to satisfy the requirement in Clean Air Act section 176(c)(4)(E) to create a state
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conformity SIP containing the following three requirements of the Federal Transportation 
Conformity Rule, 40 CFR part 93 subpart A: (1) 40 CFR 93.105, which addresses consultation 
procedures; (2) 40 CFR 93.122(a)(4)(ii), which states that conformity SIPs must require written 
commitments to control measures to be obtained prior to a conformity determination if the control 
measures are not included in an Metropolitan Planning Organization’s transportation plan and 
transportation improvement program, and that such commitments be fulfilled; and (3) 40 CFR 
93.125(c), which states that conformity SIPs must require written commitments to mitigation 
measures to be obtained prior to a project-level conformity determination, and that project 
sponsors comply with such commitments. 
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****************************************************************************** 

I, Marikay Abuzuaiter , TAC Chair , 

(Name of Certifying Official) (Title of Certifying Official) 

__________________________________________________ 

Chair, Transportation Advisory Committee 

******************************************************************************** 

Subscribed and sworn to me on this day, August 9, 2023. 

__________________________________________________ 

Notary Public 

My commission expires _______________ 
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_________________________________ 

Mike Horn, TAC Chair 
Winston-Salem Urban Area 

Metropolitan Planning Organization 

Date of Approval by TAC: ___________________ 



Update of Changes to Bylaws 

TAC Bylaws 

• Sections 2, 3, and 4 of Article IV were updated for consistency. The new updates better
reflect the current election process and administration of TAC.

• Section 9, entitled Electronic Meetings was added to Article V. This permits the TAC to
conduct virtual meetings when it is deemed appropriate. This item puts the bylaws into
compliance with the Public Participation Plan and offers ongoing flexibility moving
forward.

• Minor consistency changes were made throughout the document including the softening
of gendered language to better reflect the diversity of the board.

TCC Bylaws 

• The Parks and Recreation Director of the City of Greensboro was added as a voting
member, since this department works closely with the MPO on greenway projects and
biped initiatives.

• The Parks and Recreation Director of Guilford County will become a special voting
member, but will no longer count towards quorum. This will continue to give the agency
voice in the planning process, but it will give parks and recreation more flexibility to
attend meetings as needed.

• Section 4 of Article III and Section 4 of Article V on state ethics no longer apply to TCC
members and have been removed. Other references to the State Ethics Act in connection
with TCC membership has been removed.

• Sections 2, 3, and 4 of Article IV were updated for consistency. The new updates better
reflect the current officer selection process and administration of TCC.

• Section 9, entitled Electronic Meetings was added to Article V. This permits the TCC to
conduct virtual meetings when it is deemed appropriate. This item puts the bylaws into
compliance with the Public Participation Plan and offers ongoing flexibility moving
forward.

• Minor consistency changes were made throughout the document including the removal of
gendered language to better reflect the diversity of the board.
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BY-LAWS 
GREENSBORO URBAN AREA METROPOLITAN PLANNING ORGANIZATION 

TECHNICAL COORDINATING COMMITTEE 

ARTICLE I - NAME 

The name of this organization shall be the Greensboro Urban Area Technical Coordinating 
Committee, hereinafter referred to as the "TCC". 

ARTICLE II - PURPOSE 

The purpose and goals of this committee shall be: 

1. To provide technical staff review, guidance and coordination of the continuing,
cooperative, and comprehensive transportation planning process in the Urban Area.

2. To prepare and make recommendations to the Transportation Advisory Committee
(TAC) regarding matters relating to transportation planning, project development, and
policy.

3. To facilitate coordination and communication between policy boards, agencies
represented on the TAC and TCC, and citizens.

4. To facilitate coordination of metropolitan transportation planning with (a)
transportation planning at the local, regional, and state level; and (b) various functional
planning efforts including those for land use, parks and recreation, public facilities,
public utilities, and maintenance of air quality.

ARTICLE III – MEMBERS 

Section 1 - Number and Qualifications:  As specified in the Memorandum of Understanding MOU), 
TCC shall include technical representatives from local and State governmental agencies directly related to 
and concerned with the transportation planning process in the planning area including the transit operator 
and the airport authority.  If a municipality in the MPO planning area has staff directly related to and 
concerned with the transportation planning process then an agency representative may serve directly on 
the TCC as a regular voting member.  Where a Town uses Guilford County Planning support, the Guilford 
County Planning seat on the TCC can act as a liaison between the TCC and the town. Towns without 
relevant staff can attend TCC meetings as needed as unofficial non-voting participants.  

The TCC membership is divided into regular voting members, whose attendance is used to determine 
a quorum, and special voting members whose attendance may be expected on an as-needed basis is 
not counted for the purposes of establishing a quorum, and ex-officio non-voting members.   

The appointment of agency designees to provide alternates or replacements for the positions listed 
below will be the prerogative of the chief administrative officer of that agency.  The TCC membership 
shall include, but not be limited to, the following members: 
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Regular Voting Members 
• Transportation Director, Greensboro Department of Transportation 
• Transportation Planning Manager, Greensboro Department of Transportation 
• Traffic Engineering Manager, Greensboro Department of Transportation 
• Public Transportation Manager Greensboro Department of Transportation 
• Planning Director, City of Greensboro 
• Planning Director, Guilford County 
• Parks and Recreation Director, City of Greensboro 
• Director, Piedmont Authority for Regional Transportation 
• Division Seven Engineer, NCDOT 
• Transportation Planning Branch Director, NCDOT  
• Town Manager, Town of Summerfield  
• Town Manager, Town of Oak Ridge 
 
Special Voting Members not counted for Quorum 
• Engineering & Inspections Director, City of Greensboro 
• Director, Piedmont Triad International Airport 
• Parks and Recreation Director, Guilford County 

 
 Ex-Officio Non-Voting Members 

• Planning Director, Piedmont Triad Regional Council 
• Regional Administrator, Region 4, FTA 
• North Carolina Division Administrator, FHWA 
• Public Transportation Division Director, NCDOT 

 
 
Section 2 - Terms of Office:  There shall be no limitation on the length of time a member may serve 
on the TCC subject to the authorization to do so by their respective agency.  
 
 
Section 3 - Alternates:  The Chief Administrative Officer of each member agency may designate an 
alternate(s) to its representative by sending a written statement to the MPO staff indicating the 
alternate by name and position.  Alternates must meet the same qualifications of membership as 
voting members.  A list of designated alternates will be maintained by MPO staff.  That alternate 
members may serve as a full voting member during any meeting where that board's representative is 
not in attendance.  Proxy and absentee voting are not permitted.   
 
 

ARTICLE IV - OFFICERS 
 
Section 1 - Officers Defined:  The TCC will have a Chair, responsible for presiding over meetings 
and for certain communication functions on behalf of the TCC.  TCC may determine to create 
additional officers as needed without requiring a change of the bylaws.  The Lead Planning Agency 
(LPA) will provide a staff member known as the Transportation Planner to serve as Clerk of the 
Committee. 
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Section 2 - Elections:  The GDOT Transportation Planning Manager shall serve as TCC Chair, and 
shall appoint an alternate to serve in his/her/their stead as appropriate.  Alternatively, the TCC Chair 
may determine to yield the position, either to a staff designee or through the mechanism of elections. 
 
 
Section 3 - Terms of Office: If elections are utilized for the TCC Chair or other such Officers as may 
be created, the term of office shall last until TCC determines to hold new elections and/or the Chair or 
Officer vacates their TCC-associated position.  
 
 

ARTICLE V - MEETINGS 
 

Section 1 - Regular Meetings:  Meetings shall be held according to an annual schedule and may be 
cancelled on an as-needed basis.  The regular schedule shall be kept on file with the clerk of the Lead 
Planning Agency.  If the schedule is changed, the changes should be given to the clerk at least one 
week prior to the first meeting held according to the revised schedule. 
 
 
Section 2 - Special Meetings:  Special meetings may be called by the Chair. Whenever possible, at 
least seven (7) days notice shall be given.  At least 48 hours prior to the meeting notice for such 
meetings, other than emergency meetings, should be posted at the door of the usual meeting room and 
mailed or delivered to such media outlets as have requested such notice.  For an emergency meeting, 
notice shall be provided immediately after it has been provided to committee members. 
 
 
Section 3 - Quorums:  A quorum shall be constituted by the presence of at least 51% of the regular 
voting members or their alternates at the beginning of the meeting. 
 
 
Section 5 - Attendance:  Each member shall be expected to attend each regular meeting and each 
special meeting provided at least seven days notice is given.  Subject to his/her/their member agency's 
approval, a member may appoint an alternate to serve in his/her/their absence provided that the 
member informs the Clerk of the Committee prior to the meeting which the alternate will attend.  This 
notification shall authorize the alternate to vote in the member's absence. 
 
 
Section 6 - Standing:  Good standing for all representatives shall be maintained through regular 
attendance at meetings.  Following two consecutive absences, a representative’s seat shall be declared 
vacant and shall not be counted towards quorum.  Good standing shall automatically be restored upon a 
representative’s attendance at a meeting.  A replacement representative may be requested by Committee 
vote or at the discretion of the MPO secretary on an as-needed basis. 
 
 
Section 7 - Agenda:  The agenda is a list of considerations for discussion or action at a meeting. The 
agenda is developed and distributed by the Lead Planning Agency (LPA) Staff.  Items on the agenda 
may (a) be identified by LPA staff, (b) may originate as a carryover from previous TCC meetings, (c) 
may be requested by any member of the TCC, (d) may be requested from any jurisdiction party to the 
MOU, or (e) may be requested by the Chair of the Transportation Advisory Committee.  Additional 
items may be placed on the regular agenda during a meeting, as long as a majority concurrence of the 
present and eligible voting members is received. 
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Section 8 - Voting Procedures:  The Chair and any member may call for a vote on any issue, 
provided that it is seconded and within the purposes set forth in Article II and provided the issue is on 
the agenda as outlined in Section 5 of this article.  Each voting member of the TCC shall have one 
vote.  A majority vote of the members (or their authorized alternates) present and eligible to vote shall 
be sufficient for approval of matters coming before the Committee.  The Chair is permitted to vote.  
Abstentions shall be considered affirmative votes.  By approval of the TCC, a member may withdraw 
from voting on an issue.  No secret ballot voting is allowed.  E-mail voting is not allowed, however 
written ballots are allowed provided they are signed by each voter and included in the meeting record 
after the vote is taken.  Written ballots shall be kept available for public inspection until the meeting 
minutes are approved.  In the absence of any direction from these By-laws or other duly adopted 
voting procedures pursuant to certain approval actions, Robert’s Rules of Order, Newly Revised 
will designate procedures governing voting. 
 
Section 9 – Electronic Meetings: TCC meetings may be held electronically by web or phone based 
means when it is deemed appropriate by the Chair and in accordance with the North Carolina 
Open Meetings Law and the Greensboro Urban Area MPO Public Participation Plan as amended.  
 

ARTICLE VI – PARLIAMENTARY PROCEDURES 
 
The rules contained in the current edition of Robert’s Rules of Order, Newly Revised, shall govern the 
TCC in all cases to which they are applicable and in which they are not inconsistent with the MOU, 
these bylaws and/or any special rules of order the TCC may adopt. 
 
 

ARTICLE VII - AMENDMENTS TO BY-LAWS 
 
Amendments to these By-laws of the TCC shall require the affirmative vote of at least two thirds of 
the TCC members present, provided that written notice of the proposed amendment has been 
transmitted to each member at least seven (7) days prior to the meeting at which the amendment is to 
be considered and provided that such amendment does not conflict with the letter or fundamental 
intent of the MOU governing this document.  In the event of any conflict, the MOU shall carry 
precedence over these By-laws.  TCC bylaws adoption and amendment requires the approval of the 
TAC to become effective. 
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APPROVED by the Greensboro Urban Area Metropolitan Planning Organization 
Transportation Advisory Committee and Technical Coordinating Committee on August 9, 
2023: 
 
 
I,  Marikay Abuzuaiter ,  TAC Chair  
 (Name of Certifying Official) (Title of Certifying Official) 
 
do hereby certify that the above is a true and correct copy of an excerpt from the minutes of a meeting 
of the Greensboro Urban Area TAC duly held on this, the 9th day of August, 2023. 
 
 __________________________________________________ 
 Chair, Transportation Advisory Committee 
 
********************************************************************************** 
 
I,  Tyler Meyer ,  TCC Chair  
 (Name of Certifying Official) (Title of Certifying Official) 
 
do hereby certify that the above is a true and correct copy of an excerpt from the minutes of a meeting 
of the Greensboro Urban Area TCC duly held on this, the 9th day of August, 2023. 
 
 
 __________________________________________________ 
 Chair, Technical Coordinating Committee 
 
 
********************************************************************************** 
 
Subscribed and sworn to me on this, the 9th day of August, 2023. 
 
 
 __________________________________________________ 
 Notary Public 
 
My commission expires ____________

 



TIP/WBS #  Description Let/Start 
Date

Draft STIP 
Let Date

Completion 
Date Cost Status Project Lead

C-5600U Triad TMC Upgrade TBD N/A FY2024 $1,647,900 New Let Date Pending Dominic Ciaramitaro

SS-4907CL  
48630.3.1

Traffic Signal revisions at the following locations: US 70 (Wendover 
Avenue) at Gatewood Avenue; SR 3163 (Market Street) at English 
Street; SR 4240 (Gate City Boulevard) at Willow Road; SR 1007 
(Randleman Rd) at W Elmsley Dr/Nestleway Drive; SR 1007 

          

7/1/21 N/A Jul. 2023 $67,500 Construction underway - 2 locations 
remaining - Battleground & Cornwallis 
and Holden & Market (NCDOT SRG 
has approved the proposed changes) 

City of Greensboro

SS-4907CM  
48631.3.1

Traffic Signal revisions at the following locations:  US 220 
(Battleground Avenue) at Green Valley Road/Pembroke Road; US 70 
(Wendover Avenue) at Elwell Avenue; SR 2526 (Summit Avenue) at 

7/1/21 N/A Jul. 2023 $200,700  US 29 at Cone Blvd. (waiting on new 
mast arms)  only remaining location

City of Greensboro

50806 Install left turn lane on SR 2347 (Lake Brandt Road) at SR 2324 
(Plainfield Road) near Summerfield

3/20/25 N/A 10/31/25 $600,000 Planning and deisgn activities 
underway

Chris Smitherman

U-5532F Construct sidewalks on Holden Road at various locations 4/30/23 N/A FY2026 $1,897,879 COG revising plans and preparing bid 
docs for NCDOT to review

City of 
Greensboro/Stephen 
Robinson

EB-5878 Construct Sidewalk on West Meadowview Road from SR 1007 
(Randleman Road) to South Elm Eugene Street

4/30/23 FY2023 FY2026 $259,000 COG revising plans and preparing bid 
docs for NCDOT to review

City of 
Greensboro/Stephen 
Robinson

SS-6207K       
50668

NC 61 at SR 2719 (High Rock Road) - Convert intersection to all way 
stop

5/2/23 N/A 5/2/23 $26,000 Final Inspection 7/13/2023 Dawn McPherson

U-5532G Sidewalk improvements at various locations in Greensboro 5/18/23 N/A FY2025 $1,149,700 COG to submit plans and bid docs for 
NCDOT to review

City of 
Greensboro/Stephen 
Robinson

I-5964                     
45914.1.1                   
45914.2.1                      
45914.3.1

Interchange improvements at I-40/Business 85/US29/US70/US220 and 
Elm-Eugene Street in Greensboro

5/18/23 FY2023 FY2025 $600,000 No bids on recent letting - discussions 
taking place for next steps

Brian Ketner

Y-4807B       
40325.2.59       
40325.3.59

Pine Street RR crossing closure and Lowdermilk St./ Sykes Ave. 
realignment in Greensboro

6/1/23 FY2022 FY2026 $2,550,000 Planning and design activities 
underway, COG acquiring ROW - 
complete

Kumar Trivedi

EB-6037C Construct Multiuse Path (A&Y Greenway) from Spring Garden Street to 
south of Rollins Road 

6/8/23 FY2024 FY2025 $8,936,000 COG to resubmit plans and bid docs 
for NCDOT to review

City of 
Greensboro/Stephen 
Robinson

NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO -  UNDER DEVELOPMENT
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TIP/WBS #  Description Let/Start 
Date

Draft STIP 
Let Date

Completion 
Date Cost Status Project Lead

NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO -  UNDER DEVELOPMENT

I-5955A     
45908.1.2

Rehabilitation of bridges in Guilford County 6/20/24 N/A FY2027 $10,100,000 Planning and design activities 
underway

Chris Smitherman

SS-6007I                                       
49119.1.1                                    
49119.3.1

Traffic signal revisions at the intersection of SR 1115 (Rehobeth 
Church Road) and West Vandalia Road in Greensboro

6/29/23 N/A FY2024 $4,500 Construction pending City of Greensboro

SS-6007K                             
49263.1.1                                                     
49263.3.1

Traffic signal revisions at intersection of SR 4121 (Gate City Boulevard) 
and Patterson Street in Greensboro.  Install FYA heads on both 
approaches of SR 4121 and for the southbound Patterson Avenue 
approach to the intersection. Lengthen mast arm #17 for improved 
lateral positioning for the recommended FYA for the southbound 
Patterson Avenue approach.

6/29/23 N/A FY2024 $9,900 Funds approved 3/5/20 and released 
6/23/20, Agreement pending for 
construction by City of Greensboro

City of Greensboro

SS-6007L         
49829.2.1                                          
49829.3.1

Traffic signal installation and pedestrian accommodations at the 
intersection of SR 4240 (W Gate City Boulevard) at Fulton Street in 
Greensboro

6/29/23 N/A FY2024 $81,000 Funds approved 6/4/20 but not 
released.  Agreement pending for 
construction by City of Greensboro

City of Greensboro/Dawn 
McPherson

SS-6007N Traffic signal revision at SR 1398 (Freeman Mill Road) and Florida 
Street

6/29/23 N/A FY2024 $5,000 COG Forces to complete work City of Greensboro/Dawn 
McPherson

SS-6007O Traffic signal revisions at SR 1541 (Wendover Avenue) and Big Tree 
Way

6/29/23 N/A FY2024 $5,000 COG Forces to complete work City of Greensboro/Dawn 
McPherson

SS-6007Q Traffic signal revisions at SR 1541 (Wendover Avenue) and Norwalk 
Street

6/29/23 N/A FY2024 $5,000 COG Forces to complete work City of Greensboro/Dawn 
McPherson

U-5532E Construct sidewalk on Big Tree Way and Wendover Avenue 6/29/23 N/A FY2025 $1,888,087 Construction funding requested City of 
Greensboro/Stephen 
Robinson

U-5532H Construct sidewalk at locations on Seminole Drive and West Bessemer 
Avenue

6/29/23 N/A FY2025 $670,220 Waiting on COG to submit bid docs City of 
Greensboro/Stephen 
Robinson

BL-0041 Repair surfaces on Lake Daniel Greenway from Friendly Avenue to 
Josephine Boyd Street and Latham Park Greenway at the tennis courts 
near Wendover Avenue

6/29/23 FY2024 FY2025 $500,000 Revised plans submitted and under 
NCDOT review

City of 
Greensboro/Stephen 
Robinson

EB-5877 Construct sidewalk on Farmington Drive from Wintergarden Lane to SR 
4021 (West Gate City Boulevard)

6/29/23 FY2023 FY2025 $300,000 Revised plans submitted and under 
NCDOT review - CE Document 
Approved

City of 
Greensboro/Stephen 
Robinson
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TIP/WBS #  Description Let/Start 
Date

Draft STIP 
Let Date

Completion 
Date Cost Status Project Lead

NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO -  UNDER DEVELOPMENT

AV-5800 Piedmont Triad International Airport Taxiway J Extension, Taxiway D to 
Taxiway J2

6/30/23 FY2023 FY2027 $6,000,000 Planning and design activities 
underway

Rachel Bingham

AV-5802 Piedmont Triad International Airport - Construct northwest apron to 
increase capacity for future expansion

6/30/23 FY2023 FY2027 $10,000,000 Planning and design activities 
underway

Rachel Bingham

U-5841                   
50232.1.1                       
50232.2.1                             
50232.3.1

Widen Lindell Road (SR 2254 Wendover Ave. Off Ramp) and Friendly 
Avenue to accept dual left turn lanes in Greensboro

1/18/24 FY2024 FY2026 $1,500,000 Final design underway, ROW certified 
2/4/20, advertised, bids rejected, 
Additional let scheduled - Waiting on 
permit renewal

Brian Ketner

SS-6007AB       
49703.3.1          
49703.1.1

Installation of guardrail on US 70/US 220 (Wendover Avenue) between 
SR 2523 (Yanceyville Street) and Cypress Street.

9/1/23 N/A 12/31/23 $90,000 Construction schedule pending - 
Supplemental Agreement to be 
executed in June

Antoine White

U-6016                          
47161.1.1                            
47161.2.1                                
47161.3.1

Intersection improvements at SR 2124 (Lewiston Road) and SR2136 
(Fleming Road) in Greensboro

2/15/24 FY2024 FY2026 $1,300,000 Planning and design activities 
underway, ROW acquisition underway

Chad Reimakoski

W-5807A       
48952.1.2                     
48952.2.2                                 
48952.3.2

Intersection improvements at SR 2526 (Summit Ave.) and Eastbound 
US 220 (Wendover Ave.) ramps in Greensboro.

9/21/23 FY2023 FY2025 $280,000 Funding approved, design underway
Needs additional funding

Chad Reimakoski

U-5532I Construct sidewalks and ADA ramps on Holden Road, Cotswald 
Avenue, Greenbriar Road and Swing Road

9/21/23 N/A FY2025 $1,649,082 COG working on plans City of 
Greensboro/Stephen 
Robinson

HL-0046 Modernize roadway, curb and gutter and construct sidewalk on SR 
4240 (E. Gate City Blvd.) from Willow Road to Florida Street

9/28/23 FY2023 FY2025 $3,560,000 COG working on plans City of 
Greensboro/Stephen 
Robinson

EB-5985 Construct sidewalk on Cone Blvd. from US 29 (N. O'Henry Blvd.) to St. 
Regis Road in Greensboro

9/29/23 FY2023 FY2026 $471,000 COG working on plans City of 
Greensboro/Stephen 
Robinson

BL-0042 Construct greenway and sidepath on Vance Arlington Greenway from 
north of Florida Street to Bragg Street in Greensboro

9/30/23 FY2023 FY2025 $1,200,000 Revised plans submitted and under 
NCDOT review

City of 
Greensboro/Stephen 
Robinson
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TIP/WBS #  Description Let/Start 
Date

Draft STIP 
Let Date

Completion 
Date Cost Status Project Lead

NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO -  UNDER DEVELOPMENT

BP7.C002.1 Replace pipe on Abernathy Road 9/15/26 N/A FY2028 $500,000 Planning and design activities 
underway
Plans @ 65%

Vacant

SS-4907CI                          
48304.1.1                      
48304.3.1

Directional crossover construction on US 29 at Lakeview Memorial 
Park Cemetery Entrance in Greensboro

12/15/23 N/A Fall 2024 $300,000 Funds approved and released 12/6/18 - 
Design underway

Chad Reimakoski

HL-0047 Construct sidewalks on SR 2523 (Yanceyville Street) from Lees Chapel 
Road to I-840 (Greensboro Urban Loop) and widen and modernize 
roadway and construct sidewalks on SR 2876 (Sands Drive) from East 
Cone Blvd. to McKnight Mill Road, and on Old Battleground Road

12/31/23 FY2024 FY 2025 $550,000 COG working on environmental 
document for NCDOT to review

City of 
Greensboro/Stephen 
Robinson

U-4015A                  
35013.1.4                       
35013.2.4                           
35013.3.4         

Widen SR 1556 (Gallimore Dairy Road) to multilanes from NC 68 to 
Airpark East in Greensboro

1/16/24 FY2023 FY2026 $11,500,000 Planning and design activities 
underway, Coordinate with U-5974, 
ROW complete, utilities relocations 
underway

Brian Ketner

SS-6207H Installation of signs for the US 70 relocation onto Wendover Ave. at I- Spring 2024 N/A 7/1/24 $275,000 Signs have been ordered Dawn McPherson

SM-5707G                            
48907.1.1                        
48907.2.1           
48907.3.1

Installation of left and right turn lanes on SR 2526 (Summit Avenue) at 
SR 2565 (Hicone Road) in Greensboro

Mar. 2024 N/A Oct. 2024 $385,000 Funds approved 9/5/19 and released 
6/23/20 - Design work underway, ROW 
underway

Chad Reimakoski

SS-6207M      
50759

SR 1398 (Freeman Mill Road) at Coliseum Boulevard - Install 
pedestrian signals for existing crosswalk

3/29/24 N/A Fall 2024 $15,500 Design activities underway - waiting on 
revised traffic signal plans

Dawn McPherson

HL-0048 Pedestrian signal installation, accessible ramp construction and traffic 
signal replacements at various intersections in Greensboro

3/28/24 FY2024 FY2025 $1,000,000 COG in discussions with consultant 
firm to begin work

City of 
Greensboro/Stephen 
Robinson

U-5842    
54042.1.1           
54042.2.1     
54042.3.FD1

Intersection improvements at Pisgah Church Rd. and North Elm Street 
in Greensboro

3/30/24 FY2024 FY2026 $750,000 Planning and design activities 
underway, Project transferred to City of 
Greensboro (LAP)

City of 
Greensboro/Stephen 
Robinson

AV-5701 Piedmont Triad International Airport Runway 5R-23L Extension 
Program

3/31/24 FY2023 FY2027 $20,000,000 Planning and design activities 
underway

Rachel Bingham

EB-5883 Construct sidewalk on US 220 (Wendover Ave.) from Grecade St. to 
SR 1001 (N. Church St.) and from SR 2526 (Summit Ave.) to US 29 (N. 
O'Henry Blvd.) 

3/31/24 FY2024 FY2026 $2,811,000 COG working on plans for submittal to 
NCDOT for review

City of 
Greensboro/Stephen 
Robinson

P-5709       
46920.1.1                   
46920.2.1        
46920.3.1

Construct grade separation at Franklin Boulevard and NSRR H line in 
Greensboro

4/16/24 FY2024 FY2026 $12,375,000 Planning and design activities 
underway - ROW Underway

Brad Smythe
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Date

Draft STIP 
Let Date

Completion 
Date Cost Status Project Lead

NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO -  UNDER DEVELOPMENT

U-5532C Construct sidewalk on the eastern side of Rudd Station Road from 
Townsend Road to Scott Road and on the Northern side of Scott Road 
from Rudd Station Road to Summit Avenue

5/30/24 N/A FY2026 $370,000 Planning and design activities 
underway.  NCDOT to replace culvert 
prior to letting

City of 
Greensboro/Stephen 
Robinson

U-4758         
40251.2.1        
40251.3.1

Improvements to Johnson Street/Sandy Ridge Road from SR 1820 
(Skeet Club Road) to south of I-40 in High Point

6/18/24 FY2024 FY2027 $45,700,000 Planning and Design activities 
underway, Public meeting 8/14/18 - 
Preliminary ROW work underway

Bryan Key

P-5700 Norfolk Southern Mainline at the Norfolk Southern "Roundhouse" 
Property - Construct parking lot with space for international containers, 
including security fence, pole-mounted lighting and paved entrance

6/30/24 FY2023 FY2028 $1,700,000 Planning and design activities 
underway

Brad Smythe

AV-5803 Piedmont Triad International Airport - Construct taxiway over including 
bridge over Johnson Parkway

6/30/24 FY2024 FY2028 $27,000,000 Planning and design activities 
underway

Rachel Bingham

AV-5707 Piedmont Triad Internatonal Airport, Construct Taxiway G 7/1/24 FY2025 FY2027 $15,900,000 Planning and design activities 
underway

Rachel Bingham

U-5850                        
50239.1.1                            
50239.2.1                                   

Widen SR 1007 (Randleman Road) to multilanes from Glendale Drive 
to Elmsley Drive in Greensboro

7/16/24 FY2025 FY2026 $2,400,000 Planning and design activities 
underway, ROW acquisition underway

Brian Ketner

17BP.7.R.134 Replace Bridge #183 on SR 2710 (Running Creek Road) Aug. 2024 N/A FY2026 $1,000,000 Planning and design activities 
underway - awaiting funding

Vacant

17BP.7.R.116 Replace Bridge #224 on McConnell Road Aug. 2024 N/A FY2026 $806,900 Planning and design activities 
underway - awaiting funding

Vacant

17BP.7.R.136 Replace Bridge #267 on Coble Church Road 8/9/24 N/A FY2026 $1,000,000 Letting activities underway - awaiting 
funding

Vacant

EB-5900 Construct Multiuse Path from US 220 to Centerfield Road in 
Summerfield

9/20/24 FY2024 FY2026 $3,896,000 Planning and design activities 
underway

Town of 
Summerfield/Stephen 
Robinson

EB-5986 Construct sidewalk/sidepath on Benjamin Parkway and Westover 
Terrace

9/30/24 FY2024 FY2027 $1,200,000 COG working on environmental 
document for NCDOT to review

City of 
Greensboro/Stephen 
Robinson

Page 5 GUAMPO 27July2023.xlsx



TIP/WBS #  Description Let/Start 
Date

Draft STIP 
Let Date

Completion 
Date Cost Status Project Lead

NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO -  UNDER DEVELOPMENT

EB-5987 Construct sidewalk on Old Battleground Road from Lake Brandt Road 
to the Bicentennial Greenway in Greensboro

11/14/24 FY2025 FY2026 $887,000 COG to determine entity that will 
prepare plans and specifications

City of 
Greensboro/Stephen 
Robinson

AV-5711 Piedmont Triad International Airport Surface Movement Guidance and 
Control System Update

12/1/24 FY2025 FY2026 $9,000,000 Planning and design activities 
underway

Rachel Bingham

15BPR.113 Rehabilitation of Bridge #875 on I-73 over I-85 and Rehabilitation of 
Bridge #5245 on NC 62 over I-85

3/18/25 N/A FY2027 $2,000,000 Planning and design activities 
underway

Kristy Alford

U-5812      
54040.1.1      
54040.2.1             
54040.3.1

Intersection improvements at Pisgah Church Rd. and Lawndale Ave., 
at Lawndale Ave. and Martinsville Rd., and at Martinsville Rd. and 
Pisgah Church Road in Greensboro

3/27/25 FY2024 FY2027 $750,000 Planning and design activities 
underway,  Project transferred to City 
of Greensboro (LAP), PE move forward 
list 11/24/20

City of 
Greensboro/Stephen 
Robinson

BR-0078  
67078.1.1   
67078.2.1     
67078.3.1

Replace bridges #292 and #467 on Wendover Avenue over 
Battleground Avenue

6/17/25 N/A FY2028 $21,500,000 Planning and design activities 
underway

David Stutts

P-5714 NCRR Norfolk Southern, Pomona Yard - Extend auxiliary track and add 
power turnouts

6/20/25 FY2024 FY2028 $3,000,000 Planning and design activities 
underway

Brad Smythe

P-5713 Convert at-grade crossing to grade separation at North Carolina 
Railroad/Norfolk Southern Railroad an SR 1424 (Hilltop Road)

7/15/25 FY2026 FY2028 $10,500,000 Planning and design activities 
underway

Kumar Trivedi

EB-5995 Construct sidewalk on Lawndale Drive from Pisgah Church Road to 
Lake Brandt Road

9/30/25 FY2025 FY2027 $381,000 COG working on plans for submittal to 
NCDOT for review

City of 
Greensboro/Stephen 
Robinson

EB-5997 Construct sidewalk on Green Valley Road from Friendly Avenue to 
Westover Terrace in Greensboro

9/30/25 FY2025 FY2027 $288,000 COG working on plans for submittal to 
NCDOT for review

City of 
Greensboro/Stephen 
Robinson

BR-0080 Replace Bridge #331 on Sullivan Street over US 29/ US 70/ US 220 12/16/25 N/A FY2028 $4,800,000 Planning and design activities 
underway

David Stutts

BR-0077 Replace Bridge #131 on SR 2770 (Huffine Mill Road) over US 70 1/20/26 N/A FY2029 $13,100,000 Planning and design activities 
underway

David Stutts
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO -  UNDER DEVELOPMENT

B-5713             
45669.1.1                
45669.2.1                  
45669.3.1

Replace Bridge 352 over I-40/I-85 Business on Willow Road (Non-
System) in Greensboro

1/20/26 FY2026 FY2028 $3,318,000 Planning and design activities 
underway, Coordinate with B-5718

Bryan Key

P-5747 Construct a grade separation at NCRR Norfolk Southern and South 
English Street

4/21/26 FY2026 FY2029 $14,900,000 Planning and design activities 
underway

Kumar Trivedi

R-5823                                   
47095.1.1                                         
47095.2.1                                                
47098.3.1                                             

Widening of NC 65/NC 68 from NC65 in Stokesdale (Southernmost 
intersection) to US 220/ Future I-73 in Guilford/Rockingham Co.

5/19/26 FY2026 FY2028 $17,000,000 Planning and design activities 
underway, Coordinate with R-2577C

Brian Ketner

P-5735 Construct a grade separation and close crossing at Norfolk Southern 
Main Line and SR 1584 (Yanceyville Street).

7/21/26 Funded for 
PE only

FY2029 $12,700,000 Planning and design activities 
underway

Kumar Trivedi

BR-0079 Replace Bridge #302 on Tuscaloosa Street over US 29/US 70/US 220 7/21/26 N/A FY2029 $5,100,000 Planning and design activities 
underway

David Stutts

BP7-R012 Replace Bridge #124 on SR 2347 (Lake Brandt Road) 9/3/26 N/A FY2028 $1,000,000 Planning and design activities 
underway
Plans @ 65%

Vacant

U-5892                  
44673.1.1                              
44673.2.1                          
44673.3.1

Add lanes on US 220 (Battleground Ave.) from Westridge Road to 
Cotswold Avenue in Greensboro

Dec. 2026 FY2027 FY2029 $18,173,000 Planning and design activities 
underway

Brian Ketner

AV-5718 Piedmont Triad International Airport construct High Speed Taxiway to 
Runway 5R-23L

12/1/26 FY2027 FY2030 $3,000,000 Planning and design activities 
underway

Rachel Bingham

I-5712        
50126.1.FS1         
50126.2.1        
50126.3.1

I-40/US 421 at the intersection of SR 1850 (Sandy Ridge Road) 
interchange in Greensboro Raleigh Eastbound and Westbound 
Ramps, Construct Loop Ramps in Northeast and Southwest 
Quadrants, and Widen SR 1850 through Interchange

12/15/26 FY2027 FY 2027 $14,500,000 Planning and design activities 
underway, Coordinate with U-4758 and 
U-6045

Bryan Key

BR-0081 Replace Bridges #283 & 342 on Phillips Avenue over US 29/ US 70/ 
US 220

1/19/27 N/A FY2029  $11,500,000 Planning and design activities 
underway

Alexander Foster

BR-0186 Replace Bridge #469 on Benjamin Parkway over SR 2254 (Wendover 
Avenue)

4/20/27 N/A FY2029 Pending Planning and design activities 
underway

Bryan Key
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO -  UNDER DEVELOPMENT

BP7-R003 Replace Bridge #86 on SR 1858 (Beeson Road) 8/19/27 N/A FY2029 $1,000,000 Planning and design activities 
underway

Vacant

BP7-R020 Replace Bridge #376 on SR 2035 (Pearman Quarry Road) 10/7/27 N/A FY2029 $700,000 Planning and design activities 
underway
Plans @ 25%

Vacant

B-5356  
46070.3.FS1

Replace Bridge #299 over South Buffalo Creek on I-40 in Greensboro 10/19/27 FY2028 FY2030 $11,700,000 Planning and design activities 
underway, Coordinate with I-5965

Bryan Key

B-5718                        
45674.1.1                         
45674.2.1                            
45674.3.1

Replace Bridge #329 over I-40/I-85 Business/US 29/US 70 US 220 on 
Patton Avenue (Non-System) in Greensboro

10/19/27 FY2028 FY2030 $3,350,000 Planning and design activities 
underway, Coordinate with B-5713

Lindsay Crocker

AV-5715 Piedmont Triad International Airport Runway 5R-23L Group IV Upgrade 1/1/28 FY2024 FY2032  $10,000,000 Planning and design activities 
underway

Rachel Bingham

U-5974                                  
45962.1.1                          
45962.2.1                     
45962.3.1

Upgrade NC 68 to Superstreet from SR 1523 (Hickswood Road) to SR 
1556 (Gallimore Dairy Road) in High Point

7/18/28 FY2029 FY2030 $48,100,000 Planning and design activities 
underway, Coordinate with U-4015A

Brian Ketner

EB-5996 Construct sidewalk on SR 1001 (N. Church Street) from Henry 
Street/Electra Drive to Lee's Chapel Road

7/20/28 Funded for 
PE only

FY2030 $434,000 Planning and design activities pending City of 
Greensboro/Stephen 
Robinson

R-5889     
48394.1.1          
48394.2.1                
48394.3.1

US 29 (Future I-785) from SR 2565 (Hicone Rd) in Greensboro to US 
158 / NC 14 in Reidsville.  Upgrade corridor to Interstate Standards

8/15/28 FY2031 FY2032 $190,700,000 PE funds approved 11/13/18, NTP 
scheduled 9/20/21, Includes U-5898 
(NC 150 Interchange)

Chris Smitherman

BP7-R004 Replace Bridge #167 on Richardson Village Way 8/18/28 N/A FY2030 $1,000,000 Planning and design activities 
underway

Vacant

EB-5992 Construct sidewalk on Spring Garden Street from SR 1008 (W. Market 
Street) to Pomona Drive and from Merritt Drive to Holden Road

8/25/28 Funded for 
PE only

FY2030 $315,000 Planning and design activities pending City of 
Greensboro/Stephen 
Robinson
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO -  UNDER DEVELOPMENT

I-5735                       
52017.1.1                      
52017.3.1

Pavement Rehabilitation on I-73 from Randolph county line to I-85 US 
421 in Greensboro

9/19/28 N/A FY2030 $5,316,000 Planning and design activities pending Chad Reimakoski

U-6129 Construct intersection and pedestrian improvements at West Friendly 
Avenue and Pembroke Road and roadway and access management 
improvements from Pembroke Road to Green Valley Road.  

10/17/28 Funded for 
PE only

FY2030 $550,000 Planning and design activities pending City of 
Greensboro/Stephen 
Robinson

U-6008                   
47143.1.1                        
47143.2.1                      
47143.3.1

Interchange improvements at SR 2085 (Bryan Boulevard) and New 
Garden Road in Greensboro.  Improvements include new ramp from 
Westbound New Garden Road to Westbound SR 2085 (Bryan 
Boulevard)

2/1/29 FY2029 FY2032 $2,250,000 Planning and design activities 
underway, Public meeting held 6/6/19 - 
The City of Greensboro and the 
Division have agreed on delaying the 
project until further analysis is 
completed

Chris Smitherman

BP7-R025 Replace Bridge #174 on SR 2770 (Huffine Mill Road) 9/7/29 N/A FY2031 $1,000,000 Planning and design activities 
underway

Vacant

BP7-R026 Replace Bridge #403 on SR 1372 (Alamance Road) 9/7/29 N/A FY2031 $600,000 Planning and design activities 
underway

Vacant

BP7-R027 Replace Bridge #439 on SR 1379 (Dorchester Road) 10/4/29 N/A FY2032 $600,000 Planning and design activities 
underway

Vacant

BP7-R028 Replace Bridge #244 on SR 3077 (Brookhaven Mill Road) 10/4/30 N/A FY2033 $900,000 Planning and design activities 
underway

Vacant

U-5852                  
50241.1.1            
50241.2.1                       
50241.3.1

Widening on SR 2085 (Benjamin Parkway/Bryan Boulevard) from SR 
2254 (Wendover Ave.) to Holden Road in Greensboro. 

2/18/31 FY2025 FY2033 $12,458,000 Planning and design activities are 
currenty paused

Alexander Foster

U-5851       
50240.1.1                
50240.2.1                 
50240.3.1

Widening of SR 1001 (Church Street) from US 220 (Wendover 
Avenue) to East Cone Boulevard in Greensboro

7/17/29 FY2030 FY 2032 $12,312,000 Planning and design activities 
underway

Radha Attaluri
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NCDOT DIV 7 PROJECTS LOCATED IN GUAMPO -  UNDER DEVELOPMENT

I-6004               
47958.1.1                       
47958.2.1                         
47958.3.1

Upgrade interchange at I-40/I-85 and SR 3056 (Rock Creek Dairy 
Road) in Guilford Co.

1/19/27 Funded for 
PE only

FY 2030 $10,900,000 PE funds approved 6/5/18 Hon Yeung

I-5965                                 
45195.1.1                            
45195.2.1                              
45195.3.1

Improvements to I-40 / Business 85 / US29 / US70 / US220 from SR 
1398 (Freeman Mill Road) to US29 / US70 / US220 in Greensboro.  
Add lanes, improve SR 1007(Randleman Road) and Elm-Eugene 
Street interchanges and replace Norfolk-Southern Railroad Bridge 
overpass east of Elm-Eugene Street

1/20/32 Funded for 
PE only

FY 2035 $103,437,000 Planning and design activities 
underway

Bryan Key

U-6045      
54040.1.1      
54040.2.1             
54040.3.1

Roadway improvements (widen to multi-lanes)on SR 1850 (Sandy 
Ridge Rd.) from I-40 to SR 1008 (West Market Street) in Greensboro

1/15/30 FY 2033 Post years $13,661,000 Planning and design activities 
underway, Coordinate with I-5712 
(Public meeting 5/21/19)

Bryan Key

U-6100     
48133.11               
48133.2.1                    
48133.3.1

Access management improvements and safety enhancements, 
including ramp closures and consolidations on US 29 / US 70 / US 220 
from SR 4240 (Gate City Boulevard) to south of I-785 in Greensboro

1/1/40 Not funded Post years $102,500,000 PE funds approved 6/5/18, State 
EA/FONSI scheduled 8/18/27

Brian Ketner
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North Carolina Department of Transportation 7/28/2023

Active Projects Under Construction - Guilford Co.

Contract 
Number

TIP Number Location Description Contractor Name Resident 
Engineer

Contract Bid 
Amount

Availability 
Date

Completion 
Date

Work Start 
Date

Estimated 
Completion 
Date

Progress 
Schedule 
Percent

Completion 
Percent

C204071 U-5169 I-74/US-311 AND NC-68 (EASTCHESTER DR) 
INTERCHANGE IMPROVEMENTS.

BRANCH CIVIL INC Snell, PE, 
William H

$22,481,354.65 7/30/2018 1/28/2021 9/14/2018 3/30/2024 100 86.55

C204096 U-2525C GREENSBORO EASTERN LOOP FROM US-29 NORTH OF 
GREENSBORO TO SR-2303 (LAWNDALE DR).

ES WAGNER COMPANY 
LLC/SMITH-ROWE LL

Julian, Jason 
R

$120,471,182.82 4/30/2018 11/20/2022 5/7/2018 7/21/2023 100 95.02

C204103 U-2412A SR-1486/SR-4121 (GREENSBORO/HIGH POINT RD) FROM 
US-311 BYPASS TO WEST OF SR-1480 (VICKREY CHAPEL 
RD).

BRANCH CIVIL INC Lorenz, PE, 
Kris

$55,963,119.69 7/30/2018 12/28/2021 9/12/2018 10/20/2023 96.5 95.08

C204150 U-5896 US-29/US-70/I-85 BUSINESS, SR 1009 (S. MAIN ST.) IN HIGH 
POINT AND BRIDGE #147 OVER US-311 ON US-29/US-70/I-
85 BUSINESS

BOGGS CONTRACTING, 
INC

Lorenz, PE, 
Kris

$25,325,396.73 3/28/2022 2/28/2025 4/23/2022 3/13/2025 52.6 24.74

C204499 R-4707 INTERCHANGE OF US 29 AND SR 4771 (REEDY FORK 
PARKWAY)

APAC - ATLANTIC INC 
THOMPSON ARTHUR 
DIVISION

Hayes, PE, 
Meredith

$46,382,713.04 6/2/2021 10/28/2024 6/7/2021 10/28/2024 55.9 43.44

C204626 RESURFACE 1 SECTION OF NC 87, 1 SECTION OF NC 49 
AND 21 SECTIONS OF SECONDARY ROADS

FSC II LLC DBA FRED 
SMITH COMPANY

Lorenz, PE, 
Kris

$4,639,570.37 6/3/2021 11/1/2022 6/28/2021 6/30/2023 100 91.68

C204665 U-5754 US-29/US-70/US-220 (O'HENRY BLVD.) FROM I-40/I-85 BUS. 
TO SOUTH OF FLORIDA ST. IN GREENSBORO.

BRANCH CIVIL INC Lorenz, PE, 
Kris

$5,144,885.00 3/15/2022 3/14/2023 4/25/2022 6/30/2023 100 76.4

C204700 RESURFACE 1 SECTION OF US-158 AND 49 SECTIONS OF 
SECONDARY ROADS

VECELLIO & GROGAN INC. 
DBA SHARPE BROTHERS

Hayes, PE, 
Meredith

$5,303,911.30 4/25/2022 7/15/2023 6/30/2022 7/15/2023 50 92.45

C204712 B-5717 REPLACE BRIDGES #109 AND #121 OVER SOUTH 
BUFFALO CREEK ON SR 4240 (EAST GATE CITY BLVD.) IN 
GREENSBORO

CONTI CIVIL LLC Cvijetic, PE, 
Bojan

$8,270,442.00 10/15/2022 10/28/2025 11/29/2022 10/28/2025 39.2 27.85

C204736 I-5955 RESURFACING OF I-40 FROM BUFFALO CREEK BRIDGE 
EAST OF US-220 TO EAST OF SR 3037/SR 4240 (GATE 
CITY BLVD.) IN GREENSBORO

VECELLIO & GROGAN INC. 
DBA SHARPE BROTHERS

Lorenz, PE, 
Kris

$11,499,384.23 5/31/2023 9/15/2024 6/16/2023 9/15/2024 6.9 39.22

C204781 HE-0005 PIEDMONT TRIAD INTERNATIONAL AIRPORT - ROADWAY 
CONNECTIONS IN RELATION TO BOOM SUPERSONIC

APAC - ATLANTIC INC 
THOMPSON ARTHUR 
DIVISION

Snell, PE, 
William H

$8,991,271.36 9/15/2022 12/30/2024 10/5/2022 12/30/2024 39 37.28
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C204813 BP7-R006 REPLACE BRIDGE #400225 OVER US 29/70 ON SR 1115 
(REHOBETH CHURCH ROAD) IN GREENSBORO

ZACHRY CONSTRUCTION 
CORPORATION

Lorenz, PE, 
Kris

$8,420,829.53 5/31/2023 4/13/2026

DG00490 AST TREATMENT OF 26 SECONDARY ROADS IN 
GUILFORD COUNTY

CAROLINA ROAD 
SOLUTIONS LLC

Lorenz, PE, 
Kris

$832.311.02 4/1/2021 10/30/2021 4/8/2021 6/30/2023 100 97.46

DG00513 REPLACE BRIDGE #235 OVER BIG ALAMANCE CREEK ON 
SR 1005 (ALAMANCE CHURCH ROAD)

SMITH-ROWE, LLC Hayes, PE, 
Meredith

$1,675,367.75 6/21/2021 10/25/2022 6/12/2023 10/25/2023 0 0

DG00515 AST TREATMENT OF 34 SECONDARY ROADS IN 
GUILFORD COUNTY

WHITEHURST PAVING CO. 
INC.

Lorenz, PE, 
Kris

$749,755.28 7/1/2021 6/30/2021 4/25/2022 6/30/2023 100 86.05

DG00524 R-5787-G    R-
5787-H

INSTALLATION OF ADA COMPLIANT CURB RAMPS AT 
VARIOUS ROUTES

ATLANTIC CONTRACTING 
COMPANY, INC.

Lorenz, PE, 
Kris

$717,704.25 6/1/2021 4/14/2023 7/26/2021 6/30/2023 94.4 88.14

DG00551 R-2413A(L) LANDSCAPE PLANTING ALONG I-73 FROM BRYAN BLVD. 
TO US 220

COUNTRY BOY 
LANDSCAPING INC.

Lorenz, PE, 
Kris

$593,953.15 12/20/2021 6/19/2023 3/21/2022 7/31/2023 86.8 85.15

DG00552 R-2413C(L) LANDSCAPE PLANTING ALONG US 220 FROM I-840 TO NC 
65

GOLDSTAR PROJECT 
GROUP LLC

Lorenz, PE, 
Kris

$119,464.76 12/20/2021 6/19/2023 3/4/2022 7/31/2023 96.8 74.84

DG00558 U-6019 INTERSECTION IMPROVEMENTS AT SR 2334 (AIR 
HARBOR ROAD) AT SR 2347 (LAKE BRANDT ROAD)

ATLANTIC CONTRACTING 
COMPANY, INC.

Hayes, PE, 
Meredith

$1,082,298.10 7/11/2022 11/15/2022 4/11/2023 8/31/2023 66 26.33

DG00564 MILLING, RESURFACING AND PAVEMENT MARKINGS ON 
59 SECONDARY ROADS IN GUILFORD COUNTY

APAC - ATLANTIC INC 
THOMPSON ARTHUR 
DIVISION

Hayes, PE, 
Meredith

$3,519,513.72 4/1/2022 6/30/2023 7/25/2022 6/30/2023 93 90.86

DG00571 REPLACE BRIDGE #205 OVER ROCK CREEK ON SR 2752 
(BETHEL CHURCH ROAD)

RE BURNS & SONS CO. 
INC.

Cvijetic, PE, 
Bojan

$853,666.21 6/15/2023 2/12/2024 6/923 2/12/2024 20 25.5

DG00572 REPLACE BRIDGE #25 OVER POLE CAT CREEK ON SR 
1105 (EAST STEEPLE CHASE ROAD)

RE BURNS & SONS CO. 
INC.

Lorenz, PE, 
Kris

$1,285,359.02 7/7/2022 7/1/2023 3/14/2023 9/30/2023 49.4 81.26

Page 2 of 4



North Carolina Department of Transportation 7/28/2023

Active Projects Under Construction - Guilford Co.

Contract 
Number

TIP Number Location Description Contractor Name Resident 
Engineer

Contract Bid 
Amount

Availability 
Date

Completion 
Date

Work Start 
Date

Estimated 
Completion 
Date

Progress 
Schedule 
Percent

Completion 
Percent

DG00575 R-2413C(L) LANDSCAPE PLANTINGS ON I-785 - FROM US 70 TO US 29 MOTS LANDSCAPING & 
LAWNS LLC

Cvijetic, PE, 
Bojan

$299,543.48 9/1/2022 4/30/2024 10/18/2022 4/30/2024 100 96.33

DG00576 AST RETREATMENT ON 50 SECONDARY ROADS IN 
GUILFORD COUNTY

WAUGH ASPHALT INC. Lorenz, PE, 
Kris

$811,504.54 5/9/2022 6/30/2023 4/12/2023 6/30/2023 100 86.77

DG00589 HS-2007C INSTALLATION THERMOPLASTIC PAVEMENT MARKINGS 
ON VARIOUS SECONDARY ROUTES IN DIVISION  7

TRP CONSTRUCTION 
GROUP LLC

Cvijetic, PE, 
Bojan

$1,494,249.58 3/15/2023 11/7/2023

DG00592 RESURFACING OF US 70 FROM SR 2848 (FLEMINGFIELD 
ROAD) TO SR 2851 (PENRY ROAD) AND SECTIONS OF NC 
61

APAC - ATLANTIC INC 
THOMPSON ARTHUR 
DIVISION

Hayes, PE, 
Meredith

$2,215,729.61 3/15/2023 6/30/2024 5/25/2023 6/30/2024 28 55.02

DG00597 R-5787J INSTALLATION OF ADA COMPLIANT CURB RAMPS AT 
VARIOUS ROUTES

CAROLINA GROUP 
PROPERTIES LLC DBA 
CAROLINA GROUP 
CONTRACTING

Hayes, PE, 
Meredith

$292,056.05 10/12/2022 2/28/2024 12/12/2022 2/28/2024 100 70.52

DG00599 REPLACE BRIDGE #584 OVER BIG ALAMANCE CREEK ON 
SR 3412 (TABERNACLE CHURCH ROAD)

RE BURNS & SONS CO. 
INC.

Hayes, PE, 
Meredith

$1,166,713.00 3/27/2023 3/20/2024 3/27/2023 3/20/2024 36 78.95

DG00600 REPLACE BRIDGE #78 OVER WEST FORK DEEP RIVER ON 
SR 1523/1538 (DEEP RIVER ROAD)

EASTERN STRUCTURES 
LLC

Lorenz, PE, 
Kris

$1,931,675.63 5/1/2023 4/24/2024 5/3/2023 4/24/2024 0.9 0

DG00601 REPLACE PIPE #402104 ON SR 3097 (INGOLD ROAD) HUNTING CREEK 
CONSTRUCTION INC.

Cvijetic, PE, 
Bojan

$1,088,888.88 6/5/2023 5/29/2024 6/5/2023 5/29/2024 11 16.55

DG00604 REPLACE PIPE #402184 ON SR 2295 (RAMBLING ROAD) HGS LLC DBA RES 
ENVIRONMENTAL 
OPERATING

Hayes, PE, 
Meredith

$583,814.04 4/24/2023 4/17/2024 4/24/2023 4/17/2024 80 92.47

DG00607 RESURFACING OF SECTIONS OF I-85, I-74 AND 30 
SECONDARY ROADS

BLYTHE CONSTRUCTION, 
INC.

Lorenz, PE, 
Kris

$4,549,933.90 3/15/2023 6/30/2024 7/5/2023

DG00610 RESURFACING OF 57 VARIOUS SECONDARY ROADS BLYTHE CONSTRUCTION, 
INC.

Lorenz, PE, 
Kris

$4,122,630.60 4/3/2023 6/30/2024

Page 3 of 4
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Active Projects Under Construction - Guilford Co.

Contract 
Number

TIP Number Location Description Contractor Name Resident 
Engineer

Contract Bid 
Amount

Availability 
Date

Completion 
Date

Work Start 
Date

Estimated 
Completion 
Date

Progress 
Schedule 
Percent

Completion 
Percent

DG00611 REPLACE BRIDGE #402 OVE RIDDICKS CREEK ON SR 
1376 (MECKLENBURG ROAD)

HUNTING CREEK 
CONSTRUCTION INC.

Lorenz, PE, 
Kris

$608,888.88 8/21/2023 11/22/2023

DG00616 HS-2007E THERMOPLASTIC PAVEMENT MARKINGS ON NC 62 - 
BETWEEN A POINT 0.57 MILES WEST OF SR 1138 (TOM 
BALL ROAD) TO A POINT 0.307 MILES WEST OF THE 
ALAMANCE COUNTY LINE

TRP CONSTRUCTION 
GROUP LLC

Hayes, PE, 
Meredith

$348,480.00 7/12/2023 11/9/2023 7/12/2023

Page 4 of 4



 

 

 

 

Update of Changes to Public Participation Plan: 

Summary of Changes in the Draft 2023 Plan Update 

 

This 2023 update to the Public Participation Plan makes some minor adjustments and modifications 
to account for new electronic meeting procedures and distribution strategies that will ensure the 
proper functioning of the MPO in a changing digital environment. 

Changes encapsulated in this amendment include: 

1. A better timeline of past changes to the document that make for friendlier reading and 
interpretability by the public.  

2. An acknowledgement that documents will no longer be widely distributed, rather, they will 
be made available upon request at select locations including NCDOT Division 7 and the 
Guilford County Commissioners Office.  

3. New language on virtual meeting procedures that give the TAC Chair more discretion to 
call for electronic meetings under a wide range of circumstances and not solely during 
periods of disaster or emergency. 

4. Minor consistency and wording changes. 

 

A public comment period will be held on this item starting on August 4, 2023 and ending on 
September 18, 2023. Comments may be submitted by mail, e-mail and fax during the advertised 
comment period. The document will be available for review online at www.guampo.org. 

 

Mail to: Public Participation Plan 2023 Update 

Attn. Craig McKinney 

PO Box 3136 

Greensboro, NC 20402-3136 

E-mail: Craig.McKinney@greensboro-nc.gov 

Fax: 336-412-6171 

 

 

http://www.guampo.org/
mailto:Craig.McKinney@greensboro-nc.gov


Greensboro 
Oak Ridge 
Pleasant Garden 
Sedalia 
Stokesdale 
Summerfield 
Guilford County

Public Participation Plan
Update
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Background and Goals 

The Greensboro Urban Area Metropolitan Planning 
Organization (MPO) develops and coordinates 
transportation plans, programs, projects, and other 
documents for the MPO area.  

The MPO develops a Public Participation Plan to 
ensure the public receives timely notice and 
information about these documents and processes; 
to ensure the public has reasonable opportunities to 
share views with decision-makers; and to comply 
with federal Metropolitan Planning Regulations.   

The MPO works diligently to effectively and 
efficiently provide public information, opportunities 
for public input, and access to the transportation 
decision making process. That includes a 
commitment to periodically review the effectiveness 
of the procedures and strategies outlined herein. The 
following timeline represents the changes that have 
been made over the years: 

• 2007: The plan was introduced to provide 
guidance and flexibility on appropriate 
public input steps in a wide range of 
situations. 

• 2013: Clarified the different levels of 
changes that can occur with the 
Metropolitan Transportation Plan (MTP) 
and the Metropolitan Transportation 
Improvement Program (MTIP), and what 
level public involvement is necessary with 
those changes.  

• 2014: Extended the Public Participation Plan 
to cover the Program of Projects document 
accounting for current year transit grants as 
well as any transit fare changes or major 
service changes that may be proposed. 

• 2018: Added elements required under 
revised federal metropolitan planning 
regulations and updated procedures for 
communicating public comment 
opportunities including current 
technological trends such as social media. 

• 2020: Streamlined procedures for document 
distribution and outlined the use of virtual 

meetings with phone-in access where 
appropriate.  

• 2022: Provided more detail about 
Amendment and Administrative 
Modification process based on the comment 
on the Certification Review from FHWA in 
April 2021. 

• 2023: Amends the plan to account for new 
electronic meeting procedures and 
distribution strategies that will ensure the 
proper functioning of the MPO in a 
changing digital environment. 

The Public Participation Plan establishes an 
administrative process and three tiers of public 
involvement to accommodate items ranging from 
minor changes/routine items to high-impact 
changes/long-term plans with the potential to be of 
considerable public interest. The administrative 
process and the three tiers establish a baseline of 
required public participation activities with the 
flexibility to customize additional steps as 
appropriate. 

Routine and procedural items are handled under the 
administrative process with public involvement 
limited to the regular MPO meeting notice and 
public comment opportunities. Relatively small or 
localized projects, items with few potential impacts, 
and/or items with a wider scale but little general 
interest are classified as Tier 1. Area-wide plans or 
projects with potentially significant community 
impacts are classified as Tier 2 or 3.   

A toolbox identifies additional steps that may be 
used for items at each tier as appropriate. The 
toolbox is not exhaustive, and additional steps may 
be taken as appropriate. In addition, the Public 
Participation Plan specifies the tier that some 
documents fall under, but it leaves to interpretation 
the tier assignment for other documents. For such 
items, MPO staff will identify the tier for such items 
and any additional steps to use with the guidance and 
oversight of the Transportation Advisory 
Committee (TAC). 

The MPO uses the Public Participation Plan to 
emphasize equity by seeking out and considering the 
needs of those traditionally underserved by existing 
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transportation systems, such as low-income and 
minority households, who may face challenges 
accessing employment and other services.  

Where a participation strategy is intended to help reach these 
communities, it is marked with an asterisk (*).  

The Public Participation Plan is supplemented by the 
Limited English Proficiency Plan available on the 
MPO website. 
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Who is the public? 

For the purposes of the Public Participation Plan the 
public includes anyone interested in MPO activities. 
Consistent with federal Metropolitan Planning 
Regulations, the public also includes individuals, 
affected public agencies, representatives of public 
transportation employees, public ports, freight 
shippers, providers of freight transportation 
services, private providers of transportation 
(including intercity bus operators, employer-based 
commuting programs, such as carpool programs, 
vanpool programs, transit benefit programs, parking 
cash-out programs, shuttle programs, or telework 
programs), representatives of users of public 
transportation, representatives of users of pedestrian 
walkways and bicycle transportation  facilities, 
representatives of the disabled, and other interested 
parties. 

DISTRIBUTION OF TITLE VI INFORMATION 
Information on Title VI and other programs will be 
crafted and distributed to employees, contractors and 
subrecipients, stakeholders, and the general public.  
Public distribution efforts may vary depending on 
factors present, but will generally include: posting 
public statements setting forth our nondiscrimination 
policy in eye-catching designs and locations; placing 
brochures in public places, such as government offices, 
transit facilities, and libraries; having nondiscrimination 
language within contracts; including nondiscrimination 
notices in meeting announcements and handouts; and 
displaying our Notice of Nondiscrimination at public 
meetings.  
At a minimum, nondiscrimination information will be 
distributed on our website and on posters in 
conspicuous areas at our office(s). Project-related 
information and our most current Title VI-related 
information will be maintained online.  

A Note about Title VI 
We will inform people of their rights under Title VI 
and related authorities with regard to our program. 
The primary means of achieving this will be posting and 
distributing the policy statement and notice.  
Additional measures may include verbally announcing 
our obligations and the public’s rights at meetings, 
placing flyers at places frequented by targeted 
populations, and an equal opportunity tag-on at the 
end of radio announcements. 
The method of notification will be determined through 
an initial screening of the area. 
 

Amendment or Administrative Modification? 

Administrative Modification – a revision to the 
Metropolitan Transportation Improvement Program (MTIP) 
that is not significant enough to be considered an amendment. 
Examples include: 

• Any change to projects in years 5 or later 
• Minor change to project descriptions, scopes, sponsor 

funding 
• Minor cost increases in highway projects that do not exceed 

both $2 million and 25% of the original project cost 
• Minor cost change (increase or decrease) in transit projects 

that do not exceed either $1 million or 25% of the original 
project cost 

• Schedule changes that that move project authorization dates 
within the first 4 year STIP time window and do not affect 
local air quality conformity findings 

• Funding source changes between traditional funding sources 
(i.e. substituting available CMAQ funds for FTA section 
5307 formula transit funds) 

• Project approved for Emergency Relief funds do not 
generally have to be included in the STIP, so any changes 
made for emergency projects may be considered minor 
modifications. 

Administrative modifications will generally be presented to 
TAC for informational purposes and concurrence. Public notice 
will be given through the MPO’s regular meeting notice 
provisions and routine distribution lists consistent with 
Administrative Process provisions. 

Amendment – a revision to the MTIP that is consistent with 
federal and state requirements for TIP amendments. Examples 
include 

• Change in project cost beyond a predetermined threshold; 
increase in highway projects that exceed both $2 million and 
25% of the original cost and may affect fiscal constraint and 
changes (increases or decreases) in transit projects that 
exceed either $1 million or 25% of the original project cost 

• Any additional or deletion of a federally funded regionally 
significant project into the first 4 years of the Program 

• Change in project design or scope that significantly changes; 
the termini or project type, purpose, or number of through 
lanes on a non-exempt (for transportation conformity 
purposes) project 

• Any addition, deletion or significant modification of non-
traditional funding source to a project (traditional sources 
of revenue include federal, state, or local government tax 
revenues. Non-traditional sources include state bonding 
and/ or private participation) 

• Project schedule shifts that move ROW, major capital 
acquisitions, or construction authorization dates either into 
or out of the 4 year STIP time window 

• Project schedule shifts in years 1 through 4 that move 
project completion dates across Horizon Years as 
determined by the local Long Range Transportation Plan 

• Project schedule shifts to incorporate the project from an 
out-year into the current (four-year) STIP 

Public notice will be given through the MPO’s regular meeting 
notice provisions and routine distribution lists consistent with 
Administrative Process provisions. 
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Administrative Process: Minor Modifications  

Routine and procedural items are handled under the 
administrative process using the regular MPO meeting 
notice and public comment opportunities. Public 
notice of such items is given through the distribution 
of  MPO agenda packets online and via established e-
mail distribution lists, including the Interested Parties 
list, to which any interested person will be added upon 
request. Opportunities for comment on such items 
include the Public Comments agenda item included on 
each TAC meeting agenda. This provides an 
opportunity for interested persons to make 
comments or ask questions to the TAC upon 
recognition by the Chair, subject to any reasonable 
time limits as the Chair may impose. MPO meetings 
are held in an accessible, transit-served, and 
convenient location. 

Items processed using administrative process 
procedures, including MPO meeting agendas and 
agenda packets, are an important part of the MPO's 
efforts to providing timely notice and reasonable 
access to information about transportation issues and 
processes.  

The Administrative process includes but is not limited 
to the following: 

• Administrative modifications or routine 
amendments to the MTIP or adopted Program 
of Projects. 

• Modifications of the MTP text, analysis, or 
mapping to account for minor project changes or 
small projects with few impacts or to make 
minor corrections. 

• Corrections and minor modifications of the text, 
analysis, or mapping of other MPO Plans such as 
the BiPed Plan, Public Participation Plan, and the 
Coordinated Human Services Public 
Transportation Plan. 

• Systems planning studies contributing or 
supplementing the MTP such as the Congestion 
Management Process or MPO Performance 
Measure reports. 

• Other technical/preliminary/exploratory studies. 
 

Tier 1: Limited Reach, Impact, or Interest 

Tier 1 includes but is not limited to:  

• Relatively small or localized projects with 
significant impacts. 

• Items with a wider scale but with relatively few 
impacts and relatively modest interest. 

• Studies affecting portions of  the urban area. 
• Geographically focused plans. 
• Periodic revisions to the Public Participation 

Plan. 

Tier 1 items shall contain maps, photos, renderings, 
or other visualization tools as appropriate to aid in 
understanding.* Tier 1 items are to be as jargon-free 
and succinct as possible.* 

Tier 1 minimum requirements are listed below. 
Additional steps may be taken as appropriate: 

1. Documents shall be available for public review 
for at least 30 calendar days on the MPO website 
(an accessible website* hosted by the City of 
Greensboro) and in print at the GDOT Office. 
Printed documents will be made available upon 
request. 

Note the review period for Public Participation plan 
updates will be a minimum of 45 days. 

2. During the public review period, comments shall 
be allowed to be submitted: 
• Via mail, fax, or other delivery method, and 
• Via e-mail, and/or website forms 

3. Notice of the item and the public comment 
opportunity will be provided at the beginning of 
the public review period to include: 
• Where the document can be reviewed online 

and, upon request, in print; 
• Instructions for submitting comments;  
• Due date for comments; 
• Contact information for questions; and 
• Notice of the date, time, and location of any 

public meetings. 
• Public notices will include maps, photos, or 

other graphics as appropriate. 
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4. Public comments received will be: 
• Acknowledged with a written or e-mailed 

receipt message for comments submitted in 
writing, via e-mail, or through Internet forms; 

• Responded to as appropriate, which could 
include a direct communication to the 
commenter or a response in the revised 
document; 

• Documented and presented to the MPO’s 
Technical Coordinating Committee (TCC) 
and TAC, in summary form or verbatim, 
before a vote is taken to adopt the plan or 
document in question; and 

• Included in summary form or verbatim with 
final documents, if sufficiently significant. 

5. Public notice will be given via the following 
outlets: 
• Display ad in at least major newspaper.  
• City of Greensboro and GUAMPO 

Website. 
• Press release to media outlets. MPO staff 

will maintain the list of media contacts.* 
• At TCC and TAC meetings and/or via email 

to members of stakeholder agencies. 

6. Periodic revisions to the PPP will also include at 
least one display ad in a newspaper that serves 
minority communities.* 
When warranted by the specifics of  the item the 
following additional steps may be used: 
• As needed, an agenda item for a public 

hearing or comment opportunity may be 
established at the TAC meeting where action 
as scheduled.  

• Advertise in a newspaper that serves 
minority communities including Spanish-
speaking residents.* (this is a required step for 
periodic Public Participation Plan revisions). 

• Advertise in local newspapers serving the 
Towns of  Oak Ridge, Pleasant Garden, 
Sedalia, Stokesdale, and Summerfield 

• Provide additional notice to local government 
officials including from the Towns of Oak 
Ridge, Pleasant Garden, Sedalia, Stokesdale, 
and Summerfield. 

The Limited English Proficiency Plan provides additional steps 
for items with a significant potential impact or important to 
language groups with significant numbers of  Limited English 
Proficiency individuals*  

Tier 2: Larger Geographic Reach or Impacts  

Projects, studies, and plans with a wide geographic 
reach and potential significance are classified as Tier 
2. Tier 2 includes but is not limited to:  

• Adoption of the MTIP, Major Amendments to 
the MTP, and any air quality documents that may 
be required. 

• Major projects, studies, plans, or amendments 
impacting much of the urban area or affecting 
minority or low-income populations significantly 
or in unusually high proportions.* 

• The Program of Projects (POP) documents 
prepared annually by MPO member agencies the 
GTA and PART.  

• Fare changes and major transit service changes 
(See next page for more information). 

Tier 2 minimum requirements: 

All Tier 1 procedures and steps except as modified 
below.  

1. Documents shall be electronically sent and 
available for public review in the following 
additional locations.  

• Guilford County Commissioners Office 
• NCDOT Division 7 Office 

2. Additional public notice will be given via the 
following outlets: 

• Display ad run in a newspaper that serves 
minority communities.*  

• Notifications shall be available for public at 
transit hubs and buses. 

3. An electronic notice will be sent to a list of 
interested parties, including representatives of 
neighborhood and community organizations, 
especially in minority and low-income 
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communities, to provide timely information 
about public comment periods and meetings.*  

4. At least one public meeting should be held 
during the public review period, to present the 
document and solicit comments.  

• Scheduling and location shall be accessible 
to the public (this includes a location near 
public transit, a time when transit is 
operating, as well as an accessible building 
and room for individuals with disabilities).*  

• Special services shall be available upon five 
business days advance notice, when practical, 
and subject to availability of  services and 
resources. These special services include 
translation for non-English speakers, 
materials for the visually impaired, and 
services for the deaf  and hard of  hearing, in 
accordance with City policies. The availability 
of  these services should be mentioned in 
public notices.*  

• The public hearing requirement for the POP may be 
satisfied at the TAC meeting where POP adoption 
is scheduled. 

• An additional opportunity for public 
comment will be provided on major 
amendments or adoption of a new MTP or 
MTIP if the final metropolitan 
transportation plan or TIP: 

• Differs significantly from the version that 
was made available for public comment by 
the MPO, and;  

• Raises new material issues that interested 
parties could not reasonably have foreseen 
from the public involvement efforts. 

 

 

 

 

Program of Projects (POP) 

Federal regulations require that a POP be devel-
oped for the MPO area each year. The POP in-
cludes a brief description of expected projects for 
the year, total project costs, and federal share for 
each project. The POP accounts for the urbanized 
area’s Section 5307 apportionment, other FTA 
formula and discretionary grants, State funding, 
and other sources. 

The MPO prepares the POP annually in 
consultation with the Greensboro Transit 
Authority (GTA), the Piedmont Authority for 
Regional Transportation (PART), and Guilford 
County Transportation & Mobility Services 
(TAMS) and consistent with the MPO Transit 
Resource Allocation Policies.  

Public review and comment on the MTIP 
document are sufficient to satisfy the POP public 
review and comment requirements. When 
separate public involvement procedures are used 
for the POP, they are to be consistent with those 
used for the MTIP, except that the public hearing 
requirement for the POP may be satisfied at the 
TAC meeting where POP adoption is scheduled.    

One special requirement applies to the POP: the 
public announcement of the proposed POP must 
contain a statement that the proposed program 
will be the final program unless amended.  

 

Transit Fare and Major Service Changes 

Public involvement is required prior to 
implementation of major fixed route transit service 
changes and any change in the fare structure for 
area fixed route services. 

The transit operator shall seek public input using 
Tier 2 guidelines. Comments are to be presented 
to the Transit Operator’s board before a vote is 
taken to approve the changes.  

After reviewing public comments and the analysis 
of the changes, the Board may authorize staff to 
implement the changes or may direct other action. 

Major service changes include changes to GTA 
routes and services in a manner expected to result 
in a decrease or increase of 15% of total revenue 
hours. 
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Tier 3: Very Broad and Long Range  

Tier 3 is reserved for plans and programs with a wide 
significance and level of  interest for residents and 
communities. This tier can include: 

• Plans that are the first of their kind in the area 
• Major and comprehensive updates to the 

Metropolitan Transportation Plan beyond the 
scale of typical updates (infrequently undertaken).  

Visualizations in documents should include photos, 
graphics, or renderings to enhance understanding.* 

Tier 3 requirements include: 

Requirements listed for Tier 1 and Tier 2. 

1. Use as broad and inclusive an electronic contact 
list as possible to ensure that as many people as 
possible receive information. Items that should 
be sent to this list include: 

• Progress/update newsletters to provide 
timely notice at project kick-off, at the 
beginning of public comment periods, and 
otherwise as appropriate; 

• Surveys to elicit comments that might not 
otherwise be volunteered. 

2. Spanish language public notices and 
advertisements should be submitted for posting 
to the leading Spanish-language newspaper. 

3. Social media and online outreach platform 
strategies will be used to maximize the 
opportunity for public to review and provide 
comments. 

4. At least one public meeting shall be held. The 
meeting should be accessible to individuals with 
disabilities. Locations should be held in a transit-
accessible locations except where the geographic 
scope dictates meetings in areas not served by 
fixed route transit service. * 

 

 
Toolbox of Additional Measures 

The MPO will take additional steps to publicize 
comment opportunities and seek input as 
appropriate. This toolbox gives examples of some of 
the approaches that may be used for that.  

• Use strategies mandated for higher tiers selectively 
to enhance lower tier comment opportunities. 

• Distribute information through community 
groups such as Action Greensboro, 
Neighborhood Associations, or member 
jurisdictions to more easily access their established 
contact networks. 

• Use pre-existing citizen committees or forums 
provided by other community organizations to 
share information and seek input.  

• Use social media to promote public information 
and input opportunities and/or seek comments.  

• Bundle multiple public review opportunities 
together when possible for logistical efficiencies 
and for the convenience of interested parties. 

• Use surveys in the public involvement process to 
elicit comments that might not otherwise be 
volunteered. 

• Consult the MPO Bicycle and Pedestrian 
Advisory Committee. 

• Accept comments over the phone or in person, 
allowing those with limited writing skills to 
comment.*  

• Provide a longer public review period. 
• Create new committee(s). 

Online Public Meetings 

Online public meetings may be held at the 
discretion of the MPO.  Online meetings will be 
advertised in the same manner as in person 
meetings, and will use a publicly accessible 
platform that offers participants the ability to see 
and hear the meetings.  Ability to comment via 
chat or voice will be offered as appropriate given 
the format and purpose of the meeting. Meeting 
registration or admittance by staff may be 
required to maintain appropriate on-line security 
protocols. 
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• Hold workshops or design charrettes instead of 
standard public meetings or drop-in sessions.  

• Reverse the traditional flow of information: 
interested parties or groups could be invited to 
make presentations to the TAC, TCC, or other 
policy boards. 

• Use focus groups and/or statistically valid 
telephone surveys. 

MPO Meetings 

Every public meeting held by an official MPO board, 
committee, or subcommittee will meet or exceed the 
requirements of the North Carolina Open Meetings 
Laws §143-318, Article 33, Meetings of Public 
Bodies. 

Meetings of the TAC and TCC are open to the 
public. Each TAC meeting includes a Public Comments 
opportunity. Meeting minutes are public record. Past 
minutes and the schedule of meetings are available 
at the MPO’s Web site. Prior to each meeting, a 
contact list of interested parties receives reminder 
notices, meeting agendas, and other material 
consistent with procedures described under the 
Administrative process. To join the Interested Parties list, 
please contact MPO staff.  
 

Virtual MPO Meetings 

MPO TAC and TCC meetings may be held solely 
online or by phone when deemed appropriate by 
TAC Chair and in accordance with the North 
Carolina Open Meetings Law.  

• A phone number and instructions to access the 
online meetings will be provided for public to 
listen and/or watch the meetings. 

• Meetings should be streamed live on an online 
platform that allows the public to see and hear the 
meetings 

• Meeting agenda, materials, and presentations 
should be posted online in advance of the 
meetings. 

• If public comments cannot be made in person 
during the meetings, provide means and 

instructions for people to provide their comments 
by phone call or email prior to the meetings. 

 

Review of Effectiveness and Revision 

The MPO will periodically review the effectiveness 
of the procedures and strategies contained in the 
participation plan to ensure a full and open 
participation process. This evaluation will consider 
attendance at meetings, the quantity of comments, 
Web site usage statistics, and tally sheets from 
printed documents distributed to public review 
locations. The periodic review may lead to steps 
deemed inefficient or ineffective to be replaced with 
more effective and efficient methods. 

Periodic revisions to the Public Participation Plan 
shall be handled as a Tier 1 process with a 45-
calendar-day public review period and an additional 
requirement to advertise in a newspaper that serves 
minority communities. 

 



PARTiculars
Piedmont Authority for Regional Transportation August 2023

Umo!
As PART kicks off our new fiscal year, 2023/24, we continue to work diligently to onboard Umo users. Umo is the fare 

payment system that PART, Davidson County, and High Point Transit utilize. One of the features is that it allows tracking 
so users can participate in Fare Capping, a value-added option offering riders REWARDS for riding!

With our current system, users create an account with the providers they are utilizing services through. Because PART 
Connects  Communities, we are working to encourage other providers in our regional network to tie in with this payment 
system. It sounds simple, but it is not. With the current network of individual payment systems, working to build a 
regional payment system is a huge undertaking and requires cooperation across networks. Something we are positive can 
happen! For more information, go to  www.partnc.org/371/PART-Rewards-Program.

What Is VERA?

The Vehicle Emissions Reduction Activities, or VERA for short, supports a program that provides supplemental 
curricula and education materials for Driver’s Education programs in North Carolina. These educational materials focus 
on drivers’ responsibility to protect their environment when making choices involving their vehicles. N.C. Air Awareness 
is partnering with Driving Schools across North Carolina to become VERA partners and facilitators of the VERA 
program. All privately owned and school district driver’s education programs in North Carolina are eligible to become a 
partner. 

VERA focuses on educating young drivers about personal driving choices that can protect air quality. This includes 
teaching about car choice, vehicle maintenance, driving strategies, and utilizing alternative modes of transportation. 
When addressing alternative modes of transportation, the program focuses on choosing alternatives to driving alone 
and how that can reduce air pollution. They 
discuss using public transit, carpooling, 
and combining trips, walking, and biking 
as sustainable ways to reduce vehicle 
emissions and save money. 

PART is proud to partner with Forsyth 
County Office of Environmental Assistance 
and Protection to work towards efforts 
that help connect our community with 
alternative modes of transportation. For 
more information, go to www.deq.nc.gov.



On Track With Rail Expansions
NC By Train, North Carolina’s intercity passenger rail service, implementated service expansions in July, 2023. This is a 

result of record ridership the state experienced during the previous year. In 2022, ridership aboard NC By Train was the 
highest in its 32-year history.

Track capacity for the additional service was completed under the federally funded Piedmont Improvement Program. 
The state’s Rail Division worked with Norfolk Southern, CSX, N.C. Railroad Company and Amtrak to create a schedule 
allowing a fifth daily roundtrip on NC By Train. The service expansion also required evaluating equipment availability and 
use, train travel times and passing locations, ridership data and trends, and the time necessary to clean and prepare trains 
for the return trip at the end of routes. New and additional Amtrak staff with approved work schedules also had to be 
considered.

These improvements underscore the North Carolina Department of Transportation’s vision of a multimodal 
transportation system. Their purpose is to provide new options for NC By Train’s intercity rail operation that focuses 
on service throughout the day. The new schedule should encourage increased use of NC By Train and allows for future 
service expansions. Some riders will be affected by the specific schedule changes to Train 73 from Raleigh to Charlotte in 
the morning and Train 76 from Charlotte to Raleigh in the afternoon.

Burlington, High Point, Salisbury, and Kannapolis will maintain four NC By Train stops in each direction. Shedule times 
have been adjusted to account for time constraints and accommodate the new daily round trip. The Carolinian, which 
travels north to Washington, D.C., and New York, will continue to serve Burlington, High Point, Salisbury, and Kannapolis 
riders. Salisbury and High Point will continue to be served by five trains daily, including the Amtrak Crescent that travels 
to Washington D.C., New York, Atlanta, and New Orleans.

www.ncbytrain.org					    Source: United States, Congress, Rail Division. NC By Train Service Improvments.
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FHWA Updates – August 2023 

USDOT Announces $3.3 Billion in Available Funding for Communities and 
Neighborhoods 
On July 5, 2023, the U.S. Department of Transportation (USDOT) announced the availability of more 
than $3.3 billion in funding through the Reconnecting Communities and Neighborhoods (RCN) Grant 
Program. The RCN Grant Program combines $198 million from the Reconnecting Communities Pilot 
(RCP) Program and $3.15 billion from the Neighborhood Access and Equity (NAE) Program into one 
notice of funding opportunity (NOFO). While applicants may choose to apply for only one grant 
program, this combined solicitation allows applicants to apply for both funding opportunities by 
submitting one application. The application deadline is September 28, 2023. 

Application Deadlines Approaching for Other USDOT Discretionary Grant 
Opportunities 
Please be aware of the approaching application deadlines for the following discretionary grant 
opportunities from the USDOT: 

• August 1, 2023 – Wildlife Crossings Pilot Program (WCPP);
• August 18, 2023 – Promoting Resilient Operations for Transformative, Efficient, and
Cost-Saving Transportation (PROTECT) Program; 
• August 21, 2023 – Multimodal Project Discretionary Grant (MPDG) Program, which
includes: 

o National Infrastructure Project Assistance (Mega) Program,
o Infrastructure for Rebuilding America (INFRA) Program, and
o Rural Surface Transportation Grant (Rural) Program; and

• September 28, 2023 – Rural and Tribal Assistance Pilot Program.

USDOT Launches New Project Delivery Toolbox for Transportation Infrastructure 
Investments 
On July 26, 2023, the USDOT Project Delivery Center of Excellence launched the Project Delivery Toolbox 
to help accelerate completion of transportation infrastructure investments – on time, on task, and on 
budget. The toolbox aims to be a central repository for project delivery information and best practices 
across USDOT, and its resources are organized across 8 topic areas: (1) Public Engagement, (2) 
Environmental Considerations, (3) Equity Considerations, (4) Project Management, (5) Financing, (6) Pre-
Construction Consideration, (7) Risk Management, and (8) Construction Considerations. 

FTA Announces $20 Million in Awards for Areas of Persistent Poverty 
On July 20, 2023, the Federal Transit Administration (FTA) announced $20 million in awards for 47 
communities through the Areas of Persistent Poverty (AoPP) Program. The awards will help improve 
public transportation options in areas experiencing long-term economic distress.  

FHWA Announces $130 Million in Awards for Federal Lands and Tribal Projects  

On July 6, 2023, the Federal Highway Administration (FHWA) announced $130.5 million in awards for 
seven projects through the Nationally Significant Federal Lands and Tribal Transportation Projects 
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(NSFLTP) Program. FHWA also announced the availability of more than $88 million in funding through 
the next round of the NSFLTP Program. Applications are due to Grants.gov by November 6, 2023. 

FHWA Announces Nearly $21 Million in Awards to Improve Road Safety on Tribal 
Lands 
On July 20, 2023, FHWA announced $20.9 million in awards for 88 projects through the Tribal 
Transportation Program Safety Fund (TTPSF). Applications for the Fiscal Year 2024 funding cycle will be 
accepted October 1, 2023 through January 15, 2024. More information is available here.  

FHWA Publishes High-Level Findings from the 2023 National Complete Streets 
Assessment  

On June 30, 2023, the FHWA Office of Planning published high-level findings from the 2023 National 
Complete Streets Assessment (NCSA), an effort to establish a national baseline of Complete Streets, 
active transportation, and similar efforts. The NCSA found that states have individually developed, 
implemented, and matured their Complete Streets principles and programs based on best practices and 
local initiatives. Furthermore, states have matured their Complete Streets practices through related 
initiatives including context sensitive solutions, practical design, community connections, sustainable 
transportation planning principles, and the development of their multimodal networks. More 
information is available here. 

FHWA Publishes Fact Sheet on MPO Target Setting and Reporting for the CMAQ 
Program  

On July 12, 2023, the FHWA Office of Natural Environment published a one-page fact sheet for the 
Congestion Mitigation and Air Quality Improvement (CMAQ) Program’s on-road mobile source 
emissions performance measure under 23 CFR 490 Subpart H. The fact sheet highlights the target 
setting and reporting requirements, processes, and timelines for metropolitan planning organizations 
(MPOs). 

FHWA Publishes Resources on Electric Bicycle Trends, Impacts, and Case Studies 
The FHWA Office of Human Environment recently published a collection of resources on electric bicycle 
trends, impacts, and case studies. Electric bicycles present an opportunity to reduce car travel, improve 
health, and increase access for traditionally underserved populations; however, the relationship 
between electric bicycles and safety, infrastructure, equity, and the environment is not fully understood 
and remains of interest to decisionmakers and potential riders.  

FHWA Publishes Global Benchmarking Report on Improving Pedestrian Safety on 
Urban Arterials 
The FHWA Office of International Programs recently published a report entitled, “Improving Pedestrian 
Safety on Urban Arterials: Learning from Australasia,” through the Global Benchmarking Program. The 
report identifies effective approaches and innovations used by both Australia and New Zealand to 
reduce pedestrian injuries and fatalities on urban arterial roadways.  

NCHRP Publishes Synthesis Report on Electric Vehicle Charging Strategies and 
Programs 
The National Cooperative Highway Research Program (NCHRP) recently published a synthesis report on 
“Electric Vehicle Charging Strategies and Programs.” The report documents current strategies and 
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practices in use by state transportation agencies to facilitate and coordinate the provision and operation 
of electric vehicle charging facilities. More information is available here.  

Upcoming Webinars on Census Implementation, Resilience Planning, and Peer 
Exchanges 
Here is the registration information for three upcoming webinars in August: 

• August 1, 2023 – 2020 Census Implementation in Transportation Planning,
• August 3, 2023 – Resilience Improvement Plans: Best Practices & Requirements, and
• August 9, 2023 – Transportation Planning Capacity Building (TPCB) Peer Exchange
Program. 
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